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Recommendation:’

Background:
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AGENDA ITEM: 10

August 4, 2010

Cooperative Agreement No. C11021 with Union Pacific Railroad (UPRR) and
Burlington Northern and Santa Fe Rail Railroad (BNSF) for the Colton Crossing

Rail Grade Separation Project

Colton Crossing Rail Grade Separation Project.

project.

On May 7, 2010 the California Transportation Commission (CTC) programmed
$91,305,000 in Trade Corridor Improvement (TCIF) funds, subject to certain
conditions, for the Colton Crossing project. On February 17, 2010, $33.8 million
of Transportation Investment Generating Economic Recovery (TIGER) funds were

Approved
Board of Directors

Date:

Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

Approve Cooperative Agreement C11021 with Union Pacific Railroad (UPRR)
and Burlington Northern and Santa Fe Railroad (BNSF) for design services for the

This is a new Cooperative Agreement. The Colton Crossing consists of two
north/south BNSF tracks and two east/west UPRR tracks which intersect at-grade
in Colton. The majority of passenger and freight rail between the Los Angeles
Basin and destinations to the east pass through the Colton Crossing. Consequently,
frequent delays are incurred resulting in congestion at this at-grade crossing
because trains of two national railways must stop and wait for the other trains on
conflicting tracks to pass. The proposed improvements will reduce the delays at
the crossing, thus improving reliability of passenger and freight trains; improve air
quality by reducing the time that locomotives spend idling; and create employment
opportunities related to the construction of this $200 million major improvement

[ CoG | [cTC [v JCTA ] | SAFE | | CMA |

Check all that apply
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Financial Impact.

Reviewed By:

Responsible Staff:

BRD1008i-gc
Attachment: C11021

granted to the project, one of three projects in the State. The remaining project
funding is being provided by the railroads.

For reasons described in previous Agenda Items on Colton Crossing, the CTC
requested and SANBAG accepted the role of being the lead on the Colton Crossing
project. The Colton Crossing TCIF Baseline Agreement and the associated
Memorandum of Understanding (MOU) were approved by SANBAG on May 15,
2010. The MOU identifies the general terms and requirements, and roles and
responsibilities of the parties associated with the project. One of the requirements
is for the SANBAG and the railroads to enter into an agreement for design
services.

This item is the subject of the Design Cooperative Agreement which further
defines roles, responsibilities and cost sharing for this phase of the project. The
agreement reconfirms SANBAG’s responsibility for completing the Environmental
Document and for design up to a level of twenty-five percent. SANBAG’s
responsibilities also include oversighting the design to ensure that it is in
compliance with the Baseline agreement, the MOU and for compliance with the
environmental mitigation measures. SANBAG services performed under this
Cooperative Agreement are funded in whole by the railroads.  Upon delivery of
the preliminary design, UPRR will take the lead in developing the design of the
structures, track and signal systems at the railroad’s cost. BNSF shall be
responsible for designing any signal modifications along its north south mainline.
As the project moves towards construction, a future cooperative agreement will be
prepared to address the construction phase of the project.

Staff is recommending that the Board approve Cooperative Agreement C11021 by
and between SANBAG, BNSF and UPRR railroads for the design phase of the
Colton Crossing Rail-Grade Separation Project. The Agreement shall be finalized
prior to Board approval, and will be included in the Board Agenda package.

SANBAG will be reimbursed in an estimated amount of up to $150,000 for their
expenses related to design review.

This item was reviewed and unanimously recommended for approval by the Major
Projects Committee on July 15, 2010. SANBAG Counsel has reviewed and
approved the agreement to form.

Garry Cohoe, Director of Project Delivery
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SANBAG Contract No. 11021
by and between
San Bernardino Associated Governments and Union Pacific Railroad (UPRR)
And Burlington Northern Santa Fe Railroad (BNSF)

for Design of The Colton Crossing Grade Separation Project

[] Payable - Vendor Contract# Retentlon Original
X Receivable | VendorID ___ ] Yes % [] No [J Amendment

Notes: Third Party Agreement. SANBAG to be reimbursed from 3" parties up to $150,000 for Design Review
Costs.

Original Contract: $ 150,000 Previous Amendments $__
Previous Amendments $___
Contingency /-Allowance Total:

Contingency / Allowance Current Amendment: $__

Amount $0 Current Amendment Contingency / Allowance: $_

Contingency Amount requires specific authorization by Task Manager prior to release.
Contract TOTAL > | $ 150,000

* Funding sources remain as stated on this document unless and until amended by proper authority. Funding sources are
those which are ultimately responsible for the expenditure.
Yinclude funding allocation for the original contract or the amendment

Main Level1 | Level 2 | Cost Code/ Grant ID/ Funding Sources/ Amounts
Task/ : Object Supplement | Fund Type for Contract Total or
Project (Measurs |, STP, CMAQ, etc.) Current Amendment Amt
0879 6010 | 000 4800510 . BNSF $ 25,650
0879 010 | 00§0 | 4800515 - Union Pacific $ 124,350
s
Original Board Approved Contract Date: | 8/4/10 Contract Start: 8/4/10 Contract End: 12/31/14
New Amend. Approval (Board) Date: Amend. Start: Amend. End:

Allocate the Total Contract Amount or Current Amendment amount between Approved Budget
Authority in the current year and Future Fiscal Year(s) Unbudgeted Obligation.

Approved Budget | Fiscal Year: 10/11 Future Fiscal Year(s) -
Authority > $0 Unbudgeted Obligation » | $0

[[] Budget authority for this contract currently exists in Task No. (C-Task may be used here.).
[0 A budget amendment is required. A Budget Amendment Request is attached.

heck all applicable boxes:
Intergovernmental (] Private (] Federal Funds [ State/Local Funds
(0 Disadvantaged Business Enterprise (DBE) J Underutilized DBE (UDBE)

ﬁask Manager Garry Cohog’ | Contract Manager: Khalil Saba —l

o ﬁw./,é_ 2/23/so Jm._.«%vﬂ\a 7.27-10
Project Mg@nager Signature

Task ture )ate Date
7 /71 Aé

Chief Financial Officer Signature Date

{00241655.D0C 3}
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July 27, 2010
COOOPERATIVE AGREEMENT C11021
FOR ENGINEERING DESIGN
FOR COLTON CROSSING RAIL GRADE-SEPARATION PROJECT

This AGREEMENT REGARDING ENGINEERING DESIGN FOR THE COLTON
CROSSING RAIL GRADE-SEPARATION PROJECT ("Agreement") is made this day
of August 2010, by and between UNION PACIFIC RAILROAD COMPANY, a Delaware corporation
("UPRR"), BNSF RAILWAY COMPANY, a Delaware corporation (“BNSF”), and SAN
BERNARDINO ASSOCIATED GOVERNMENTS, a joint powers agency ("SANBAG") (UPRR,
BNSF and SANBAG are each a "Party" and collectively the "Parties").

RECITALS

A. The Colton Crossing consists of two BNSF San Bernardino Subdivision mainline tracks
that run north/south and cross two UPRR Yuma Subdivision mainline tracks that run east/west. The
BNSF and UPRR tracks cross at grade and perpendicular to one another. The railroads own or have
the right to use and operate over the real property and rail facilities at and near the Colton Crossing.
The Parties propose undertaking the construction of a grade separation to elevate the UPRR mainline
tracks and permit trains traveling on the BNSF tracks to pass beneath the UPRR tracks without conflict
of movement (the “Project”).

B. On November 7, 2006, California voters approved The Highway Safety, Traffic
Reduction, Air Quality, and Port Security Bond Act of 2006 as Proposition 1B (the “Act”). The Act
provided for $2 billion to be transferred to the Trade Corridors Improvement Fund (the “TCIF”) for
infrastructure improvements along corridors having a high volume of freight movement. On May 19,
2010, the California Transportation Commission (“CTC”) unanimously voted to program ninety-one
million three-hundred thousand dollars ($91,300,000) in TCIF funds for the Project.

C. On February 17, 2009, President Obama signed the American Recovery and
Reinvestment Act (‘ARRA”). Among other things, the ARRA created the Transportation Investment
Generating Economic Recovery (“TIGER”) program. The TIGER program authorizes the Secretary
of Transportation to issue up to $1.5 billion in grants on a competitive basis for capital investments in
surface transportation infrastructure projects that will have a significant impact on the nation, a
metropolitan area, or a region. Passenger and freight rail projects are among those eligible for TIGER
grants. The ARRA authorizes funding for TIGER grants through September 30, 2011. In cooperation
with the railroads, the California Department of Transportation (“Caltrans”) applied for TIGER
funding for the Project. On February 17, 2010, the Secretary of Transportation granted $33.8 million
in TIGER funds for the Project. The Federal Highway Administration (“FHWA”) and Caltrans are in
the process of finalizing the TIGER Grant Agreement for the Project. Caltrans, SANBAG, and UPRR
will sign a series of (“Cooperative Agreements”) outlining the terms agreed upon in the TIGER
Grant Agreement.

D. Combining the TCIF funds, the TIGER grant, and funds pledged by UPRR and BNSF,
per the Memorandum of Understanding among the Parties dated May 5, 2010 (the “MOU”), the

{00241655.D0C 3}
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Project is now fully funded subject to finalizing and entering into definitive agreements as described in
this Agreement.

E. The Parties now desire to enter into this Agreement for purposes of defining the roles
and responsibilities of the Parties with respect to designing the Project. Issues related to property
acquisition for and construction of the Project will be addressed through separate agreements, and
nothing in this Agreement shall obligate any party with respect to future agreements.

AGREEMENT

NOW, THEREFORE, for good and valuable consideration, the receipt and sufficiency of
which are hereby acknowledged, the Parties, intending to be legally bound hereby, agree as follows:

1. Definitions. As used in this Agreement, the following terms shall have the following
meanings:

“Construction Bid Package” means the final plans, specifications and contract requirements
from which bids to complete the construction are received. :

"Engineering Design" means an engineering design for the construction of structures, track, and
signal system related to the Project to a level of one hundred percent (100%) and approved in writing
by BNSF and UPRR.

"Engineering Design Commencement Date" means the date upon which UPRR and BNSF
begin design work that shall be reimbursable as set forth in Section 2(b).

"Engineering Design Completion Date" means the date on which the Engineering Design of the
Project has been completed.

"Engineering Design Contract” means a contract executed between UPRR and an Engineering
Firm (which may be a master contract) for completion of all or part of the Engineering Design.

"Engineering Firm" means the firm or firms retained by UPRR or BNSF to complete their
respective portions of the Engineering Design.

“Environmental Document” means documentation required to demonstrate compliance with CEQA
and NEPA.

"Estimated Design Cost" shall have the meaning given in Section 2(a) (i) below.
"Estimated Review Cost" shall have the meaning given in Section 2(2) (i) below.

"Project” means constructing a structure to elevate the UPRR mainline tracks and permit trains
traveling on the BNSF tracks to pass beneath the UPRR tracks without conflict of movement, as shown
on Exhibit A attached hereto and incorporated herein by this reference. Components associated with
the Project include, but are not limited to, designing of the structure, real estate acquisition, site
preparation, environmental review, obtaining any permits or other approvals, constructing temporary
shoofly tracks, roadbed and track, signal systems, access roads, storm water drainage remediation, and
other ancillary facilities.

{00241655.D0C 3}
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"Review Work" shall have the meaning given in Section 2(d) below.

2. Engineering Design.

(@) Selection and Cost.
@ Estimated Design and Civil Design Review Cost. The Parties acknowledge that the

(A)

®)

©

(i)

(iii)

{00241655.D0C 3}
C11021

estimated total cost for achieving completion of the Engineering Design is Eleven
Million Four Hundred Seventy Thousand Dollars ($11,470,000) ("Estimated Design
Cost"), and that the estimated total cost for Review Work is One Hundred Twenty
Thousand Dollars ($120,000) ("Estimated Review Costs"). These amounts are
estimates for planning purposes only and shall not serve as a cap on the actual costs that
may be incurred in relation to designing the Project. Engineering Design shall be
performed by the parties as described below:

SANBAG will be responsible for publishing the draft Environmental Document for
public review. Upon publication of the Environmental Document, the Parties shall
consult with one another regarding its effect on the feasibility of the Project.
SANBAG anticipates that NEPA and CEQA environmental clearances will be
received by July 1, 2011, subject to delay arising from any legal challenge.

UPRR shall take the lead in developing the design of the Project and will be
responsible for designing the structures, track, and signal system associated with the
grade-separation structure along its east / west mainline (Alhambra and Yuma.
subdivisions). UPRR understands that SANBAG will deliver design engineering
completed to a level of twenty-five percent (25%) to UPRR and BNSF by August
16, 2010. Upon receiving this design, UPRR will take over the design lead. UPRR
will complete the final Construction Bid Package when UPRR and BNSF have
approved the Engineering Design.

BNSF will be responsible for designing any signal modifications along its existing
north / south mainline, not including the connection track between BNSF’s north /
south mainline and UPRR’s east / west mainline in the northwest quadrant of the
diamond. BNSF agrees to provide its design plans to UPRR in order for the design
to be included in the overall design plan.

UPRR and BNSF will work with applicable Federal and State agencies to determine
appropriate provisions for inclusion in the Construction Bid Package to the extent
approved by UPRR and BNSF.

Selection of Engineering Firm. UPRR and BNSF may use their own staff and/or may
select one or more Engineering Firms from their pre-qualified lists of approved
engineering firms capable of performing their respective portions of the Engineering
Design, for completion of their respective portions of the Engineering Design based
upon UPRR and BNSF’s existing practices and procedures. If UPRR and BNSF retain
an Engineering Firm for any portion of such work, they shall execute an Engineering
Design Contract with such firm. SANBAG acknowledges that UPRR, BNSF, and/or
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the Engineering Firm may retain subconsultants to prepare studies, surveys and reports
as part of the Engineering Design process.

BNSF will deliver signal design engineering pursuant to 2(a)(i)(C) to a level of 90 percent
(90%) to UPRR within 120 days after UP ‘s track designer supplies sixty percent (60%)
track plans.

Completion. Subject to matters beyond the reasonable control of UPRR, the Engineering
Design Completion Date shall be on or before July 18,2011. Any Engineering Design
Contract executed by UPRR and / or BNSF shall include in it (1) a requirement that all
work for the Engineering Design covered by such contract be completed on or before July
15,2011 and (2) a provision that time is of the essence.

Review Work. SANBAG shall review and comment on the Project plans, specifications,
and cost estimate to ensure that the design is in compliance with the scope of the project as

* defined in Exhibit B of the MOU and that required Federal, State and environmental

@
(i)

requirements are included in the Construction Bid Package. SANBAG shall provide
comments within one week of receiving the information.

Payment of Costs. UPRR and BNSF shall pay for one hundred percent (100%) of fees and
other charges incurred for the Engineering Design as follows:

UPRR shall pay all bills for the services of any fEngineering Firm it engages.
BNSF shall pay all bills for the services of any Engineering Firm it engages.

(iii)  Any costs incurred by UPRR or BNSF in relation to designing the Project including

()

™)

costs for work done by a railroad’s internal engineering staff since the award of TCIF
funding on May 19, 2010, will count towards that railroad’s committed contribution as
outlined in Exhibit C (“Funding Plan”) and clarified in Exhibit G of the MOU.

UPRR and BNSF will provide monthly documentation to SANBAG of payments made
to consultants and internal time and costs consumed for designing or reviewing the
design of the Project.

Pursuant to Section 2(e)(ii), UPRR and BNSF will be applying their federally audited
labor additive rates for all direct and indirect overhead labor / construction costs. In no
event will SANBAG be responsible for reimbursement of any Engineering Design or
Review Work.

(vi) UPRR and BNSF will reimburse SANBAG for its Review Work. SANBAG will

submit an invoice for all direct and overhead costs. Reimbursement for these costs shall
be made within 30 days of receipt of the invoice. SANBAG represents that it has legal
authority to be reimbursed by UPRR and BNSF.

(A) UPRR agrees to pay 82.9% and BNSF agrees to pay 17.1% of the Review Work up
to One Hundred Fifty Thousand Dollars ($150,000) in total pursuant to Section
25(a)(i). SANBAG will provide individual billing to UPRR and BNSF.

{00241655.D0C 3}
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(B)  Ifthe Review Work exceeds One Hundred Fifty Thousand Dollars ($150,000) in
total, the Parties shall consult with one another regarding its effect on the Project.

3. Right to Audit. UPRR and BNSF agree that SANBAG and any authorized representative,
designated in writing to UPRR and BNSF, shall have the right at all reasonable times during normal
business hours to examine all of UPRR's and BNSF’s financial books and records with respect to this
Agreement and any Engineering Design Contracts entered into by UPRR and BNSF pursuant to this
Agreement. UPRR and BNSF agree to make available to SANBAG during regular business hours all
such books and records at the locations where maintained by UPRR and BNSF. UPRR and BNSF
agree to retain all such books and records for a period of three (3) years from the later of: (a) the date
on which this Agreement is terminated; or (b) the date on which such book or record was created.

4. Default. If any Party breaches or fails to comply with any of the covenants, terms, or
conditions of this Agreement, any non-breaching Party may provide a written notice of default to the
breaching Party. If the breaching Party has not cured such default within thirty (30) days following
receipt of such notice, or such longer period as the non-breaching Party may allow, the non-breaching
Party may terminate this Agreement and/or may exercise any remedy available at law or in equity. A
Party would not be in breach if the obligation reasonably required more than 30 days to complete '
performance and the party commenced performance within the 30 day period and thereafter diligently
pursued completion of performance.

5. Term. This Agreement shall become effective upon execution by the Parties and continue in
full force and effect through completion of construction of the Project, which is anticipated to be on or
about December 31, 2014. Notwithstanding any other provision herein, any Party may terminate this
Agreement at any time, with or without cause, by giving thirty (30) days written notice to the other
Parties. In the event of a termination, each Party shall remain liable for any costs or other obligations
it may have incurred under the terms of the Agreement prior to termination. -

6. Miscellaneous.

(@) Governing Law. Except on subjects preempted by Federal law, this Agreement shall be
governed by and construed in accordance with the laws of the State of California.

(b)  Headings. The Section headings in this Agreement are for convenience only and shall
not be used for any purpose in the interpretation of this Agreement.

(c)  Severability. If any clause or provision of this Agreement is illegal, invalid, or
unenforceable under applicable present or future laws, then it is the intention of the parties that the
remainder of this Agreement shall not be affected but shall remain in full force and effect.

(d  Exhibits. All of the exhibits attached to this Agreement are hereby incorporated by this
reference.

(¢)  Relationship of the Parties. Each party is and shall at all times be and remain
independent from the other parties hereto and, except to the extent otherwise expressly set forth in the
Definitive Agreements, shall not be deemed an agent of any other party. Nothing contained herein
shall have the effect of creating a joint venture or partnership between or among any of the parties
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hereto. No party shall have any right or power to obligate or bind any other party in any manner
whatsoever. This Agreement is not intended and shall not be construed to create any beneficiary rights
in any individual or entity not a party hereto. None of the parties hereto is a fiduciary of any other

party.

® Amendments. This Agreement cannot be modified or amended in any way except in
writing, signed by the parties hereto.

(g) Notices. Any notice required or authorized to be given hereunder or any other
communications between the parties provided for under the terms of this Agreement shall be in
writing, unless otherwise provided, and shall be served personally or by reputable express courier
service or by facsimile transmission addressed to the relevant party at the address stated below or at
any other address notified by that party to the other as its address for service. Any notice so given
personally or by express courier service shall be deemed to have been served and received upon
delivery, or attempted delivery, and any notice so given by facsimile transmission shall be deemed to
have been served and received on dispatch. As proof of such service and receipt, it shall be sufficient
to produce a receipt showing delivery, or attempted delivery, by personal service or by express courier
service, or an activity report of the sender’s facsimile machine showing the correct facsimile number of
the party to whom notice is served and the correct number of pages transmitted. The parties’ addresses
for service are:

If to SANBAG: Deborah Barmack
Executive Director
1170 West Third Street, Second Floor
San Bernardino, CA 92410-1715
Phone: 909-884-8276

If to UPRR: Jerry Wilmoth
Union Pacific Railroad Company
General Manager, Network Infrastructure
10031 Foothills Boulevard
Roseville, CA 95747
Phone: 916-789-6360

If to BNSF: Walt Smith
BNSF Railway Company
General Director, Engineering and Construction
740 Carnegie Drive
San Bernardino, CA 92408
Phone: 909-386-4910

(h)  Counterparts. This Agreement may be executed in one or more counterparts, each of
which when so executed shall be deemed an original, but all of which taken together shall constitute
one and the same instrument.
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@) Entire Agreement. This Agreement constitutes a single, integrated, written contract
expressing the entire agreement of the Parties on the subjects addressed herein. No covenants,
agreements, representations, or warranties of any kind whatsoever have been made by any party
hereto, except as specifically set forth herein. All prior discussions and negotiations have been and are
merged and integrated into, and superseded by, this Agreement.

G) Waivers. Any waiver, modification, consent, or acquiescence with respect to any
provision of this Agreement shall be set forth in writing and duly executed by or on behalf of the party
to be bound thereby. No waiver by any party of any breach hereunder will be deemed a waiver of any
other or subsequent breach.

(k)  No Presumption Against Drafting Party. This Agreement and the provisions contained
therein shall not be construed or interpreted for or against any party because that party drafted or
caused its legal representative to draft any of the Agreement’s provisions.

()] Authority. Each individual executing this Agreement hereby represents and warrants
that he or she has the capacity set forth on the signature pages with full power and authority to bind the
party on whose behalf he or she is executing the Agreement.

(m) Assignment. This Agreement shall be binding upon and inure to the benefit of each of
the parties hereto and to their respective transferees, successors, and assigns. No party may assign its
rights or obligations under this Agreement to a third party without the written consent of the other
parties, except where assignment occurs as a result of a sale or transfer of all or substantially all of a
party’s assets pursuant to merger, sale, consolidation, combination, or order or decree of governmental
authority.

()  No Third Party Beneficiaries. Enforcement of the terms of this Agreement shall be
reserved to the Parties, and nothing contained in this Agreement shall provide any claim or right of
action for enforcement to any other party.

(0)  Time of Essence. Time is of the essence with regard to all dates and time periods set
forth or referred to in this Agreement.

(p)  No Partnership. Notwithstanding any other provision of this Agreement, the Parties
hereto shall not be deemed or constituted to be partners or joint ventures or agents of one another for
any purpose, and no Party shall be liable for any obligation of the other Party.

IN WITNESS WHEREOF, this Agreement has been executed by the Parties hereto on the
date first written above.
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UNION PACIFIC RAILROAD COMPANY, BNSF RAILWAY COMPANY,
a Delaware corporation a Delaware corporation

By: By:

Name: Name:

Title: Title:

SAN BERNARDINO ASSOCIATED GOVERNMENTS,

a joint powers authority

By:
Name: BRAD MITZELFELT, President
Title: SANBAG Board of Directors
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Exhibit A

The Project is located in Colton, California where Union Pacific Railroad’s Alhambra and Yuma
Subdivisions (MP 538.7) intersect with BNSF’s San Bernardino Subdivision.

{00241655.D0C 3}
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Exhibit B

The Project would elevate Union Pacific’s east / west tracks over the BNSE’s north / south
tracks. The planned project scope includes:

Construct a structure, approximately 7,250 feet long, between Rancho Avenue (MP
538.5) and Mount Vernon Avenue (MP 539.7)

Two mainline tracks and a maintenance road will be constructed on the structure
Opening under the grade separation structure for the BNSF tracks would accommodate a
potential third BNSF mainline track with 20 ft track centers

One of the existing UPRR mainline tracks would be converted to become the Colton
Yard lead / Yuma connector track with an at-grade crossing diamond at the junction with
the BNSF

Modify existing northwest quadrant connection between UPRR and BNSF tracks to
connect to UPRR’s existing mainline 2 track

Design provides for future connection between UPRR and BNSF tracks in thg southwest
quadrant

{00241655.D0C 3}
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NB San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 anNéPDRrA‘nuN
Phone: (909} 884-8276 Fax: {909) 885-4407 Web: www.sanbag.ca.gov MEABURET -
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s San Bernardino Counly Transportation Commission @  San Bernardino County Transportation Authorlty
s San Bernardino County Congestion Management Agency B Service Authority for Freeway Emergencles

Minute Action |
AGENDA ITEM: __ 11
Date: August 4, 2010
Subject. State Route 60 Sound Wall Plans, Specifications and Estimates

Recommendation:” Approve Professional Services Contract No. C10180 with TRC Solutions, Inc.
for Professional Engineering Design Services for development of Plans,
Specifications and Estimates (PS&E) for a sound wall along State Route 60
(SR-60) in an amount not to exceed $158,608.

Background.: This is a new contract. In March 2010, SANBAG Board approved the release of
a Request for Proposals (RFP) seeking a highly qualified consulting firm to
provide professional engineering design services for development of PS&E for a -
sound wall along SR-60 between Ramona Avenue and Pipeline Avenue in the
City of Chino. On April 8, 2010, staff received proposals from six (6) consulting
firms: IDC Consulting Engineers, MTS Engineers, PBS&J, RBF Consulting,
Southstar Engineering and Consulting, Inc., and TRC Solutions, Inc.

Staff assembled a selection panel consisting of members from the City of Chino,
Caltrans, and SANBAG staff. Following review of the proposals, the panel
members shortlisted PBS&J, RBF Consulting and TRC Solutions, Inc.; each firm
was invited to participate in an interview on Thursday, May 6™. Following the
interviews, the selection panel deliberated and selected TRC as the best qualified
team to provide the services requested in the RFP. In Mid-May Staff met with the
TRC team to begin negotiations on a professional services contract and has since
agreed in principal with TRC on a contract amount not to exceed $158,608, which
includes an estimated fee of $144,189, plus a 10% contingency of $14,419.

Approved

Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
[T Tcog [ _TJcrc [ v [CTA | | SAFE | [ CMA |
Check all that apply
BRD1008b-gc
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Board Agenda Item
August 4, 2010
Page 2

Financial Impact:.

Reviewed By:

Responsible Staff:

BRD1008b-gc
Attachment: C10180

The award of this Contract is consistent with the 2010/2011 Fiscal Year Budget.
Funding for the Contract is provided under Project No. 81711000. The funding
source is Measure [ (1990-2010) Valley Major Projects.

This item was reviéwed and unanimously recommended for approval by the
Major Projects Committee on July 15, 2010. SANBAG Counsel has reviewed
and approved the subject professional services agreement as to form.

Garry Cohoe, Director of Project Delivery
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SANBAG Contract No. C10180
by and between SANBAG and TRC
for Professional Engineering Design Services for Sound Wall Along State Route 60

X Original
[J Amendment

Retentlon

] Yes

IXI Payablem - Vendor Contract#
[C] Receivable | Vendor iD TBD

Notes:

Original Contract: $ 144,189 Previous Amendments $
Previous Amendments $___
Contingency / Allowance Total:

Contingency / Allowance Current Amendment: $

Amount $14419

Current Amendment Contingency / Allowance: §$
Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL » | $ 158,608

* Funding sources remain as stated on this document unless and until amended by proper authority. Funding sources
are those which are ultimately responsible for the expenditure.
Vinclude funding allocation for the original contract or the amendment

Main Level1 | Level 2 | Cost Code/ Grant ID/ Funding Sources/ Amounts
Task/ Object Supplement | Fund Type L‘:’gl"r'r‘eﬁ“ Total
Project (Measure 1, STP, CMAQ, etc.) Amndmnt Amt
0817 | 630 620 52005 99006 MSI-VALLEY-MAJOR $ 158,608

|

|

$
Original Board Approved Contract Date: | 8/4/2010 | Contract Start: 8/4/2010 | Contract End: 7/31/2011
New Amend. Approval (Board) Date: Amend. Start: _____ Amend. End: ____

Allocate the Total Contract Amount or Current Amendment amount between Approved Budget
Authority in the current year and Future Fiscal Year(s) Unbudgeted Obligation.

Approved Budget | Fiscal Year: 2010/2011 | Future Fiscal Year(s) ~
Authority » $ 158,608 Unbudgeted Obligation » | $0

Budget authority for this contract currently exists in Task No. 0817 (C-Task may be used here.).
[J A budget amendment is required. A Budget Amendment Request is attached.

| Check all applicable boxes: =
[ intergovernmental X Private (] Federal Funds State/Local Funds
[] Disadvantated Business Enterprise (DBE) (3 Underutilized DBE (UDBE)

Task Manager, GgPry Cohge- Con t Manager: Scott Neff
= ///< Welie oAl py — ofsho
Task Date Céntract Manager éu%aﬂa Date
/el
Chief Financial Officer Signature Date

Finance will not process any payments without budget authority and properly executed contracts.
Form 28 9/09 Contract Summary Sheet
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Contract C10180
ATTACHMENT “A”

Scope of Services

By and between.

San Bernardino Associated Governments/
San Bernardino County Transportation Authority

and
TRC SOLUTIONS, INC.

To
DEVELOP PLANS, SPECIFICATIONS AND ESTIMATES (PS&E)

for

A SOUND WALL ALONG STATE ROUTE 60

In the City of Chino in
San Bernardino County, California
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Scope of Services

OVERVIEW

The San Bernardino Associated Governments (SANBAG), in cooperation with the California
Department of Transportation (CALTRANS), will utilize the services of CONSULTANT to prepare
the Plans, Specifications, and Estimates (PS&E) and to provide Right of Way services for a 16-foot
high Right-of-Way sound wall, approximately 900 feet long, on westbound State Route (SR) 60,
between Pipeline Avenue and Ramona Avenue in the City of Chino in San Bernardino County.
Coordination of SANBAG, CALTRANS, and CONSULTANT will be accomplished through a
SANBAG Contract Manager or his designee,a CONSULTAN T Project Manager, and a CALTRANS
Project Manager.

The SANBAG Contract Manager for this contract shall be:

Mr. Garry Cohoe _
Director of Freeway Construction

CONSULTANT shall be required to perform all professional and technical services necessary to
prepare the final (PS&E) and Right-of-Way Certification. Consultants shall consider using the

Caltrans Permit process, if possible, for the delivery of this project. Proposals must include a
of using the Permit rocess in lieu of the standard Caltrans full

summary of the pros and cons g p

oversight process.

Project Location and Description

A Noise Barrier Scope Summary Report (NBSSR) was prepared for this project and was approved
by Caltrans on 10/24/2001. The project proposes to build a 16-foot high Right-of-Way sound wall
on westbound State Route (SR) 60, between Pipeline Avenue and Ramona Avenue in the City of
Chino in San Bernardino County. The existing SR-60 facility at this location is comprised of six
12-foot mixed flow PCC lanes, two 11-foot mixed flow PCC lanes, two 11-foot HOV lanes, two
9-foot inside shoulders, and two 10-foot outside asphalt shoulders. North of the westbound
roadbed, a sound wall will be constructed on the right-of-way line from Station 51+50 to Station
61+00. Masonry block or concrete panel will be used to construct the sound wall. A
Transportation Management Plan will be needed for the project as shoulder closures along with
adjacent lane closures may be required. The project is categorically exempt under CEQA and a
CE has already been issued by Caltrans. Additional environmental work or re-evaluation, if

required, is not part of this contract and will be carried out by SANBAG’s on-call
consultants.

APPLICABLE STANDARDS

All documents shall be prepared in accordance with current CALTRANS and Federal Highway
Administration (F HWA) regulations, policies, procedures, manuals, and standards. This includes the
State of California Department of Transportation Standard Specifications and Standard Special
Provisions (SSPs) and the «CALTRANS Highway Design Man ”,
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SERVICES PERFORMED BY CONSULTANT

CONSULTANT shall be responsible for the Services outlined in this Scope of Services.
CONSULTANT services shall conform to the standards, criteria, and requirements of this Scope of
Services, and shall include the studies, reports, drawings, plans, specifications, estimates, and special

provisions necessary to complete the project.
General Description of Required Services

A. CONSULTANT shall carry out the directions as received only from SANBAG’S Contract
Manager or designee. In addition, CONSULTANT shall cooperate with CALTRANS, other
agencies, and other CONSULTANTSs providing services for this project and for adjacent

projects, as necessary.

B. It is not the intent of the foregoing paragraph to relieve CONSULTANT of professional
responsibility during the performance of this Scope of Services. In those instances where
CONSULTANT believes a better design or solutiontoa problem is possible, CONSULTANT

shall promptly notify SANBAG’s Contract Manager of these concerns, together withreasons
there for.

C. CONSULTANT shall have sole responsibility for the accuracy and completeness of the
reports, plans, specifications, estimates, and related material prepared by CONSULTANT for
the Project. CONSULTANT shall perform independent quality assurance (QA) checks and

identify the preparer of all such material and the QA checker(s) on the cover sheet or
transmittal letter prior to any submittal. The plans, concepts, reports, and documentation will
be reviewed by CALTRANS, SANBAG, and/or SANBAG’s designee for Quality Assurance
and overall project consistency.

D. The exhibits, studies, estimates, calculations, reports and other documents furnished under
this Scope of Services shall be of a quality acceptable to SANBAG and CALTRANS. The
criteria for acceptance shall be a product of neat appearance, well organized, technically and

grammatically correct, checked and having the preparer and checker identified. The

appearance, organization and content of all material to be sub! stted shall be to applicable
standards.

E. The title sheet for reports, each plan sheet, and calculations shall bear the professional seal
certificate number, regi :on classification, expiration date of the certificate, signature of the
professional engineer, registered in the State of California, responsible for their preparation.

F. The CONSULTANT shall maintain a set of project files that are indexed in accordance with
CALTRANS’ Project Development Uniform File System.

G. SANBAG reserves the right to approve all project scope of services changes. Any changes
resulting from the addition, deletion, or revisions to the Scope of Services will not be made
without prior written approval from SANBAG. The CONSULTANT shall not be

compensated for making any changes to the project Scope of Services other than those
approved in writing by SANBAG.
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H. CONSULTANT shall not suspend performance of work contained in this Scope of Services

' during the negotiations of any change orders except as may be directed by SANBAG.

CONSULTANT shall perform all changes in accordance with the terms and conditions of the
approved professional services contract.

I. At the completion of work under this Scope of Services all electronic files and

correspondence relating to the Project shall be tuned over to SANBAG who will then forward

said files to CALTRANS. This includes all working data, field data, and background
information used in creating the deliverables listed in the Scope of Services.

J. CONSULTANT shall submit all final plans on CD using MicroStation (.dgn) file format in
accordance with CALTRANS standards. The electronic files shall include the engineer’s
electronic signature and seal. CONSULTANT shall verify the latest version of software used
prior to submittal,. CONSULTANT will also provide Interplot parameter (1) files in
accordance with CALTRANS standards.

K. CONSULTANT shall obtain, at its expense, all applicable Manuals and Standard Plans and
Specifications needed to perform all work included in this Scope of Services.

L. In the event that non-standard features are necessary, CONSULTANT shall prepare the
necessary Fact Sheets for Design Exceptions following CALTRANS guidelines.

M. CONSULTANT shall employ quality control procedures that identify potential risks and

" ancertainties related to construction of the Project. Risks that may be encountered include, but
are not limited to, soil conditions, constructability, factors of safety, impacts to adjacent
properties, public safety, and environmental considerations. If at any time during the
performance of this Scope of Services, CONSULTANT observes, encounters, or identifies
any circumstance that could pose potential risk, CONSULTANT shall promptly notify
SANBAG.

N. CONSULTANT shall coordinate with all agencies involved or potentially impacted by the
Project. CONSULTANT shall inform SANBAG prior to all contacts, meetings, and
correspondence with other parties. CONSULTANT shall also be required to coordinate
activities with adjacent projects.

O. This scope of work does not include any services by CONSULTANT for work during
construction.
SCOPE OF SERVICES

SCOXE UX L2~ ===

Following the selection of a consultant, the selected firm shall prepare and submit a detailed
Scope of Services, 8 Cost Proposal, and Project Schedule. Selected firm shall use the latest
SANBAG Work Breakdown Structure (WBS), and cost and schedule templates for the preparation of
the detailed scope of services, cost proposal, and schedule. Copies of the WBS, cost, and schedule
templates are available on the SANBAG internet website: www.sanbag.ca.gov under “Bids, RFPs
and RFQ”.
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The following summary of the Scope of Services is not all-inclusive and is only intended to be
used as an indication of the types of services typically provided by Consultant firms on similar
projects. The selected firm shall prepare a detailed and comprehensive Scope of Services which
shall include all work necessary for the completion of the Project, including full definition of the
tasks, sub-tasks, and deliverables required for the Final Design and Right-of-Way certification
services as described in this RFP. In preparing the comprehensive Scope of Services, Cost
Proposal and Project Schedule, the Consultant shall utilize the latest SANBAG Level 6 Work
Breakdown Structure (WBS) without making any edits to the standard tasks or standard WBS
numbering system. Consultants wanting to add sub-tasks to further break down the standard tasks
should use separate, non-linked Excel worksheets to break-down or analyze tasks and then copy
the total hours to the SANBAG template at level 6

TASK 3.100 - PROJECT MANAGEMENT

s Meet with SANBAG, Caltrans and other stakeholders in monthly Project
Development Team (PDT) meetings.

Attend other project coordination and focused meetings as necessary
Prepare agendas and meeting minutes

Prepare and update Project schedule monthly

Prepare and submit jonthly invoices & Project status report

TASK 3.185 - PREPARE BASE MAPS AND PLAN SHEETS

Perform field reviews

Review available information

Research and obtain copies of existing studies

Research, obtain, and review all available maps and plans of major utilities
and proposed utilities within the project area

s Obtain Record of Surveys, benchmark, and centerline tie information

s Obtain drainage information

s Perform field design surveys

» Prepare construction staging concept plans

= Prepare drainage concept plans

s Prepare storm water data report
a

]

]

Prepare right-of-way data sheets

Assess utility impacts and relocation requirements
Prepare geotechnical report

Prepare structures preliminary design

Prepare cost estimates

TASK 3.205 - PERMITS

» Determine need for and obtain Caltrans required permits
« Determine need for and obtain City and other required permits.
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TASK 3.230 - PREPARE DRAFT PLANS, SPECIFICATIONS & ESTIMATE (PS&E)

Prepare Draft Roadway Plans

Prepare Draft Highway Planting Plans
Prepare Draft Traffic Plans

Prepare Transportation Management Plan
Prepare Draft Utility Plans

Prepare Draft Drainage Plans

Prepare Draft Specifications

Prepare Draft PS&E Quantities and Estimates
Structures Draft PS&E Incorporation

TASK 3.240 - PREPARE DRAFT STRUCTURES PS&E

Overall Draft Structures PS&E

Foundation Plan

Preliminary Foundation Reports

Foundation Reports

Draft Structure Plans

Draft Structures Special Provisions and Cost Estimate

TASK 3.250 - PREPARE FINAL STRUCTURES PS&E PACKAGE

= Final Structures Plan :
« Final Structure Special Provisions and Cost Estimate

TASK 3.255 - PREPARE FINAL COMBINED PS&E PACKAGE

Updated PS&E Package

Final District PS&E Package
Geotechnical Information Handout
Materials Information Handout
Construction Staking Package and Control
Resident Engineer's Pending File

TASK 3.260 - PREPARE CONTRACT BID DOCUMENTS

= Project Submittal Ready to Process (PS&E)
s Draft Contract Ready
READY TO LIST (RTL)

TASK 4.200 — UTILITY COORDINATION

s Approved Utility Relocation Plan
s Utility Relocation Package
= Utility Relocation Management
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TASK 4.220 - RIGHT OF WAY ENGINEERING

« Existing Land Net

» Land Net Maps

= Right of Way Maps

s Acquisition Documents

TASK 4.225 - RIGHT OF WAY CERTIFICATION

» Parcel and Project Documentation
= Right of Way Deeds
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SR-60 SOUND WALL PS&E
PROFESSIONAL ENGINEERING DESIGN SERVICES
SCOPE OF WORK

Prepared for:

Governments

San Bernardino Associated Governments
1170 W. Thitrd Street, Second Floos
San Bernardino, California 92410

Prepared by:
QTRC

June 7, 2010
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SANBAG

PROJECT DESCRIPTION

The following scope of work is our professional design services to provide plans, specifications and
estimates (PS&E) for a sound wall along SR-60 in the City of Chino. The project involves the design
of a 950-ft long, 16-ft high Caltrans standard sound wall on the south embankment of the existing
San Bernardino Flood Control channel, which is located on the north side of the SR-60 mainline.

The San Bernardino Associated Governments (SANBAG) Work Breakdown Structure (WBS) and
Caltrans WBS are the basis for project tasks. Should any of the following assumptions be modified
during the course of the project, a re-scoping of the project may be required.

TECHNICAL ASSUMPTIONS

The following assumptions have been made with regard to the proposed project. Morte detailed
discussion has been included under the appropriate technical studies. It is the Consultant’s intent
that all of these assumptions be confirmed eady in the project development process.

1. The project PS&E and engineering reports will be prepated in accordance to Caltrans
standards, guidelines and procedures. The City of Chino and County of San Bernardino
standards, guidelines and procedures will not be used.

2 All field wotk will be performed along the top of slope and San Bernardino Flood Control
channel maintenance road. No work will be performed along the freeway. If Caltrans require

field work to be performed along the freeway, a separate scope and cost will be required to
address this work.

3. No land acquisitions or temporary construction easements are required for the project.

4. We will implement a cost saving measure by using the aerial mapping from the SR-60 HOV
Lanes project, EA 08-347214. Although the SR-60 HOV Lanes project was prepared in
1994, we have determined from our site investigation that site condition matches the base
map, We will use the existing aerial mapping instead of purchasing new aerial mapping. We
will supplement and validate the existing mapping with field survey of ground elevations
along the wall alignment. We will request the Microstation file of the aerial mapping from
Caltrans. If Caltrans cannot provide the CADD file a separate scope and cost will be required
to perform aetial mapping work.

5. The sound wall improvements will be limited to the top of slope. No traffic control design is
anticipated along the freeway and local streets. If Caltrans require the design to be extended
to the freeway and local streets, a separate scope and cost will be required to address this
work.

6. If it is necessary to pothole existing utilides at critical locations, the Consultant will
coordinate with SANBAG and Caltrans to arrange with the respective utility owner to
pothole its facility (at utility owner or SANBAG cost). The Consultant will cootrdinate the
field survey crews to locate potholed utlities by coordinates and elevations at additional cost.

7. No utility relocation work is anticipated. If relocation does occut, a separate scope and cost
will be required to address this work.

8. Geotechnical field investigation is allowed between 7:00 am and 7:00 pm on weekdays.

CTRC
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9.

The NBSSR identified no hazardous materials at the project site; therefore no investigation of -
hazardous materials will be performed. If hazardous mate ials are encountered during the
geotechnical field investigation, Consultant will terminate field work and notify SANBAG

and Caltrans. A separate scope and cost will be required to address the hazardous material
collection and removal.

_ Consultant will obtzin a flood control permit from the San Bernardino County Flood Control

District to conduct geotechnical field work along the maintenance access road. Preparation of
any environmental documents necessary to secure the Flood Control Permit is not included
and the NBSSR will be reference in the permit application.

11. The existing irrigation system will not be redesigned to meet water efficiency standards.
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SANBAG

3.100.15 PROJECT MANAGEMENT - PS&E COMPONENT

3.100.15.01  Agency and Coordination Meetings

This activity will address the planning of and attendance at the Project Development Team (PDT)
meetings, technical meetings and agency coordination meetings.

The Consultant will hold a kick-off meeting with SANBAG to confirm the project scope, establish
the lines of communications, and set a schedule for project coordination meetings and technical
reviews. The kick-off meeting will address the start-up activities to initiate the PS&E. Two (2) PDT
meetings will be held to review progress of the project development and to resolve any issues and
concerns for the Project. In addition to the PDT meetings, three (3) technical and agency meetings
will be held.

The Consultant will prepare a meeting agenda and minutes for each meeting.
Deliverables:

s Preparation of meeting agenda

+  Preparation of meeting minutes

« Attendance at 6 meetings

3.100.15.02 Project Setup, Administration and Schedule

This process includes coordinating people and other resources to carry out the plan, and ensuring
that the PS&E objectives are being met by monitoring progress and taking corrective action, when
necessary.

The Consultant will maintain ongoing liaison with the SANBAG Project Manager and other affected
agencies to promote effective coordination during the course of project development. Seven (7)
months of project management is assumed.

The Consultant will ensure that all work products conform to all applicable standards and policies.
The Consultant will prepare and monitor the project budget and schedule. Monthly progress reports
with an updated schedule will be prepared.

Deliverables:
+  Project records, using Caltrans Uniform File System
» Project management for 7 months for the Project
» Master schedule

3.185 PREPARE BASE MAPS AND PLAN SHEETS

3.185.05 Updated Project Information

This initial activity of project design phase is necessary to become familiar with the project site. The
Consultant will coordinate with SANBAG, Caltrans, and local agencies to gather any additional
existing project documents and as-builts related to the proposed project. Encroachment permit
applications will be prepared and/or updated as necessary and submitted to Caltrans for processing

QTRC
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and approval. See Task 3.205. After obtaining the encroachment permit, field reconnaissance of the
project will occur as required by the various team members. Existing controls including the right of
way will be reviewed.

3.185.10 Engineering and Photogrammetric Sutveys

Consultant will complete research of record survey information from Caltrans, the City of Chino,
and San Bernardino County surveyor’s office and obtain copies of the horizontal control, vertical
control, record maps and centerline ties in the vicinity of the project.

Cross sections will be obtained using a terrain line interpolation method by obtaining shots along
individual feature lines at approximately 50 foot intervals, and the surveyors will locate surface-
visible utilities. Ground design surveys will be obtained for the following: top of existing slope, edge
of concrete drainage ditch, above ground utilites, structures, and other major man-made features
along the sound wall alignment. The survey information will be added to the existing aerial mapping
that will be obtained from Caltrans.

Deliverables:
e Full survey report that will include ASCIL file of all survey control monuments.

» Copies of all field survey notes, signed by the sutvey party chief and adjustment calculations
signed by the project surveyor.

«  All survey files will be completed using MicroStation V8
+ Digital file of record right of way limits based on recovered monuments and mapping.

3.185.15 Preliminary Design

The preliminary design will be prepared in accordance with the Jatest Caltrans procedures, guidance
and standards. The Consultant will develop preliminary sound wall and irrigation plans to present
the project improvements. Design activities with regard to the following preliminary design work
include: -

« Horizontal and Vertical Wall Alignment

* Typical Cross Sections

o Irrigation and Planting Concept
Deliverable:

o Preliminary Design Plans

3.185.20 Engineering Reports

Various engineering reports will be prepared to support the project design and meet the Caltrans
PS&E process including the Geotechnical Design Report, Noise Abatement Decision Report and
Storm Water Data Report.

QTRC
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SANBAG

3.185.20.15 Geotechnical Design Report (GDR)

Consultant effort includes conducting 2 geotechnical field investigation and laboratory soil testing
for the purposes of characterizing subsurface soils and conditions, evaluating foundation types for
the proposed sound wall, and preparing a geotechnical report for the project. Details of the wotk are
provided below.

Geotechnical Field Investigation — Consultant will excavate a total of five (5) exploratory boreholes
for the proposed sound wall. The boreholes will be excavated to depths ranging between 30 and 50
feet below the existing grade of the channel access road. Boreholes will be excavated using 2
conventional truck-mounted drill rig equipped with 8-inch diameter hollow-stem augers. Spoils
generated from the borehole excavations will be mixed with cement and water and used to backfill
the borcholes. Spoils generated from the borings will not be stored in drums, tested for
contaminants, or disposed of off-site by Consultant.

Consultant will collect bulk samples of neat-surface subgrade soils and small disturbed and relatively
undisturbed samples of deeper soils for classifying and determining strength of soils. The small
disturbed and relatively undisturbed soil samples will be collected using split-spoon samplers at 2
vertical interval of 5 feet, alternating between the Standard Penetration Test (SPT) sampler and the
Modified California Drive (MCD) sampler. Soil samples will be logged during the field investigation,
secured in their containers or collected in plastic bags, and transported to the soil laboratory. Traffic
Jane closutes are not required to accomplish the field investigation since the work will be petformed
along the San Bemardino Flood Control District maintenance road.

ing — Field logs of the boreholes will be reviewed to select representative soil
samples for laboratory testing. Various laboratory tests will be performed on soil samples to
determine or derive their physical and engineering characteristics. Anticipated laboratory tests
include: grain size distribution, Atterberg limits, direct shear, maximum density and optimum
moisture content, and soil corrosivity tests. Tests will be conducted in general accordance with
California Test methods or ASTM standards.

M@Mﬂﬁﬂ — Results obtained from the field investigation and laboratory
testing will be used to characterize subsurface soils and conditions and create an idealized soil
profile. Consultant will evaluate the suitability of subsurface soils and conditions relative to sound
wall foundation types. Consultant will evaluate the need for temporary casing if Cast-in-Drilled-Hole
foundations are used to support the proposed sound wall Lastly, Consultant will evaluate
liquefaction potential and will address the corrosivity of on-site soils.

ion — Consultant will prepare a Geotechnical Design Report (GDR) summarizing
the results of the field investigation, laboratory soil testing, and foundation assessment. 'The report
will address subsurface soil types and conditions, soil liquefaction potential, and will provide
recommendations for sound wall foundation type, shoring, and earthwork. Logs of boreholes will be
presented on 11"x17" Log-of-Test-Boring (LOTB) sheets. Five copies of the Draft GDR will be
submitted to Caltrans for review and approval. Consultant will address review comments and
incorporate responses to comments into a final report. Five copies of the final report will be
submitted to Caltrans for approval

Deliverables:
+ Draft GDR (5 copies)
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* Final GDR (5 copies)

3.185.20.40  Utility Locations Determined for Design

The Consultant will coordinate with utility owners to obtain record copies of utility maps from each
utility owner within the project limits. The Consultant will provide the utility owners mapping
and/or exhibits that cleatly define the project limits as part of the requests for utility information.

The Consultant will identify utility companies affected by the project and delineate utilities within
the project’s sphere of influence on the plans. The Consultant will prepare preliminary plans, which
will include all existing utilities (above ground and below ground) identified by location, size, type,
and owner, as appropriate. The Consultant will check horizontal and vertical clearances for utilities
based on utility record maps and field verification, and coordinate design with the various utility
companies to address conflicts. Known utility conflicts will be shown on the plans with construction
notes.

The Consultant will monitor responses of utility notices received and make recommendations for
mitigating conflicts. The Consultant will provide written responses to utility companies with regard
to stated concerns and conduct design coordination meetings with utility companies as needed.
Recommendations regarding any untesolved issues will be provided to SANBAG as eatly as
practical. It is anticipated that potholing will not be required.

Deliverables:
«  Utility agency correspondences and meeting minutes
» Request for potholing (not anticipated)
« Inventory of utility record maps

e Utility base map

3.185.20.50 Storm Water Data Report
It is anticipated that a Short Form will be applicable for this project for the following reasons:

1. The total soil disturbance will be less than 0.25 acres and limited to a 5 foot width for a pile
cap trench, vine root balls and irrigation line.

2. The sound wall is not considered a major construction.

The Short Form — Storm Water Data Report will be prepared in accordance with Caltrans Storm
Water Quality Handbooks, Project Planning and Design Guide. It is recommended that a
coordination meeting with Caltrans be performed as early as possible to validate the assumptions for
the Short Form.

Deliverable:
«  Draft Short Form — Storm Water Data Report (5 copies)
«  Final Short Form — Storm Water Data Report (5 copies)
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3.185.25 Right Of Way Requirements Determination

Consultant will field locate available Right of Way monuments in the project area to establish record
right of way from information obtained from the City of Chino, Caltrans, and San Bernardino
County surveyors data base. No right of way fee and temporary construction easement are
anticipated therefore right of way effort will be limited to establishing the existing right of way only.

Consultant will prepare a Land Net base map in Microstation “DGN?” format of the existing parcels
from available record mapping information along Route 60 within the project limits.

Deliverables:
«  Full survey report that will include ASCII file of all right of way control monuments.
« Al survey files will be completed using MicroStation V8

« Digital file of record right of way limits based on recovered monuments and mapping.

3.205 PERMITS, AGREEMENTS & ROUTE ADOPTIONS DURING PS&E

3.205.05 Determine Required Permit

This activity includes all work required in order to determine what permits may be required and the
information needed for the permit application package.

3.205.10 Obtain Permit

It is anticipated that a Caltrans encroachment permit and San Bernardino County encroachment
permit will be required to perform field work at the project site. All work involved in obtaining
permits, including:

« Discussions and negotiations with the permitting agency.
~»  Preparation of the permit and attachments such as exhibits, maps, etc.
«  Obtain funds for any required permit fee.
+  Submit permit application.
Deliverables:
«  Caltrans encroachment permit application package

«  San Bernardino County encroachment permit application package

3.230 DRAFT PS&E

Work involved in the preparation and review of draft plans, specifications and estimates.

3.230.05 Draft Roadway Plans

Includes all activities, from the base maps, such as design, field reviews, and internal/external
coordination (see sub-tasks) necessary to develop draft sound wall plan sheets for construction

QTRC
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contract. The design will be prepared in accordance to the Caltrans Drafting and Plans Manual of
Instruction, Highway Design Manual and Standatd Plans.

Deliverables:

 ‘Title Sheet (1 sheet)

+ Temporary Water Pollution Control (1 sheet)

«  Sound Wall Plan and Profile (1”=20")(3 sheets)
¢ Sound Wall Details and Quantities (1 sheet)

«  Sound Wall Aesthetic Details (1 sheet)

« Sound Wall Standard Plans (3 sheets)

3.230.10 Draft Highway Planting Plans

All activities, such as design, field reviews, and internal/external coordination) (see sub-tasks)
necessary to develop highway-planting plan sheets for construction contract. The design will be
prepared in accordance to the Caltrans Drafting and Plans Manual of Instruction, Highway Design
Manual and Standard Plans.

Deliverables:
. Planting (1”=50")(2 sheets)
o Irrigation (17=507)(2 sheets)
o Sprinkler Schedule (1 sheet)

3.230.25 Draft Utility Plans

All activities, such as design, delineation, and internal/external coordination necessary to develop
draft utility plan sheets for construction contract. The design will be prepared in accordance to the
Caltrans Drafting and Plans Manual of Instruction and Standard Plans.

Deliverable:
o Utlity (1°=50")(1 sheet)

3.230.35 Draft Specifications

Activities necessary to develop the project draft Special Provisions. The Caltrans standard Special
Provisions will be obtained from the Caltrans website and prepared in accordance to the Caltrans
Ready to List and Construction Award Guide (RTL Guide).

Deliverable:
« Edited Standard Special Provisions
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3.230.40 Draft PS&E Quantities and Estimates

Includes all activities necessary to develop project quantities and estimates. The unit prices will be
based on the latest available Caitrans bid data and actual recent construction costs in the area. The
construction cost estimates will be prepared in accordance to the Caltrans RTL Guide.

Deliverable:

» Construction Cost Estimates

3255 FINAL DISTRICT PS&E PACKAGE

3.255.10 Updated PS&E Package

This activity includes all necessary updates as a result of the draft PS&E circulation. Comments
received from Caltrans will be addressed and incorporated into the final PS&E.

Deliverable:
+ Final PS&E

3.255.40 Resident Engineer's Pending File

Work involved in preparing the RE Pending File includes preparing and forwarding information
such as as-builts, survey field notes, key design correspondences, project contact list, engineering
reports, quantity backup calculations and project issues, if any.

Deliverable:
¢ RE Pending File

3.260 CONTRACT BID DOCUMENTS “READY TO LIST” - RTL
The milestone "Ready to List" as defined in the RTL Guide.

3.260.50 Project Submittal Ready to Process (PS&E)

The product from this activity is a complete project submittal for processing, Activities include
validating submittal requirements ate complete, coordinating with SANBAG staff for processing
since SANBAG will be the lead agency to Advertise, Award and Administer (AAA) the
construction. It is anticipated that project will not be coordinated of processed through the Caltrans
District Office Engineer and Delineation unit.

Deliverable:

+ Complete project submittal ready to process.

3.260.80 Draft Contract Ready

Consultant will assist SANBAG by reviewing the draft contract ready for advertisement once RTL
requirements are completed and funding is available. Activities include finalizing the plans, technical

QTRC
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SANBAG

speciﬁcations and estimate, providing contract quality feedback and final PS&E changes for
SANBAG.
3.260.90 Ready to List (RTL)

The product from this activity is 2 draft contract, ready to list for advertisement and ready to begin
final preparation of bid books (if funds are available to cover construction and construction
windows allow). The activity includes validating that all RTL requirements have been met.

Deliverable:
¢ Final RTL Certification

3.265 AWARDED AND APPROVED CONSTRUCT TON CONTRACT

3.265.55 Advertised Contract

This activity begins with the advertisement of the contract documents, which consists of responding
to bidder’s inquiries. No addendum is anticipated.

Deliverable:
 Response to bidder’s inquiries (3 inquiries)

5.270 CONSTRUCTION ENGINEERING AND GENERAL CONTRACT
ADMINISTRATION
5.270.20 Construction Engineering Work

All work involved in the conduct of construction engineering work for the construction contract.
Technical support for the construction engineering staff provided by Consultant including responses
to request for information (RFI), shop drawing review and site meetings.

Deliverable:
« Response to request for information (7 RFDs)
« Shop drawing review (1)
e Site meetings (3 meetings)

5.270.25 Construction Contract Administration Work

All work involved in the conduct of contract administration wotrk for the construction contract.

5.270.25.15  Pre-construction Meeting

Consultant will attend pre-construction meeting with SANBAG and contractor to meet the
construction management team and contractor, and answer design related questions.

©TRC
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Working Together

6.295 FINAL CONSTRUCTION ESTIMATE AND FINAL REPORT

Work involved in the acceptance and final documentation of a construction contract.

6.295.15 As-Built Plans

Includes preparation work involves transferring all as-built changes, or required as-built information
onto the set of plans dedicated as the red-line mark-up set of As-Built Plans. This activity also
involves putting together the marked up set of As-Built Plans and forwarding all of the District
roadway As-Builts to the District Office for review. Also included in this activity is work by the
design section structural technicians to transfer the red-line As-Built plan matk-ups to the original
full size reproducible plan sheets (or CADD file) and forwarding a reproducible set of plans with the
transferred As-Built changes to the office “As-Builts’ Section for filing, scanning, and microfilming.

QTRC
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ATTACHMENT “B”

Billing Rate Schedule
By and Between
San Bernardino Associated Governments/San Bernardino County
Transportation Authority
And
TRC SOLUTIONS, INC.
To
DEVELOP PLANS, SPECIFICATIONS AND ESTIMATES (PS&E)

for

A SOUND WALL ALONG STATE ROUTE 60 |

In the City of Chino in
San Bernardino County, California

Contract C10180
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TRC
San Bernardino Associated Governments (SANBAG)
STATE ROUTE 60 SOUND WALL PS&E
PROFESSIONAL ENGINEERING DESIGN SERVICES
June 7, 2010
L DIRECT LABOR COSTS
Staff Classification Initial Direct Hourly Rate Hours Total
Project Principal/QA Manager $576.90
Project Manager $7.518.44
Highway Design Lead $3,503.50
Principal Engineer/Designer $3,871.50
[s?nlot Engineer/Designer (QC) $1,3156.37
Engineer/Designer $5,504.00
Roadway CAD Speciaiist L) $5,310.00
ClericalAdmin Assistant o g $1,767.00
Subtotal Hours & Direct Labor Costs 729 $29,366.71
Anticipated Salary Increases $0.00
Total Direct Labor Costs $29,366.79 1)
. INDIRECT COSTS
INDIRECT RATE 15000 % x S 29,366.71 =  Subtotal $44,050.07 @
—Sublotal (1)
[ —
il. FEE PROF
9 % X $ 73,416.78 =  Subtotal $6,607.51 3)
Total (1) + (2)
e
V. OTHER DIRECT COSTS
item Amount
Car Mileage _ 0
Travel (parking fee, toll road) 00,
Photocopies (Black & White)
Photocopies (Color))
Commercial Printing S :
Mall/Courier [
As-Builts 7
Subtotal $ $883.00 @
RS eSS
V. SUBCONSULTANTS COST
Earth Mechanics, Inc. $26,961.00
LDP Design Group $18,824.00
Psomas $17,497.00
Subtotal $ $63,282.00 (5)
.|Vl. TOTAL AMOUNT $144,189 (Total 1-5)
c10180




i LABOR & OTHER DIRECT COST SUMMARY

RANGE OF DIRECT INTTIAL
HOURLY RATES rorar | pwmscr | SUBTOTAL | ANTIGIPATED | yoya piREcT TOTAL TOTALLABOR |FULLY LOADED)
STAFF CLASSIFICATION TAFF NANE roTaL | b, | omecTiasor | sauary L poncost wowmeet |REEPRORM | oosy | HourLy RaTE
Low HGH RATE N
7] T 3576, 8555 120.80 STETe05 6201
agas]  $0.00 sTgi1aM] 81127750 1601881 $20457.75 20285
50 .00 33.503.50] _ 8528625 $88.29 So5aT04| 3104911
$347150 50,00 $3,87150 725 $671.08 §losasEe | $121.26]
$131637] __ S0.00] 31318587 | $1973.06 $295.96 3358438 18065
S550400] 8000 S550400| 8825600 3123840 1495800 387,20
$5.31000]  $000 500l $708500] 119475 | _ $14.460.78 | 8175
1767000 8000 $1,767.00 50.50 58 481508 $63.36 |
$20.368.71 $0.00 71| 544,050.07 sors1]  ssomeas)
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TRC

STATE ROUTE 60 SOUND WALL PSSE
PROFESSIONAL ENGINEERING DESIGN SERVICES

6/712010
Fuily Loaded Hourty Rats (Birect Labor, Escalation, averhesd. snd proft i % 8
FRYE : S 5 3
PHASE Staf? Name) e o
P, rhergm : IR 3 w
_ 3.
was 50 B =2
] 4F
Suaft Classiication| -] 5%
. : T W
2 2=
3 =3 -0
¥ g v g ¥ s ¥ BY g 8
101 91 87 19| 172 177 76 729 $80,024.28
OTAL FOR PROJECT
3 |PLANS SPECIFICATIONS & ESTIMATE (PSAE) 6 93 85| 64 19 168 149 68 65 $71,838.33
3.100.15 [PROJECT WMANAGEMENT - PS&E COMPONENT 1 ) ] E] [] [ [} 168 $23,453.83,
3.100.16.01 “Agency and Coorainaton Meetngs 70 $9,700.51
100,15 Setup, 98 $13,752.32
3.185 PREPARE BASE MAPS & PLAN SHEETS 129 $12462.71
EX] Project information 3 $3,
1851 and Survey 2 $209.
31859 Design 40 $3,822.68)
3.9 Engineering Reports 1 $262.01
3.185.20.1 1 $121.26
1 Determined for Design 40| $3,413.06]
1 Storm Data 12 $1,455.15
185 of 1 $104.91
3.205 PERMITS, AGREEMENTS & ROUTE ADOPTIONS 14 $1.220.80|
DURING PSAE
3208 ©
X] $697.60
3.230 DRAFT PS&E 1 220 $21,197.
150 $13,
Pians $293.56
Pians 12 $1.9
$3,264.28|
28 $2,733.07
3.255 FINAL DISTRICT PS&E PACKAGE 9 70 [1]
84 $6,491.
3. $536.
3.260 [CONTRACT BID DOCUMENTS “READY TO LIST" - i 0 42 $8,130.78
RTL
to 14/ $1,752.57|
14 1,693.21
toList 1 §1,693.21
3.265 \WARDED & APPROVED CONSTRUCTION L 9 $1,338.1
Contrad 9 $1,336.1
5 |CONSTRUCTION [ 0 0 0 8 $5.548.15
5.100.20 |PROJECT MANAGEMENT - CONSTRUCTION 16 $2,
8270 CONSTRUCTION ENGINEERING & GENERAL $3,418.51
ADMINISTRATION
0 $0.00
7
6 |CLOSEOUT 0 [] 4 28 0 $2,837.80
8.295 FINAL CONSTRUCTION ESTIMATES & FINAL 4| 32 $2,637.80
$2,837.
YOTAL FULLY LOADED LABOR cost
75 04 38 i) 'S 15.08
Cc10180
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ATTACHMENT 'B'

EARTH MECHANICS, INC.

San Bernardino Associated Governments (SANBAG)

STATE ROUTE 60 SOUND WALL PS&E
PROFESSIONAL ENGINEERING DESIGN SERVICES

May 24, 2010
I. DIRECTLABOR COSTS
Staff Classification Initial Direct Hourly Rate Hours Total
Principal Earth Mechanics $146.00
Principal Geotechnical Engineer $2,280.00
Senior Geotechnical Engineer $1,059.30
Senior Geologist $462.50
Senior Field Technician $1,051.20
Senior Laboratory Techniclan $885.00
Project Geotechnical Engineer __ i * $134.00
' Subtotal Hours & Direct Labor Cos 132 $6,018.00
Anticipated Salary Increases $0.00
Total Direct Labor Costs $6,018.00 (1
Il. INDIREC COSTS
INDIRECT RATE 165.00 % x $ 6,018.00 =  Subtotal $9,929.70 (2)
Subtotal (1)
M. EEE (PROFIT)
9 %x § 15,847.70 =  Subtotal $1,435.29 (3)
Total (1) + (2)
IV. OTHER DIRECT COSTS
Item
Mall/Courier
Driling Rig Rental
Laboratory Soil Tests
Caltrans Permit Inspector
SBC Flood Control District Permit
Subtotal $ )
V. TOTAL AMOUNT $26,961 (Total 1-4)
Cc10180
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LABOR & OTHER DIRECT COST (ODC SUMMARY

RANGE OF DIRECT INTIAL
SUBTOTAL | ANTICIPATED TOTAL
STAFF CLASSIFICATION STAFF NAME HOURLY RATES rorac | owecy | EETOCe | Vatany | TOTALDIRECT|  motrecT
MOURS | HOURLY LABOR COST
cosT INCREASES cosT
Low HIGH RATE
. L
’ 314600 X0 $100] 524080
00 $228000] 8000 0| $3.762.00|
48 $1.058.90 $0.00 105830 | S1.747.85
25 452,50 00 sa6zs0] 876303
% 5] $1,051.20 $000]  §105120] _ S173448
T sesmoo] ool smsoo| ez
: Sisioo] s Siao0] _ Eemii0
JOTAL® 132 sspiso0]  soon| se01800] $992970

FEE (PROFIT) TOTAL LABOR JRALYLOADED

COST HOURLY RATE
BT ZFIRS 2056
.78 $164.64

4 $3.059.78 $139.08

$110. $1,335.93 $133.59
$250. $3.006,38 $126.52
$211,07] _ $2.556.32 385.21
$31.96 $387.06 $96.76

sass20|  s17,0290

Year
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[eARTH MECHANICS, INC.

STATE ROUTE 60 SOUND WALL PSAE
PROFESSIONAL ENGINEERING DESIGN SERVICES
5/24/2010
Fully Loaded Hourly Rats (Direct Labor, Eszatation, overhead, and profit} __'“ | Froi k 4.,_ L i28, f..‘ ~ ;
" — - . e «
5y oo g2
= ps et E -
iy o -4
& ag
wes ) 2 e
3 3
PHASE : Stafl Classificat) 1 g 2 8
3 o4 %
| 8| &3
i o : 2 £ % hEs . = =4
2 10 30 4 132 $17,382.!
TOTAL FOR PROJECT
3 JPLANS SPECIFICATIONS & ESTIMATE (PS&E) 38‘ 10 24 30 4 130
3.100.15 |PROJECT MANAGEMENT - PS&E COMPONENT [ 6l
39001501 Agency and Coordination Meetings 3
3.100.15. Projsct Setup, Administration and
3.185 PREPARE BASE MAPS & PLAN SHEETS 1 115
0l
[
& 11
[
0
0
0
3 0
o 9
2
[}
0
0
0
3.255 FINAL DISTRICT PS&E PACKAGE o
32561 Updated 0
3.255.1 Environmental .
ackage :
3.265 ‘Package snd Control 3
Rosident Enginoers
3.260 CONTRACT BID DOCUMENTS *READY TO LIST” - [
RTL
260 % Process (PSAE) . .
3.
3.260 ‘Raady to List ; r
5 |CONSTRUCTION 0 2 0 0 0 0
5.270 ENGINEERING &
CONTRACT ADMINISTRATION
5270 Enginoering Work 7
TOTAL FULLY LOADED LABOR cOoSsT
CLASSIFICA 585. 59, 54 36.39

10180
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LDP DESIGN

ATTACHMENT 'B'

San Bernardino Associated Governments (SANBAG)

STATE ROUTE 60 SOUND WALL PS&E
PROFESSIONAL ENGINEERING DESIGN SERVICES

June 7, 2010

l. DIRECT LABOR COSTS

Staff Classification Initial Direct Hourly Rate Total
LDP Landscape Architect Level 3 862007 $3,906.00
|LDP Administrative Officer 23838803 $490.00
|LDP CAD Technician aEsoR00n | ok $2,464.00
Subtotal Hours & Direct Labor Costs 165 $6,860.00
Anticipated Salary Increases $0.00

Total Direct Labor Costs

$6,860.00 )

Il. INDIRECT COSTS

INDIRECT RATE 148.00 % x § _6,860.00 =  Sublotal $10,152.80 _ (2)
— Subtotal (1)
M. FEE (PROFIT)
9 %x $__ 1701280 = Subtotal $1,531.45 _ (3)
Total (1) + (2)
IV. OTHER DIRECT COSTS
lem |
Car Mileage _
Commercial Printing
Subtotal $ $280.00 _ (4)
V. TOTAL AMOUNT $18,824 (Total 1-4)

C10180
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LABOR & OTHER DIRECT COST (ODC) SUMMARY

RANGE OF DIRECT INAL .
STAFF CLASSIFICATION STAFF NAME HOURLY RATES o | omeer | BRI, | AXTERET | roraL omecy ORECT | Fee proFm | TOTALLABOR |FULLYLOADED
HOURS { HOURLY ey ey | Lasorcost | MATES cosT
Low HIGH RATE

; TATORESC] 3.0 L Bram 2 FIEETE RO, R ; T $3.906.00 $0.00 606.00 50,80 $571.82 $10,558.10 |
% Offced 1 s T Ry Pz et EPeTT 00 90,00 $0.00] $490.00 20 $105.37 3132457
T R LT ) S RS RITE .00 §2,454.00 $0.00 ] ) $545.96 $5.660.68
$6.860.00 $0.00 $6.860.00 | $1052.80 | $1,53145 $18.543.95 |

Escalation Per Year =
& .000
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LDP DESIGN

STATE ROUTE 60 SOUND WALL PS&E

PROFESSIONAL ENGINEERING DESIGN SERVICES

6/712010 °
WL T e R e —
Fully Loaded Hourly Rats {Direct Labor, Escalation, overhead, and profit) : eltl R 3 ¢ A " 8
- # i oy Y 5
Staff N 3 : BT [=
.
o 3%
wBs : : 4 ne
i 3 A =) a
PHASE Staff Classificath ; el gl % E E‘
: - a8
q = 2k
63 1 88 165 $18,543.9
'TOTAL FOR PROJECT
3 |PLANS SPECIFICATIONS & ESTIMATE (PS&E) 59 14 88 161 s11.a13.5af
3.100.15 |PROJECT MANAGEMENT - PS&E COMPONENT 1 3 25 $3,384.41
Z et 17 $2,335.56|
5T WS 8 $1,048.
[ ] 18 $2,368.00
: 2 A 12} $1,092.09|
o $0.00}
% 3 a8 12] $1,275.91|
ol $0.00)
0 $0.00|
of $0.00|
o] $0.0
0f $0.
_ of $0.00|
3.165 Tight of Way Requiremants Determination o| $0.00}
33505 |PERMITS, AGREEMENTS & ROUTE ADOPTIONS 0 0 0 ol so.ooI
DURING PS&E
3.205.0 Determine Required Penmits 0| $0.00]
3.205.1 Obtain Permits o| $0.00|
3.230 DRAFT PS&E 2 wl ”Jﬁfﬂ
3.230. Draft Roadway Plans 0 $0.00]
323070 Drafl Highway Pianiing Pians R AR 78 $7,928.49|
3.230.1 Draft Traffic Pians 0 $0.00
3.230. Transportation Management Plan o} $0.0
3230, Draft Utility Plans o| $0.00}
3.230. Draft Drainage Pians $0.0
3230 Dranl Speciications 7 $1.173.4
3.230 Drah PSAE Quantiies and Estimates 73 a| $413.59
3.255 FINAL DISTRICT PS&E PACKAGE 2 12 19‘ $1 .935.491
32551 Updatod PSAE Package S i LT PR 19] $1,835.49]
3.2565.1 Environmental Reevaluation ol 30.001
32552 Final Distic PSAE Package ol $0.00|
3.285. Construction Staking Package and Control oi so_ool
3765.40]  Resant Engineers Pending File of $0.00|
3.260 CONTRACT BID DOCUMENTS “READY TO LIST” - 0 o 4l 3610.39‘
RTL
3.260. Project Submitial Ready 1o Process (PS&E) BT ] 4 $670.39]
3.260.80 Draft Contract Ready : of $0.00]
T 3.260.80]  Ready toList of $0.00|
5 |CONSTRUCTION 4 0 0 4‘ 3610.391
5270 |CONSTRUCTION ENGINEERING & GENERAL r o o ) ss1o.3sl
CONTRACT ADMINISTRATION
[T 527020] _ Construction Engineering Work 4 $670.39
TOTAL FULLY LOADED LABOR COST PE!
CLASSIFICA $10,558.70]  $1,324.57| $6,660.68|
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PSOMAS

ATTACHMENT 'B’

San Bernardino Associated Governments (SANBAG)

STATE ROUTE 60 SOUND WALL PS&E
PROFESSIONAL ENGINEERING DESIGN SERVICES

May 24, 2010
L DIRECT LABOR COSTS
Staff Classification Initial Direct Hourly Rate Hours Total
Surveyor PM HESTE0D : $750.00
Surveyor Office Lk $45:007 36 $1,620.00
Surveyor CADD WOO‘Q 44 $1,760.00
Survey Party Chief *‘}‘54_5;261 e Y B $1,076.64
Survey Instrumentman EA0r 31 $967.44
Subtotal Hours & Direct Labor Costs 138 $6,174.08
Anticipated Salary increases $0.00
Total Direct Labor Costs $6,174.08 1)
Il. INDIRECT COSTS
" |INDIRECT RATE 160.00 % x $ _6,174.08 = Subtotal $9,878.53 (2)
- Subtotal (1)
T, FEE (PROFI
9 %x § 16,052.61 =  Subtotal $1,444.73 (3)
Total (1) + (2)
R ——
IV. OTHER DIRECT COSTS
Item Amount
Per Diem
Car Mileage
Travel
Computer Charges
Photocopies (Black & White)
Photocopies (Color))
Commercial Printing
Mail/Courier
Photographs
intersection Traffic Counts
Ramp/Segment Counts
Corridor Speed Surveys
a
b
c
d
e
Subtotal $ @)

V. TOTAL AMOUNT

$17,497

(Totat 1-4)
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e
$212.55
$127.53

113.36

127.13

114.24

Escalstion Per Yesr =

BEEE
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PSOMAS
STATE ROUTE 60 SOUND WALL PS&E
PROFESSIONAL ENGINEERING DESIGN SERVICES
Fully Loaded Hourly Rate {Direct Labor, Escalation, overhend, and profit) g
]
- 3
w
3y
wes g =3
] 4
rase il g 2§
r} a8
2 37
2 28
138 S17,497.34I
TOTAL FOR PROJECT
3 |PLANS SPECIFICATIONS & ESTIMATE (PS&E) 10 36 44 24 24 138 s11.49m4|
3.100.15 |PROJECT MANAGEMENT - PS&E COMPONENT 9 o 9 ° sonq
3.100.15.01 Agency and Coordination Meetings o] $0.00]
m_ Project Setup, Adminisiration and Schedule o] $0.00}
PREPARE BASE MAPS & PLAN SHEETS 1 3 138 $17,497.34
Update Projed! information 10 $1,445
Engineering and Photogrammetric Survey 104 $12,76
Prefiminary Design 1] $0.00|
Engineeting Reports 0| $0.00}
Gootechnical Design Report ; ] $0.00}
Noisa Abatement Decision Report 1 ol sm‘
Utiiity Locations Determined for Design 0| $0.
Storm Water Data Report o so,:a
Utiity Research i) 0| $0.00]
X __ngdeayRaqmnsDotmmﬂbn 24} $3,289.37}
3.205 PERMITS, AGREEMENTS & ROUTE ADOPTIONS [ 0 [ oI so.ool
DURING PSSE
3.205. Determine Raquired Permits ] $0.00}
3.205.1 Obtain Permits . o| $0.00]
3.230 DRAFT PS&E [ ol so.ool
3.230.0 Draft Roadway Pians o] $0.00]
3.230.1 Draft Highway Planting Plans ol $0.00}
32302 Draft Utiity Plans o] $0.00]
3230 Oraf Specifications _ 0] $0.00)
3.230 Oraft PSAE Quantities and Estimates 3 [ $0.00}
3.255 FINAL DISTRICT PS&E PACKAGE o o o‘ $0 ,,l
3.255.1 Updated PW__#_W 0| $0.00
3.255.1 Environmental Reevaiuation ] $0.00|
3255 Resident Engineer's Pending File [ $0.00}
3.260 CONTRACT BID DOCUMENTS “READY TO LIST™ - o 0 ol $0.
RTL
3.260 Projscd Submitial Ready 1 Process (PSAE) o $0.00]
3.260. Drah Contract Ready 0 $0.00{
3.260. Ready to List 0 $0.00

TOTAL FULLY LOADED LABOR COST

CLASSIFICA

Cc10180
Attachment B
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'Governments.
SNBA San Bernardino Associated Governmenis

1170 W. 3rd Sireet, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
Phone: (909) 884-8276 Fax: {909) 885-4407 Web: www.sanbag.ca.gov MEABUREY

Working_' Toge_thér-

® San Bernardino County Transporiation Commission & San Bernardino County Transporiation Authority
® San Bernardino County Congestion Manogement Agency m  Service Authority for Freeway Emergencies

Minute Action
AGENDA ITEM: 12

Date: August 4, 2010

Subject: Amendment to SANBAG Contract C08-013 with LAN Engineering Corporation
for engineering and environmental services on the I-15/I-215 Devore Interchange
Improvements project

Recommendation:”™ Approve Amendment No. 1 to SANBAG Contract C08-013 with LAN
Engineering Corporation for engineering and environmental services on the
1-15/1-215 Devore Interchange Improvements project for a time extension to
January, 2013; increase of $982,922 in the total contract limit to a new limit of
$8,057,806.00; and an assignment of the contract from LAN Engineering
Corporation to AECOM Technical Services, Inc.

Background. This is an amendment to an existing contract. On July 11, 2007, the SANBAG
Board approved a contract with LAN Engineering Corporation for engineering
and environmental services for the I-15/1-215 Devore Interchange Improvements
project. The scope of this work included preparation of a Project Study Report,
followed by preparation of a Project Report and Environmental Document for the
project.

The Project Study Report (PSR) was approved in March, 2009 and progress
continues towards completion of the Project Report (PR) and an environmental
document (ED). Over the course of this project, however, a number of
opportunities and issues have altered the scope and cost to the project and have
extended the schedule. Some of these include developing a lower cost alternative

Approved
Board of Directors
Date:
Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

[TcoGg ] _Jcrc [v |[CTA | [SAFE | [cMA ]
Check all that apply
BRD1008e-gc
Attachment: C08013-01 143
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Attachment: C08013-01

to the PSR alternatives; developing a new alternative to address public concern
with project components (specifically location and access to the Devore Road
Interchange); additional required testing for fault rupture and aerially deposited
lead; addressing issues raised by FHWA in regards to the proposed slip ramps on
the freeway to freeway connectors ; and addressing environmental sensitivities to
the alignment of the proposed reconnection of Cajon Boulevard, old Route 66.

In addition to the design and environmental issues that have arisen through the
course of the project, the delivery method for the project has also changed. The
original scope of the project was to bring the project through the Project
Approval/Environmental Document (PA/ED) phase in preparation for a
subsequent project for detail design. At the January, 2010 Board meeting,
authorization was given to pursuing a design-build delivery method. The
California Transportation Commission (CTC) approved this project for design-
build delivery at its June 30/July 1 2010 meeting. To produce a procurement
package for design-build in lieu of moving from PA/ED on to detail design, there
will be some additional design tasks required to prepare this package. Due to the
demands of expedited delivery of the project, staff and Caltrans recommend
having the on-board consultant, AECOM Technical Services, Inc. (AECOM),
execute some or all of these additional tasks, in conjunction with Caltrans and
SANBAG staff. Since AECOM is already very familiar with the project and the
design, these additional tasks, such as development of preliminary right of way
requirements, initial site investigation, and more detailed investigation of utility
conflicts and potholing are included in the amended scope of services, with the
services to be provided on an as needed basis. SANBAG staff and Caltrans are
working together to identify project elements requiring additional definition to
reduce risk and cost associated with a preliminary design package included in the
design-build procurement package. AECOM will also be required on an as
needed basis to be available through the design-build procurement process to
address technical questions or provide clarification. As a result of this additional
support and added services, the duration of the contract is being extended an
additional two years to January, 2013.

Due to the need for the additional services and the revised scope items, there will
be an increase in the contract costs. This amendment will increase the base
contract amount by $912,922 and add an additional $70,000 to the contract
contingency. This will increase the total contract limit to $8,057,806. The
funding for this contract is from the Measure I 2040 Valley Cajon Pass Fund.

This amendment also addresses a change the consultant. This contract was

executed with LAN Engineering Corporation (LAN). Last year, LAN was
acquired by AECOM. This amendment will transfer the consultant contract
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Financial Impact.

Reviewed By:

Responsible Staff.

BRD1008e-gc
Attachment: C08013-01

responsibilities from LAN to AECOM; however, much of the same key staff will
still be involved on the project.

This amendment, then, addresses the added costs and services that are or may be
needed to complete this phase of the project, addresses the required additional
time to complete the work and provide support through the design-build
procurement, and addresses the assignment of responsibilities from LAN to
AECOM.

This item is consistent with the 2010/11 SANBAG Budget. Funding for the
Contract is provided by Project No. 88011000. The funding source is Measure [
2040 Valley Cajon Pass Funds

This item was reviewed and recommended for approval (12-0-1; Abstained:
Gonzales), by the Major Projects Committee on July 15, 2010. SANBAG
Counsel has reviewed and approved the agreement as to form.

Garry Cohoe, Director of Project Delivery
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SANBAG Contract No. C08013-01
by and between
San Bernardino County Transportation Authority
and
AECOM Technical Services, Inc.
for
Engineering and Environmental Services for I-15/1-215 Interchange Improvements Project

l:] Ongmal
J Amendment

Retentlon

] Yes

. Payable Vendor Contract#
[] Receivable | VendorID

Notes:

Original Contract: $6.431.713 | Previous Amendments $0
Previous Amendments $0
Contingency / Allowance Total:
Contingency / Allowance Current Amendment: $ 912922
A t 643,171
moun . Current Amendment Contingency / Allowance: $ 70,000

Contingency Amount requires specific authorization by Task Manager prior to release.

Contract TOTAL » | $ 8.057.806.00

* Funding sources remain as stated on this document unless and until amended by proper authority. Funding sources are
those which are ultimately responsible for the expenditure.
¥ Include funding allocation for the original contract or the amendment

Main Level 1 | Level 2 | Cost Code/ Grant ID/ Funding Sources/ Amounts

Task/ Object Supplement | Fund Type fcolszto m?mmTXﬁ o
Project (Measure |, STP, CMAQ, etc.)

880 620 000 52005 99076 Measure | 2040 Cajon Pass Fund | $ 982,922

Original Board Approved Contract Date: | 7/11/07 Contract Start: 7/11/07 | Contract End: 1/11/11

New Amend. Approval (Board) Date: 8/4/10 Amend. Start: 8/4/10 | Amend. End: 1/15/13

Allocate the Total Contract Amount or Current Amendment amount between Approved Budget
Authority in the current year and Future Fiscal Year(s) Unbudgeted Obligation.

Approved Budget | Fiscal Year: 10/11 Future Fiscal Year(s) -
Authority » $ 982,922 Unbudgeted Obligation » | $0

X} Budget authority for this contract currently exists in Task No. 880 (C-Task may be used here.)..
|:| A budget amendment is requnred A Budget Amendment Request is attached

hock all applicable boxes"' St

] intergovernmental X Private (O Federal Funds (] state/Local Funds
[ Disadvantated Business Enterprise (DBE) O Underutilized DBE (UDBE)
Task Manager;5arry Cphogr Contract Manager. Dennis Saylor

SR/ w 1/e/o
ract Manager Signature

W% , /e' é‘ Cont Date

* Cfiief Financial Officer Signature

C08013-01
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AMENDMENT NO. 1
AGREEMENT BETWEEN

SAN BERNARDINO ASSOCIATED GOVERNMENTS/
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY

AND
AECOM TECHINCAL SERVICES, INC.
FOR

ENGINEERING AND ENVIRONMENTAL SERVICES FOR I-15/1-215 INTERCHANGE
IMPROVEMENTS PROJECT

This AMENDMENT NO. 1 to CONTRACT NO. 08-013 entered into as of this Fourth day of August,
2010, by the firm of LAN Engineering Corporation (hereafter called CONSULTANT) and San
Bemnardino Associated Governments/San Bemardino County Transportation Authority (hereafter
called SANBAG):

WITNESSETH:

WHEREAS, SANBAG, under SANBAG Contract No. 08-013 has engaged the services of
CONSULTANT to provide Engineering and Environmental Services for the I-15/I-215 Interchange
Improvements Project; and

WHEREAS, additional services are required beyond the scope of the original contract; and

WHEREAS, the duration of these activities will extend beyond the current completion date of the
existing contract; and

WHEREAS, the SANBAG and CONSULTANT executed Contract 08-013 for Engineering and
Environmental Services dated July 11, 2007; (hereafter called the “Contract”); and

C08013-01
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WHEREAS, CONSULTANT, a California corporation, (“Assignor’) wishes to assign the Contract to
its parent company, AECOM Technical Services, Inc., a California corporation, (“Assignee”), Tax
Identification Number 95-2661922; and

WHEREAS, SANBAG consents to the assignment of the Contract.

NOW, THEREFORE, for and in consideration of the mutual covenants herein contained and other

good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the
parties agree as follows:

ASSIGNMENT

Assignor hereby assigns, transfers and conveys all of its rights, obligations, title, interest and liabilities
in and to the Contract to Assignee. Assignee hereby accepts such assignment and assumes all of
Assignor’s rights, obligations, title, and liabilities in and to the Contract, whether such rights,
obligations, title, interest or liabilities arose before or after the date of this Agreement.

CONSENT TO ASSIGNMENT

SANBAG heréby consents to the assignment of the Contract from Assignor to Assignee and agrees to
look solely to Assignee for the continued performance of the contract.

NOW THEREFORE, the parties hereto do mutually agree to amend Contract No. 08-013 as follows:

1. Revise Article 1, Description of Services, to add Attachment “C” to the Services to be
performed by CONSULTANT.

2. Replace Article 2.1, with the following:

“The Period of Performance by CONSULTANT under this Contract shall commence on
July 11, 2007 and shall continue in effect until January 15, 2013 or until otherwise terminated
or canceled as hereinafter directed, or unless extended by direction of SANBAG”.

3. Under Article 3, Contract Price and Principles, revise Section 3.2 to read as follows:
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The total cost shall not exceed $7,344,635 with a contingency of $713,171 for a total contract
cost of $8,057,806.00. Services to be provided under the terms of this contract are to be
provided on an as needed basis and compensated for as set forth in Attachment “B” and
Attachment “C” which are incorporated herein by reference. Utilization of the contingency is
not permitted unless directed in writing by SANBAG Project Manager. CONSULTANT’S fee
for services is included in the total estimated contract cost and shall be based on a fixed
percentage rate, as noted in Attachment “B”.

4, Under Article 3, Contract Price and Principles, revise the first sentence of Section 3.6 to read as
follows:

Any Services provided by the CONSULTANT not specifically covered by the Scope of
Services (Attachment “A”) and Attachment “C” shall not be compensated without prior written
authorization from SANBAG.

5. Revise Article 15, Section 15.2 to show the following key personnel:

Mario Montes, Nisa Hester, Norm Suydam, Lyn Calerdine (LSA)

6. Except as amended by this Amendment, all other provisions of Contract No. 08-013 shall
remain in full force and effect.

IN WITNESS THEREQF, the authorized parties have signed on the following page:
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ASSIGNOR
LAN ENGINEERING CORPORATION

By: (W\M\P“’\/

071|241 10

Date:

ASSIGNEE

AECOM TECHNICAL SERVICES, INC.

Date: 77/ Z 3,/ / p

C08013-01

SAN BERNARDINO ASSOCIATED
GOVERNMENTS/SAN BERNARDINO
COUNTY TRANSPORTATION
AUTHORITY

By:

Brad Mitzelfelt, President
SANBAG Board of Directors

Date:

APPROVED AS TO FORM:

By:

Jean-Rene Basle
SANBAG Counsel



ch M AECOM 908 933 5225 tel
. 1131 W, 6™ Street 908 933 5228 fax
Suite 350

Ontario, CA 91762
WWW.BECOm.com

July 8, 2010

Mr. Dennis Saylor

SANBAG Project Manager

1170 W, 3rd St., 2nd Floor

San Bernardino, CA 92410-1715

Subject: 1-15/1-215 Devore Contract No. C08-013 — Amendment 1, Attachment C

Dear Mr. Saylor,

The AECOM team is proceeding with all the tasks leading to circulation of the environmental document for the
I-15/1-215 Devore Interchange Project (Project). SANBAG, in cooperation with Caltrans, has identified
additional tasks that were not included in the original Project scope of services. This letter serves to document
the additional scope of work necessary to complete these tasks. The total cost of this effort is $912,922. The
tasks are described below and the hours and costs are summarized in Exhibit 1 and 2.

1. Devore Road Interchange Slip Ramp Studies and Revisions

Maintaining freeway access for residents of the Devore community is an important element of the project. The
ramp design proposed provides access to the freeway to freeway connectors, and to the freeway. This design
was proposed in the original, approved PSR, with one of the benefits being the design minimized impacts to
sensitive, wildiife habitat. After discussions with FHWA, the project team learned that new highway design
criterion does not allow this type of ramp design. SANBAG requested that AECOM prepare a detailed
justification for the proposed design. AECOM, FHWA, Caltrans, and SANBAG have reached agreement on an
acceptable ramp design which will facilitate approval by FHWA in Washington. AECOM will update the Project
Report, the Modified Access Report, and the project plans to incorporate the new ramp design. This data will
also be used to incorporate this change in the environmental studies. The Advance Planning Study for
Alternative 3A will need to be revised and structure plans for the other altematives will need to be updated.
This effort was not included in the original project scope and is estimated to cost $102,769.

2. Cajon Blvd. Minimization

The Project proposes to reconnect two segments of Cajon Boulevard (Historic Route 66) separated when the |-
15/I-215 Interchange was originally constructed. The proposed design for this segment was based upon input
from the County of San Bernardino and the approved PSR; however the roadway would pass adjacent to
Cajon Creek and through an environmentally sensitive habitat. After preliminary discussions with several
resource agencies, SANBAG and Caltrans agreed to evaluate design changes to reduce impacts to sensitive
habitat. In order to mitigate this impact, the County, SANBAG, and Caltrans agreed that the Cajon Boulevard
alignment should be modified to reduce impacts to Cajon Creek and the adjacent sensitive habitat. This task
includes but is not limited to the following work in support of creating and analyzing this new alignment for
Cajon Boulevard: layout plan/ profile, cross sections, cut and fill, soil disturbances, grading, digital terrain
models, right of way analysis, BMPs, construction staging, hydraulic analysis, structure site plans,
environmental impact analysis, cost estimate, and also includes modifying the Storm Water Data Report, Draft
Project Report, Advanced Planning Studies, Modified Access Report, right of way data sheets, and support for
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Mr. Dennis Saylor
July 8, 2010
Page 2

environmental technical study updates. This change to the project design will reduce environmental mitigation
costs and facilitate approval of the project by the resource agencies. This effort was not included in the original
project scope and is estimated to cost $223,235.

3. Cajon Boulevard Finding of Effect

After review of the environmental technical studies, Caltrans determined that reconnecting Cajon Boulevard, as
well as proposed improvements at the Cajon/Kenwood intersection, would have an effect on Historic Route 66.
Cajon Boulevard is currently eligible for listing as a historic resource therefore the project will need approval
from the State Historic Preservation Officer (SHPO). Caltrans recommended that a Finding of Effect (FOE) be
prepared to document the effects of the project on this resource. The AECOM team is preparing an FOE to
document the effect the project will have on Cajon Boulevard. This effort includes engineering and design to
support preparation of visual simulations, documenting the impact from the driver's perspective and evaluating
the effect on the existing highway. This effort was not included in the original project scope and is estimated
to cost $23,067. -

4, Revisions to Accommodate Future 1-15 Improvements

SANBAG is currently studying future improvements on the 1-15 Corridor from the Riverside County line to the
High Desert. Several altematives are being considered, which would require major construction within the
limits of the Project. The proposed I-15 improvements are generally in the median of the freeway. These
improvements need to be coordinated with the Project to ensure that no major elements need to be
reconstructed when the I-15 Corridor improvements are implemented. This has required review of |15 Corridor
plans and coordination with SANBAG’s |-15 Corridor consultant. AECOM is currently evaluating potential
modifications to the Project geometry to accommodate future improvement on |-15. This effort was not
included in the original project scope and is estimated to cost $32,129.

5. Design-Build Support

The Project will use the Design-Build delivery method. Caitrans will be the lead agency and will prepare the bid
documents. SANBAG and Caltrans have asked AECOM to study various project issues impacting the delivery
of the Project. These studies include construction staging, right of way impacts, and utility impacts. AECOM will
also provide ongoing design-build support as requested by SANBAG and Caltrans. This effort was not included
in the original project scope and is estimated to cost $45,028.

6. Additional Printing and Reprographics

The development of the Project includes the preparation of draft and final versions of technical studies, reports,
fact sheets, special studies, exhibits and drawings. The original scope of work included an estimated number
. of copies of reports and drawings. Due to the complexity of the project and the number of design revisions that
have occurred since project inception, Caltrans and SANBAG have requested significantly more copies of
reports and drawings than were original estimated. Additional budget is required for printing and copies of the
various project documents. This additional effort is estimated to cost $27,000.

C08013-01
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Mr. Dennis Saylor
July 8, 2010
Page 3

7. Preliminary Right of Way Requirement Drawings

Right of way required for the project cannot be acquired until after a preferred alternative is selected and the
project is environmentally approved. However, some properties that are likely to be full acquisitions (core
parcels) regardless of the altemative selected, may be acquired under special circumstances. The initial step in
this process is the preparation of preliminary right of way requirement drawings that show the right of way
needed for the project. To expedite this process AECOM will prepare the preliminary right of way requirement
drawings for the locally preferred altemative. Core parcels will be evaluated with regard to all the altemnatives.
This will allow Caltrans and SANBAG to advance the acquisition of the core parcels and help keep the overall
project on schedule. The work was not included in the original scope of work since it is normally done during
the final engineering stage of the project. The estimated cost of this effort is $33,448.

8. Preliminary Site Investigations

Preliminary Site Investigations are typically conducted during the final design phase of the project. Recently,
Caltrans has requested that this activity be conducted during the Project Report/Environmental Document
Phase. At this point in the development of the project, right of way has not been acquired. Caltrans and
SANBAG were consulted regarding the benefit of performing a partial, preliminary site investigation and they
agreed that the work should be done during the cumrent phase of the project. This investigation would be
conducted within existing Caltrans right of way for Aerially Deposited Lead and Asbestos. In addition,
environmental file reviews will be performed for select properties within the project limits. This effort was not
included in the original project scope and is estimated to cost $141,545.

9. Additional Right of Way Data Sheets and Revisions

The Project Report and environmental studies now include the evaluation of four altematives. Caltrans requires
a right of way data sheet for each altemative being evaluated in the environmental document. Two additional
right of way data sheets were prepared for the project. The original scope of work assumed that only two
altemnatives would be evaluated in the environmental document. Several design changes including the Cajon
Boulevard realignment required updates to the completed right of way data sheets. These updates required
additional effort from the right of way subconsultant OPC. This effort was not included in the original project
scope and is estimated to cost $68,082.

10. Survey of Extended project limits

During development of the Project Report Altematives, Caltrans and SANBAG agreed to extend the limits of
the project in the northerly direction. Aerial mapping of the extended area has been completed and is not
included in this request. The extended area will require that additional field survey work be performed. This
information is needed to prepare the geometric approval drawing and preliminary plans for the project report.
The estimated cost of this effort is $12,000.

11.  Additional Environmental Efforts
Our team has worked closely with SANBAG and Caltrans to establish requirements for various technical

studies. The scope and effort of most of the studies have been greatly impacted by changes in the project and
changes in Caltrans requirements. These changes include:
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Mr. Dennis Saylor

July 8,
Page 4

2010

Due to the rigid project schedule, work on studies is started before full and final data are available. This

approach has reduced schedule time but results in additional costs for continual revisions of technical
studies as better information becomes available.

The project study area was extended to the north after initial research for the technical reports had
been completed.

Two additional alternatives were added to the environmental document, each requiring full analysis.

After environmental work was started on the alternatives, the designs were changed, requiring
substantial reworking of technical studies and analyses.

Caltrans requested greatly expanded scopes of work for the Community Impact Assessment and

Cultural documents.

Additional environmental services to support authorization of geotechnical trenching. After these
services were completed, the resource agency requested a San Bernardino Kangaroo Rat Survey of
one of the properties. Agencies will also require paleontological and biological monitoring during
construction; these monitors will be provided by LSA.

Project management costs have substantially exceeded the original estimate, in part because there
have been many more meetings than projected in the original scope. In addition to PDT meetings, the
environmental team is attending numerous environmental focus meetings and AECOM coordination
meetings. Late changes in project design also incur additional management costs.

Cajon Boulevard has been redesigned to reduce biological and cultural impacts.

The Finding of Effect scope was expanded by Caltrans to include all Build Altematives and to analyze
the entire length of Cajon Bivd to Cleghom Road.

The total additional cost to complete the environmental document for the project is $384,619.

AECOM appreciates the opportunity to support SANBAG in the development of the I-15/-215 Devore
interchange Project. We look forward to completing the Project Report/Environmental Document and
supporting the next phase of the project.

Please

contact us, should you have any comments or questions.

Respectfully submitted,

Mario A. Montes, P.E.

Project

Manager

(909) 933-5225 x225

C08013-01
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Exhibit 1

COST AND PRICE ANALYSIS SAN BERNARDINO ASSOCIATED GOVERNMENTS
NAME OF CONSULTANT TITLE OF PROJECT
AECOM 1-15/1-215 Devore Interchange - Amendment 1 Summary
Estimated (Average) Total Estimated
Detail Description Hours Rate/Hour Cost ($)
1. DIRECT LABOR (Specify) SEE CONTINUATION SHEET
PROJECT MGR 60 $84.22 5,053.20
TECHNICAL DIRECTOR 208 $79.36 16,506.88
DEPUTY PROJECT MANAGER 152 | $54.34 8,259.68
ENGINEER IV/BRIDGE 279 $51.00 14,229.00
ENGINEER 1T 381 $44.00 16,764.00
ENGINEER I 54 $37.00 1,998.00
ENGINEER /CADD 152 $29.00 4,408.00 |
TECHNICAL DIRECTOR - BRIDGE 91 $80.30 7,307.30
SENIOR BRIDGE ENGINEER 73 $59.00 4,307.00
SENIOR CADD TECHNICIAN 220 $45.00 9,900.00
ENVIRONMENTAL MANAGER 135 $50.14 6,768.90
ADMINISTRATIVE ASSISTANT 42 $23.00 966.00
EXPENDED OUT OF SCOPE LABOR 96,529.29
TOTAL 1,84° : $192,997.25
2. INDIRECT COSTS (Overhead, G&A-specify) Burden Rate X Base = Burden ($)
125.00% $192,997.25 $241,246.57 | $241,246.57
3. TOTAL DIRECT LABOR AND INDIRECT COSTS (Sum of lines 1 and 2) $434,243.82
4. FIXED FEE OR PROFIT (Specify, applies to line 3 only) Percent X Base = Fee ($)
10.00% $434,243.82 $43,424.38 $43,424.38
TOTAL $43,424.38
5. OTHER DIRECT COSTS
Copying/Binding $27,000.00
Arellano Associates $0.00
LSA $369,936.00
Stantec $138,236.00
Associated Engineers $80,082.00
Traffic Study Scope Reduction -$180,000.00
6. TOTAL CONTRACT COST (Sum of lines 3, 4 and 5)  $912,922
DATE
July 8, 2010
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_Governments.

SANBAG San Bernardine Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TAANGPORTATION
Phone: (909) 884-8276  Fox: {909) 885-4407  Web: www.sanbag.co.gov MEABURE I .

Working Together

a San Bermnardino County Transporiation Commission ® San Bernardine County Transportation Authority
@ San Bernardino County Congestion Management Agency & Service Authority for Freeway Emergencies

Date:

Subject:

Recommendation:’

SVUVEROSIIN, 7 £ SO YT VAN 1 S ——

AGENDA ITEM: 13
August 4, 2010

Construction Management Services on State Street/University Parkway Grade
Separation Construction Project

Approve Amendment No. 2 to Contract C07024 with Harris & Associates for
Construction Management Services on State Street/University Parkway Grade
Separation Construction Project, extending the completion date to November 30,
2010 with no increase to contract amount.

Background: This is a time extension amendment to an existing contract only. In

December, 2006 the Board authorized the award of the construction management
services contract to Harris & Associates for the State Street/University Parkway
Grade Separation Project. Construction was completed in March 2009, and final
project acceptance was received in July 2009.
The project team is currently completing the Record of Survey. Once complete,
the Record of Survey will be submitted by Harris & Associates to the County of
San Bernardino for approval. This effort is expected to be finished by October
2010. The remaining work can be completed with no additional budget required.

Financial Impact:  This item imposes no financial impact to the current fiscal budget.

Reviewed By: This item was reviewed and recommended for approval (11-0-1; Abstained:
Gonzales), by the Major Projects Committee on July 15, 2010. SANBAG
Counsel has reviewed and approved the agreement as to form.

Responsible Staff:  Garry Cohoe, Director of Project Delivery

Approved

Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
[ Tcog] fcrc [v [CTA | [SAFE |  [CMA ]
Check all that apply
BRD1008g-gc.doc
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SANBAG Contract No. C07024-02
by and between
San Bernardino County Transportation Authority
and
Harris & Associates
For

Construction Management Services for State Street/University Parkway Grade Separation

T d g

Payable Vendor Contract# ___ Retention: [ Original

[] Receivable VendorID [ Yes % X} No Amendment

Notes: Amendment #1 extended contract thru 6/30/10

Original Contract: $ 3.400.000 Previous Amendments $0
Previous Amendments $0
Contingency / Allowance Total:

Contingency / Allowance Current Amendment: $0

Amount $ 340,000 Current Amendment Contingency/  $0
Allowance:

Contract TOTAL » | § 3,740,000

Main Task/ Level1 | Level2 | Cost Grant ID/ Funding Sources/ Amounts
Object (Measure |, STP, CMAQ, or Current
etc.) Amendment Amt
871 650 000 52001 99006 Measure |
Original Board Approved Contract Date: 12/6/06 Contract Start: Contract End: 12/6/09
12/6/06
New Amend. Approval (Board) Date: 8/4/10 end. Start: Amend. End: 11/30/10
ew Amend. Approval (Board) Ao

Allocate the Total Contract Amount or Current Amendment amount between Approved Budget Authority in the
current year and Future Fiscal Year(s) Unbudgeted Obligation.

Approved Budget Authority | Fiscal Year: Future Fiscal Year(s) -
» $ Unbudgeted Obligation » | $

[ Budget authority for this contract currently exists in Task No. (C-Task may be used here.).
[ A budget amendment is required. A Budget Amendment Request is attached.

| Check all applicable boxes:
O Intergovernmental X Private ] Federal Funds [ state/Local Funds
[ Disadvantaged Business Enterprise (DBE) {J Underutilized DBE (UDBE)

| Task Manager, @ity Cohoe ., L I Contract Manager: Sagar Pandey j
/..%M., ( s 2/&/)0 %&_@&3 2/&/ 2470
Ta anager SignAture Date / - ContraciManager Signature C  Date
k ) L/
Chief Financial Officer Signature Date
CN C07024-02
TN 87110000
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AMENDMENT NO. 2
CONTRACT NO. C07024
AGREEMENT BY AND BETWEEN
SAN BERNARDINO COUNTY TRANSPORTATION AUTHORITY
AND
HARRIS & ASSOCIATES
-FOR

CONSTRUCTION MANAGEMENT, MATERIALS TESTING, AND CONSTRUCTION
SURVEYING SERVICES
FOR
STATE STREET/UNIVERSITY PARKWAY GRADE SEPARATION PROJECT

This AMENDMENT No 2 to CONTRACT No. C07024 entered into this 4th day of August 2010
by the firm of Harris & Associates (hereafter called CONSULTANT) and the San Bernardino
Associated Governments/San Bernardino County Transportation Authority (hereafter called
AUTHORITY):

WITNESSETH,

WHEREAS, SANBAG, under SANBAG Contract C07024, has engaged the services of
CONSULTANT to provide construction management services for State Street/University
Parkway Grade Separation Project and,

WHEREAS, completion of Record of Survey documentation has been delayed for various
reasons; the parties hereto desire to amend the aforesaid contract to extend the completion date;
and, '

NOW THEREFORE, the parties hereto do mutually agree to amend Contract C07024, as
follows:

1. Article 2, sub-paragraph 2.1 shall be replaced by the following; The Period of
Performance by CONSULTANT under this contract shall commence on December 6,
2006 and continue to November 30, 2010, or until otherwise terminated or cancelled as
hereinafter directed, or unless extended by direction of SANBAG.

2. Except as amended by this Amendment, all other provisions of Contract C07024 remain
' in full force and effect.

CN C07024-02
TN 87110000
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IN WITNESS THEREOF, the authorized parties have below signed:

San Bernardino County

Transportation Authority HARRIS & ASSOCIATES
By: By:
Brad Mitzelfelt, President [% %/
SANBAG Board of Directors Title: ¥l /=B el

Date: Date: ;{/Zé// o
/ e
APPROVED AS TO FORM:

By:

Jean Rene Basle
SANBAG Counsel

Date:

CN C07024-02
TN 87110000
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_Governments

San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 ' mAN_aéon'rAﬂo;
Phone: (909) 884-8276 Fax: (P09) 885-4407  Web: www.sanbag.ca.gov MEABURETI . -

Workmg T_dgéther'

g San Bermardino County Transporiation Commission m San Bernardino County Transporiation Authority
m San Bernardino County Congesfion Management Agency & Service Authority for Fieeway Emergencies

Minute Action
AGENDA ITEM: 14
Date: | August 4, 2010

Subject: Cooperative Agreements with the California Department of Transportation
(Caltrans) for the Right-of-Way work on Interstate 215 (I-215)

Recommendation:" 1. Approve Amendment No. 2 to Cooperative Agreement No. C06058
(Caltrans Agreement 08-1306) with Caltrans for Right-of-Way work on
I-215 Segment 2 in the City of San Bernardino increasing the total amount
by $1,581,385 for a total not-to-exceed amount of $25,410,595.00.

2. Approve Amendment No. 2 to Cooperative Agreement No. A04-059
(Caltrans Agreement 08-1246) with Caltrans for Right-of-Way work on
I-215 Segment 3 in the City of San Bernardino increasing the total amount
by $2,597,990 for a total not-to-exceed amount of $28,674,865.00 and
extending the duration of the agreement to December 31, 2010.

Background.: This item amends existing cooperative agreements with Caltrans to reflect
updated cost estimates and funding plans for I-215 right-of-way. Staff has
been working with Caltrans District 8 to develop the most reasonable estimates at
completion for the various phases of the right-of-way capital for the I-215 project.
Based on the current estimates, it appears the overall cost for right-of-way capital
is below the current total funding provided. Within the various project phases,
some of the phases are estimated to be higher than the current approved funding
therefore, adjustments to both the cooperative agreements and funding documents
are required. The action requested on these two cooperative agreements would

Approved

Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
[ TcoG | fcrc [ v | CTA | [ SAFE | [ CMA |
Check all that apply
BRD1008c-gc
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allow proceeding with the funding adjustments by phases to match the estimated
needs.

The SANBAG Board in May, 2008 approved the use of Measure I funding to
cover some of the projected right-of-way capital overruns on the corridor at that
time. At the Special January, 2010 Board meeting, approval was given to utilize
some of the CMAQ and PNRS savings from the Segments 1 and 2 construction
for the right-of-way funding on I-215 corridor. This allows the use some of the
specified construction savings and applies it to right-of-way capital, reducing the
required Measure I funding on right-of-way capital. The amendments to these
cooperative agreements are consistent with that plan.  CMAQ savings from
Segments 1 and 2 construction will be applied to both Segments 2 and 3 right-of-
way capital to address anticipated cost overruns. In addition, Segment 2 right-of-
way capital needs will utilize anticipated CMAQ savings from Segment 1 right-
of- way capital.

Recommendation 1:

The SANBAG Board approved a cooperative agreement with Caltrans in April,
2006 establishing the roles and responsibilities and funding for Right-of-Way
activities required in order to construct the Segment 2 portion of the I-215
corridor in the City of San Bernardino. Presently, all Right-of-Way has been
acquired for this segment; however, several parcels are still involved in eminent
domain action.

The capital costs for right-of-way acquisition on this Segment are funded from
State, Federal, and local sources. This cooperative agreement addresses parcels
funded by Federal and local sources, specifically Congestion Mitigation and Air
Quality (CMAQ) funds and Measure I funds. These parcel costs will be paid
directly using Measure I funds with a subsequent reimbursement request of
88.53% of the cost from CMAQ funding. When the original cooperative
agreement was executed, the cost estimate for these parcels was based on
preliminary cost estimates. Now that acquisition on most of the parcels is
complete and there is a reasonable estimate for remaining future costs, an updated
cost estimate has been developed. This estimate indicates a shortfall of around
$1.5 million. As a result, the cost limit in the cooperative agreement will need to
be raised. There is additional CMAQ funding available for these parcels from a
savings on the I-215 Segment 1 parcels (approximately $1 million in CMAQ and
the Measure I match) and around $0.4 million from CMAQ savings from I-215
Segments 1 and 2 construction.

BRD1008c-gc
Attachments: C06058-02, A04-059-02
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Financial Impact.

Reviewed By:

Responsible Staff.

BRD1008c-gc

Upon execution of this cooperative agreement amendment, a formal request for

the funding changes can be submitted; therefore, timely execution of this

agreement with the updated cost limit will allow for the funds to be available for
reimbursement sooner. It is anticipated this adjustment should be adequate for
completion of the right-of-way work in this segment.

Recommendation 2:

The SANBAG Board approved a cooperative agreement in May, 2004 and
amended it in May, 2008 establishing the roles and responsibilities and funding
for Right-of-Way activities required in order to construct the Segment 3 portion of
the I-215 corridor in the City of San Bernardino. Presently, all Right-of-Way has
been acquired for this segment. Similar to Segment 2, funding was identified in
the original agreement to use CMAQ funding and a Measure I match for specific
parcels in the segment. In addition, construction savings were applied to address
increases in Segment 3 utilities in Amendment 1 to this agreement. Amendment 2
to the agreement presented now will allow the use of around $2.2 million in
CMAQ savings from Segments 1 and 2 construction and a Measure match of
around $300,000 to address a funding shortfall on the specific parcels in Segment
3 to be funded under this agreement. The agreement indicates a not to exceed
limit for SANBAG of $28,674,866 in CMAQ, PNRS, and Measure I funds with
an additional $3,549,039 in RIP funds being used for a total project cost of
$32,223,905.

These cooperative agreement amendments are consistent with the fiscal year
10/11 budget. Funding for the agreements is provided by Project No. 83611000.
The funding source for Recommendation 1 is Congestion Mitigation and Air
Quality (CMAQ) funds and Measure I Valley Major Projects funds. The funding
source for Recommendation 2 is CMAQ funds and Measure I Valley Major
Projects funds.

This item was reviewed and unanimously recommend for approval by the Major
Projects Committee on July 15, 2010. SANBAG Counsel has reviewed and
approved these agreements as to form.

Garry Cohoe, Director of Project Delivery

Attachments: C06058-02, A04-059-02

163



SANBAG Contract No. €C06058-02
by and between San Bernardino Associated Governments and California Department of

Transportation
for Cooperative Agreement for 1-215 Segment 2 Right of Way Work

X Payable Vendor Contract # 08-1306 A/1 [ Original

[] Receivable | Vendor ID < Amendment
Notes:
Original Contract: $ 23,829,210 | Previous Amendments

$0
Previous Amendments $__
Contingency / Allowance Total:
Contingency / Allowance Current Amendment: $ 1,581,385
Amount Current Amendment Contingency / Allowance: $0
Contingency Amount requires specific authorization by Task Managér prior to release.

Contract TOTAL » | $ 25,410,595.00

* Funding sources remain as stated on this document unless and until amended by proper authority. Funding sources
are those which are ultimately responsible for the expenditure.
¥include funding allocation for the original contract or the amendment

Main Level1 | Level2 | Cost Code/ Grant 1D/ Funding Sources/ Amounts
Task/ Object Supplement | Fund Type il Total
Project (Measure |, STP, CMAQ, etc.) Amndmnt Amt
0836 | 640 000 | 53750 11207 CMAQ $ 1,400,000
0836 | 640 000 53750 | 99006 Measure | - Major Projects |$181.385
— Y
== ol s
Original Board Approved Contract Date: | 04/05/06 | Contract Start: 4/5/06 | Contract End: 6/30/10
New Amend. Approval (Board) Date: 8/4110 Amend. Start: 8/4/10 | Amend. End: 12/31/13

Allocate the Total Contract Amount or Current Amendment amount between Approved Budget
Authority in the current year and Future Fiscal Year(s) Unbudgeted Obligation.

Approved Budget Fiscal Year: 10/11 Future Fiscal Year(s) -
Authority > $ 1,581,385 Unbudgeted Obligation » | $

[X] Budget authority for this contract currently exists in Task No. 836 (C-Task méy be used here.).
[] A budget amendment is required. A Budget Amendment Request is attached.

Check all app :
X intergovernmental [ Private [ Federal Funds [ state/Local Funds
[] Disadvantated Business Enterprise (DBE) ] Underutilized DBE (UDBE)

Task Managey: Garry Gohogy Contract Manager: Dennis Saylor

v 1) e , 2/,
G:%%&-%GQZL ggfj Contract Manager Signature %atoe
/ /%?ﬂ/‘ 7 /1370

Chief Financial Officer Signature Date

C06058-02 164



District Agreement No. 8-1306 A/2

08-SBd-215-PM 7.6/8.9

Add 2 HOV Lanes and
Operational Improvements

South of 9th Street OC to

South of Massachusetts Avenue
(Segment 2)

In the City of San Bernardino

EA 007162

District Agreement No. 8-1306 A/2

AMENDMENT NO. 2 TO AGREEMENT

This AMENDMENT NO. 2 to AGREEMENT, entered into effective on
, 2010, is between the STATE OF CALIFORNIA, acting by and
through its Department of Transportation, referred to herein as “STATE,” and the

SAN BERNARDINO ASSOCIATED
GOVERNMENTS, a public entity, referred to
herein as “SANBAG.”

RECITALS

8 The STATE and SANBAG hereto entered into Agreement No. 8-1306 on May 22, 2006,
said Agreement contemplated the purchase of right of way for the widening of Interstate
215 (I-215) to provide for one (1) High Occupancy Vehicle (HOV) lane and one (1)
mixed-flow lane in each direction and operational improvements including auxiliary
lanes and braided ramps on I-215 in the City of San Bernardino from south of 9 Street
overcrossing to south of Massachusetts Avenue (Segment 2), referred to herein as

“PROJECT.”

2. The STATE and SANBAG hereto entered into an Agreement No. 8-1306 A/1 on
June 21, 2010, to extend the termination date to December 31, 2013.

3. The purpose of this Amendment 8-1306 A/2 is to increase SANBAG’s Right of Way
capital cost estimate from $23,829,210 to $25,410,595 as shown on new Exhibit A dated
June 25, 2010, attached to and made a part of this Amendment and to update indemnity
articles.

C06058-02
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District Agreement No. 8-1306 A/2

IT IS THEREFORE MUTUALLY AGREED:

1. Under RECITALS of Agreement No. 8-1306, Article 4 is hereby amended in its entirety
to read as follows:

“4.

SANBAG is willing to pay for right of way capital costs for PROJECT up to a
maximum amount of $25,410,595. The PROJECT cost estimate is shown on
Exhibit A attached hereto and made a part of this Agreement.”

2. Under SECTION II of Agreement No. 8-1306, Article 1 is hereby amended in its entirety
to read as follows:

“1.

To pay one hundred percent (100%) of the total actual right of way acquisition
cost for PROJECT, up to a maximum of $25,410,595. If it becomes apparent that
the total maximum cost for right of way for PROJECT will exceed the maximum
amount programmed for expenditures, SANBAG shall work promptly and in
cooperation with STATE to determine necessary additional costs and the source
of the additional funds.”

3. Under SECTION III of Agreement No. 8-1306, new Article 9 is hereby added to read as
follows:

“9

Invoices for STATE support costs include all direct and applicable indirect costs.
Applicable indirect costs are determined by the type of funds being used to pay for
support. State and federal funds are subject to the Program Functional Rate.

Local funds (Measure money, developer fees, special assessments, etc.) are subject
to the Program Functional Rate and the Administration Rate. STATE establishes
the Program Functional Rate and the Administration Rate annually according to
State and Federal regulations.”

4. Under SECTION III of Agreement No. 8-1306, Article 5 is hereby amended in its
entirety to read as follows:

“5.

C06058-02

Neither STATE nor any officer or employee thereof is responsible for any injury,
damage or liability occurring by reason of anything done or omitted to be done by
SANBAG under or in connection with any work, authority or jurisdiction
conferred upon SANBAG under this Agreement. It is understood and agreed that
SANBAG shall fully defend, indemnify and save harmless STATE and all its
officers and employees from all claims, suits or actions of every name, kind and
description brought forth under, including, but not limited to, tortious, contractual,
inverse condemnation or other theories or assertions of liability occurring by
reason of anything done or omitted to be done by SANBAG under this Agreement.
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District Agreement No. 8-1306 A/2

5 Under SECTION III of Agreement No. 8-1306, Article 6 is hereby amended in its
entirety to read as follows:

“6. Neither SANBAG nor any officer or employee thereof is responsible for any
injury, damage or liability occurring by reason of anything done or omitted to be
done by STATE under or in connection with any work, authority or jurisdiction
conferred upon STATE under this Agreement. It is understood and agreed that
STATE shall fully defend, indemnify and save harmless SANBAG and all its
officers and employees from all claims, suits or actions of every name, kind and
description brought forth under, including, but not limited to, tortious, contractual,
inverse condemnation or other theories or assertions of liability occurring by
reason of anything done or omitted to be done by STATE under this Agreement.

6. The new EXHIBIT A, dated June 25, 2010 supersedes the original ATTACHMENT 1 of
Agreement No. 8-1306 and any reference to ATTACHMENT 1 in the Agreement is
deemed to reference EXHIBIT A.

7 All other terms and conditions of said Agreement No. 8-1306 shall remain in full force
and effect.

8. This Amendment No. 2 to Agreement is hereby deemed to be a part of Agreement
No. 8-1306.

SIGNATURES ON FOLLOWING PAGE:

C06058-02
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

CINDY MCKIM
Director

By:
RAYMOND W. WOLFE, PhD
District Director

APPROVED AS TO FORM AND
PROCEDURE:

By:

Attorney,
Department of Transportation

CERTIFIED AS TO FUNDS:

By:
LISA PACHECO
District Budget Manager

CERTIFIED AS TO FINANCIAL
TERMS AND POLICIES:

By:
Accounting Administrator

C06058-02
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SAN BERNARDINO
ASSOCIATED GOVERNMENTS

By:

BRAD MITZELFELT
Board President

Attest:

By:

VICKI WATSON
Board Clerk

APPROVED AS TO FORM AND
PROCEDURE:

JEAN-RENE BASLE
Counsel



District Agreement No. 8-1306 A/2

EXHIBIT “A”
R/W CAPITAL COST ESTIMATE

Date: June 25, 2010

MEASURE I Match TOTAL
AGENCY CMAQ Funds
SANBAG $22,496,000 $2,914,595 $25,410,595

C06058-02
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SANBAG Contract No. A04059-02
by and between
San Bernardino County Transportation Authority
and
State of California, Department of Transportation
For

Cooperative Agreement for I-215 Segment 3 Right of Way Work

T R e

Vendor Contract # 08-1246 A/2

‘X Payable

Retention:
[ Receivable Vendor ID [ Yes % X No X Amendment
Notes:
Original Contract: $ - | Previous Amendments $ 14,196,158
11,880,718 | previous Amendments $0
Contingency / Allowance Total:
Contingency / Allowance Current Amendment: $ 2,597,990
Amount $0 Current Amendment Contingency / $0
Allowance:
Contract TOTAL > | $ 28,674,866.00
Main Level | Level | Cost Grant ID/ Funding Sources/ Amounts
Project Object (Measure |, STP, CMAQ, Total or
etc.) Current
Amndmnt
Amt
0836 640 000 53750 11205 CMAQ $2,300,000
0836 640 000 53750 99006 Measure | - Major Projectp$297,990
Original Board Approved Contract Date: 5/5/04 Contract Start: Contract End: 6/30/08
5/5/04
New Amend. Approval (Board) Date: 8/4/10 Amend. Start:8/4/10 | Amend. End: 12/31/12
Allocate the Total Contract Amount or Current Amendment amount between Approved Budget
Authority in the current year and Future Fiscal Year(s) Unbudgeted Obligation.
Approved Budget Fiscal Year: 10/11 Future Fiscal Year(s) ~
Authority > $ 2,597,990 Unbudgeted Obligation » | §
Budget authority for this contract currently exists in Task No. 838 (C-Task may be used here.).
[ A budget amendment is required. A Budget Amendment Request is attached.
[ lntergm)emmental [ Private [] Federal Funds [ state/Local Funds
[ Disadvantated Business Enterprise (DBE) [ Underutilized DBE (UDBE)

ﬁask Manager,Garry Cohoe _, 7 ] Contract Manager: Dennis Saylor

ey (T e Jmidd il
TW‘%&T Date Contract Managef Signature Date

7//7/(/

Chiéf Financial Officer Signature Date

A04059-02
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08-SBd-215-PM 4.1/6.7

(XP 6.6/10.8)

Widen for HOV lane and operational
improvements and modify/replace
interchanges from Orange Show Road to
Rialto Avenue

EA 007171

District Agreement No. 08-1246 A/2

AMENDMENT NO. 2 TO AGREEMENT NO. 08-1246

This AMENDMENT NO. 2 to AGREEMENT NO. 08-1246, entered into effective on
» 2010, is between the STATE OF CALIFORNIA, acting by and through
its Department of Transportation, referred to herein as “STATE,” and the

SAN BERNARDINO COUNTY
TRANSPORTATION AUTHORITY, a public
entity, referred to herein as “AUTHORITY.”

RECITALS

1. The STATE and AUTHORITY hereto entered into Agreement No.08-1246 (Document
No. 015859) on May 5, 2004, defining the terms and conditions of a project to purchase the
Right of Way for the widening of Interstate 215 (I-215) to provide for one High Occupancy
Vehicle (HOV) lane in each direction and operational improvements consisting of modifying
existing interchanges and modifying existing exit and entrance ramps on I-215 through the
City of San Bernardino from Orange Show Road to Rialto Avenue in San Bernardino
County, referred to herein as “PROJECT.”

2. The STATE and AUTHORITY also entered into Agreement No. 08-1246 A/1 on
June 10, 2008, to increase the total Right of Way capital costs from $11,880,718 to
$29,625,915 and to extend the termination date from June 30, 2008 to December 31, 2010.

3. The purpose of this Amendment No.2 is to increase the Right of Way capital costs from
$29,625,915 to $32,223,905 as shown on revised Exhibit A/1, dated June 29, 2010, attached
to and made a part of this Amendment. It also has been determined that PROJECT Right of
Way activities will not be completed prior to the termination date of said Agreement No.
08-1246 A/1.

A04059-02 1
171



District Agreement No. 08-1246 A/2

ITIS THEREFORE MUTUALLY AGREED:

1. Under RECITALS of Agreement 08-1246 , Article 4 is hereby replaced in its entirety to read
as follows:

“4.

AUTHORITY is willing to pay for Right of Way capital costs for PROJECT up to a
maximum amount of $28,674,866, using a combination of Congestion Mitigation and
Air Quality Improvement Program (CMAQ) funds, Projects of National and Regional
Significance (PNRS) funds and Measure I funds more specifically laid out in Exhibit
A/1 attached to and made a part of this Agreement. AUTHORITY agrees to
contribute to STATE the amount of $14,196,158 in PNRS Federal Local Subvention
Funds for the Right of Way capital costs of the PROJECT as and when STATE
requires those funds.”

2. Under SECTION II of Agreement No. 08-1246, Article 1 is hereby replaced in its entirety to
read as follows: :

“1.

To pay for Right of Way capital costs for PROJECT up to a maximum amount of
$28,674,866, using a combination of CMAQ funds, PNRS funds and Measure I funds
more specifically laid out in Exhibit A/1. STATE shall bill AUTHORITY directly for
CMAQ obligations. AUTHORITY agrees to contribute to STATE the amount of
$14,196,158 in PNRS Federal Local Subvention Funds for the Right of Way capital
costs of the PROJECT as and when STATE requires those funds.”

3. Under SECTION III of Agreement No. 08-1246, Article 8 is hereby replaced in its entirety to
read as follows:

“8.

“This Agreement shall terminate upon the satisfactory completion of all post Right of
Way. Certification obligations of AUTHORITY and STATE, or on December 31,
2012, whichever is earlier in time, except that the ownership, operation, maintenance,
indemnification, environmental commitments, legal challenges, and claims articles
shall remain in effect until terminated or modified, in writing, by mutual agreement.
Should any post-Right of Way Certification-related or other claims arising out of
PROJECT be asserted against one of the parties, the parties agree to extend the fixed
termination date of this Agreement, until such time as the post Right of Way
Certification-related claims are settled, dismissed or paid.”

4, Under SECTION III of Agreement No. 08-1246, Article 9 is added to to read as follows:

“9 .

A04059-02

Invoices for STATE support costs include all direct and applicable indirect costs.
Applicable indirect costs are determined by the type of funds being used to pay for
support. State and federal funds are subject to the Program Functional Rate.

Local funds (Measure money, developer fees, special assessments, etc.) are
subject to the Program Functional Rate and the Administration Rate. STATE
establishes the Program Functional Rate and the Administration Rate annually
according to State and Federal regulations.”
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District Agreement No. 08-1246 A/2

5. The revised Exhibit A/1, dated June 29, 2010, supersedes Exhibit A of Agreement
No. 08-1246, and any reference to Exhibit A is deemed to reference Exhibit A/1.
6. Exhibits B and C in Agreement 08-1246 are hereby deleted in their entirety.

7.  All other terms and conditions of said Agreement No. 08-1246 shall remain in full force
and effect.

8.  This Amendment No. 2 to Agreement is hereby deemed to be a part of Agreement No.
08-1246. .

SIGNATURES ON FOLLOWING PAGE:

A04059-02 3
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STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

CINDY MCKIM
Director

By:
RAYMOND W. WOLFE, PhD
District Director

APPROVED AS TO FORM AND
PROCEDURE:

By:
Attorney,
Department of Transportation

CERTIFIED AS TO FUNDS:

By:
LISA PACHECO
District Budget Manager

CERTIFIED AS TO FINANCIAL
TERMS AND POLICIES:

By:
Accounting Administrator

A04059-02
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SAN BERNARDINO COUNTY
TRANSPORTATION AUTHORITY

By:

BRAD MITZELFELT
Board President

Attest:

VICKI WATSON
Board Secretary

APPROVED AS TO FORM AND
PROCEDURE:

By:

“JEAN-RENE BASLE
Counsel
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EXHIBIT “A/1”

June 29, 2010

TOTAL
AUTHORITY | FUND MATCHING

PHASE SHARE | TypE | AMOUNT | oo g | AMOUNT Plzc%J;a:T

Right of 100% CMAQ | $12,818,000 { Measurel | $1,660,708 | $14,478,708

Way

Capital 100% PNRS | $14,196,158 RIP $3,549,039 | $17,745,197
$27,014,158 $5,209,747 | $32,223,905

A04059-02 5
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‘Governments

SANBAG
-

San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANBPDRTATIDNI
Phone: (909) 884-8276  Fax: (909) 885-4407  Web: www.sanbag.ca.gov MEABURE I

a San Bernardino County Transportation Commission ® San Bernardino County Transportation Authority
® San Bernardino County Congestion Management Agency m Service Authority for Freeway Emergencies

Date:
Subject:

. *
Recommendation:

Background:

Minute Action
AGENDA ITEM: ___ 15
August 4, 2010
Etiwanda Pacific Electric Train Depot

1. Find that SANBAG-owned property (APN #0227-121-18), located at 7089
Etiwanda Avenue in the City of Rancho Cucamonga (“Property”) is not
required for SANBAG use in accordance with Section 25365 of the
Government Code.

2. Approve the purchase and sale agreement with the City of Rancho
Cucamonga, for the sale of Property to the City of Rancho Cucamonga in the
amount of $105,500.

3. Authorize and direct the Executive Director to execute deeds and such other

documents as are necessary to complete the transaction contemplated in the
Purchase and Sale Agreement. '

4. Approve Amendment No. 1 to Lease Agreement No. 04-048 with the City of
Rancho Cucamonga, for land adjacent to property.

In February 2004 the Board approved the Lease Agreement 04-048 with the City
of Rancho Cucamonga for the use of the Etiwanda Station Property and the
portion of the former Southern Pacific (SP) Baldwin Park Branch located within
the City limits.

Approved
Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:

[COG [x [CIC [x [CTA | [SAFE | [CMA ]

Check all that apply
BRD1008b-1pg
Attachments:
A04048-1
C11042-maa
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Page 2

Financial Impact.

Reviewed By:

Responsible Staff:

BRD1008b-1pg
Attachments:
A04048-1
C11042-maa

In August 2007, the Board authorized staff to begin the process of disposal of the
Etiwanda Train Depot site, as the City expressed an interest in acquiring the site.
SANBAG has not been using the property since its acquisition of the Southern
Pacific (SP) Baldwin Park Branch in 1992 and the property has been under lease
to the City of Rancho Cucamonga since 2004. Therefore, staff recommends that
in accordance with Section 25365 of the Government Code that the Board find
that the property is not required for SANBAG use.

The City of Rancho Cucamonga desires to purchase the property from SANBAG
to house a museum acknowledging the importance of the Pacific Electric rail
system in the development of Southern California and to provide trail head
amenities for the Pacific Electric Trail. The sale agreement includes fee simple
title to a portion of the historic Etiwanda Railway Station structure, the adjacent
historic weigh platform and related equipment, along with approximately 0.55
acres of the total of approximately 4.0 acres of non-operating real property and
improvements, along with an easement for ingress and egress of approximately
0.10 acres. The purchase price for the property is $105,500 payable in cash
within 14 days following execution of the agreement. The purchase price is
comprised solely of the land value of the Property.

Amendment No. 1 to Lease Agreement No. 04-048 with the City of Rancho
Cucamonga has been prepared to take into consideration the sale of the Etiwanda
Station, and the transfer of an easement area to the City, to extend the term of the
lease, add a right of first refusal to allow the City to purchase the premises, and to
make other agreed upon modifications to the Lease.

This item is consistent with the adopted budget. Work involving the management

of Agency-owned railroad property is funded under Task 35211000. The funding
source is LTF-Planning.

This item was reviewed by the Commuter Rail and Transit Committee on

July 22,2010 and unanimously recommended for approval. Both the sales

agreement and the Amendment No. 1 to Lease Agreement No. 04-048 have been
reviewed by Counsel.

Mitch Alderman, Director of Transit and Rail Programs

177



AMENDMENT No. 1
to
LEASE AGREEMENT No. 04-048
between
. SAN BERNARDINO ASSOCIATED GOVERNMENTS
and
CITY OF RANCHO CUCAMONGA
' for the
ETIWANDA RAILWAY STA
and
RAILWAY RIGHT Q)

NTS ("SANBAG")
int, have previously

more particularly described in
right-of-way of the former
erred to in t.he Lease as the

er as the “Station Transfer Area”, as more particularly
fer Area, of the Station Transfer Agreement; and,

part of the separate “Station Transfer Agreement”, an easement for ingress and egress from
Etiwanda Avenue to the Station Transfer Area over approximately 0.10 acres of the remaining
Station Area, as more particularly described in Exhibit "B", Station Transfer Easement Area, of the
Station Transfer Agreement

WHEREAS, SANBAG and the CITY now desire to amend Lease Agreement No. 04-048
to take into consideration the sale of the Station Transfer Area and the Station Transfer Easement

Area to the CITY, to extend the term of the Lease, add a right of first refusal to allow the City to
purchase the Premises, and to make other agreed upon modifications to the Lease.

A04048-1
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NOW, THEREFORE, in consideration of mutual covenants and conditions, the parties
hereto agree the Lease Agreement No. 04-048, is amended as follows:

1. CHANGE that portion of the first sentence of the existing Paragraph 2, PREMISES
LEASED which currently reads:

...CITY. leases from SANBAG the historic Etiwanda Railway Station structure, along
with approximately 4 acres of non-operating real property and...”,

to read as follows:

« .CITY leases from SANBAG approximately 3.45 acres of non-operating real property
and...”.

2. CHANGE that portion of the first sentence of the existing Sub-Paragraph 2a, of
Paragraph 2, PREMISES LEASED which currently reads:

«..to use any portion of the Station Area (outside of the historic Etiwanda Railway Station
structure) for the purposes of a transit station...”,

to read as follows:

..to use any portion of the Statlon Area (outside of the Station Transfer Area) for the
purposes of a transit station...

3. DELETE the existing Exhibit "A", Station Area, and REPLACE with the attached as a
new Exhibit "A", Station Area.

4, DELETE the existing Paragraph 3, TERM, and REPLACE with the following as a new
Paragraph 3, TERM:

3.  TERM:

a. This Lease shall be effective and commence on , the approval
date of this Amendment (“effective date”) and shall remain in effect for a term of twenty
(20) years thereafter (“initial term”). Provided the Lease has not been previously terminated,
each year upon the anniversary of the effective date, a year shall automatically be added to
the initial term of this Lease, unless either party serves the other party with a Notice of Non-
Renewal at least ninety (90) days prior to the end of the then existing term. Additionally,

either party may terminate this Lease at anytime during the initial term or thereafter with
eighteen (18) months prior notice.
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5.

b. Upon any termination by the CITY, CITY shall, at its sole cost,
remove all Improvements (as defined in Paragraph 11, ALTERATIONS) installed by, on
behalf of or under the authority of the CITY within the entire Premises and restore the entire
Premises to its original condition.

1. Provided, however, upon any such termination by CITY,
SANBAG, at no cost to SANBAG, may require the CITY to leave in place any such
Improvements SANBAG desires to retain.

C. Upon any termination by SANBAG, CITY shall, at its sole cost,
remove all Improvements installed by, on behalf of or under the authority of the CITY
within the entire Premises and restore the entire Premises to its original condition.

1. Provided however, upon any such termination by SANBAG,
SANBAG, at no cost to SANBAG, may require the CITY to leave in place any such
Improvements SANBAG desires to retain.

2. Further provided, upon any such termination, SANBAG shall,
(if CITY has met the requirements of Paragraph 11, ALTERATIONS) promptly pay to
CITY any unamortized construction cost of all SANBAG authorized CITY Improvements
installed by, on behalf of or under the authority of the CITY within the entire Premises
(whether such Improvements are to be removed qr retained).”

CHANGE that portion of the first sentence of the existing Paragraph 8, HEALTH,

SAFETY AND FIRE CODE REQUIREMENTS, which currently reads:

6.

“Prior to any use or occupancy of historic Etiwanda Railway Station structure or any other
structure on the Premises,...”,

to read as follows:
“Prior to any use or occupancy of any structure on the Premises, ...”

ADD the following sentence to the end of the existing Paragraph 8, HEALTH, SAFETY

AND FIRE CODE REQUIREMENTS:

7.

“Additionally, CITY, at is sole expense, shall comply with all federal, state and local

laws, orders, rules or regulations concerning air quality, water quality and/or water runoff
from, on, over or under the Premises.”

CHANGE that portion of the first sentence of the existing Sub-Paragraph 10a(1) of

Paragraph 10, SECURITY AND MAINTENANCE which currently reads:

“The structural parts of the historic Etiwanda Railway Station structure and other
improvements, ... ”,
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to read as follows:
“The structural parts of any structure and other improvements,...”.

8. CHANGE that portion of the first sentence of the existing Sub-Paragréph 10a(3) of
Paragraph 10, SECURITY AND MAINTENANCE which currently reads:

“Window frames, gutters, and downspouts on the historic Etiwanda Railway Station
structure and...”,

to read as follows:
“Window frames, gutters, and downspouts on any structure and...”.

9. DELETE the fourth sentence of the existing Paragraph 11, ALTERATIONS which
currently reads:

“Except for the historic Etiwanda Railway Station structure, SANBAG hereby authorizes
CITY to maintain, rehabilitate, reconstruct and/or demolish any other structure on the
Station Area without SANBAG?’s consent.”,

and REPLACE it with the following sentences:

“Concurrent with seeking or after obtaining SANBAG’s consent as required above to
make any structural or exterior improvements or alterations (“Improvements™) to the
Premises, including but not limited to constructing right-of-way or boundary walls,
buildings, or any other structure, the CITY shall provide SANBAG’s Director of Rail and
Transit Programs all architectural and engineering designs for the project for the
Director’s review and approval. If the Director does not provide comments Or approve
the designs within sixty (60) days of the Director’s receipt of complete designs, the
designs will be deemed approved as submitted. CITY shall promptly notify SANBAG of
the substantial completion of any Improvement, and shall, within ninety (90) days after
the substantial completion of any such Improvement, provide SANBAG receipts,
invoices and other billing and/or accounting information necessary to verify the cost of
the Improvement. For the purposes of this lease, “substantial completion” shall mean that
the Improvement can be used for its intended purposes and, if necessary, has been
certified for occupancy by the entity that issued the building permits, notwithstanding that
minor corrections and/or additions remain to be completed, it being understood that CITY
shall promptly complete said corrections and/or additions. The failure of CITY to timely
submit documentation to verify the cost of any Improvement shall waive CITY's right to
be reimbursed for the unamortized portion of such Improvement’s cost as provided in
Paragraph 3, TERM, subparagraph 3c2, regarding a termination by SANBAG. The cost
of any Improvement made by CITY pursuant to this paragraph shall be amortized over
five (5) years commencing on the substantial completion of the Improvement.”
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10 ADD Paragraph 45, CITY’S RIGHT OF FIRST REFUSAL, which shall read as
follows:

45. CITY’S RIGHT OF FIRST REFUSAL: In the event that SANBAG
desires to sell any part or all of the Station Area, SANBAG agrees to give CITY notice of
SANBAG?s desire to sell (“Offer Notice”) and gives the CITY the right of first refusal to
purchase that part or all of the Station Area for CITY’s use at the appraised Fair Market

© Value of the part or all of the Station Area for sale. The Fair Market Value shall be
established pursuant to the procedure set forth in Exhibit “C”, Property Appraisal
Procedure.

a. CITY shall have forty-five (45) calendar days from receipt of SANBAG’s
Offer Notice to respond and agree to purchase the entire part or all of the Station Area
offered for sale. SANBAG acknowledges that the purchase of either part or all of the
Station Area must be approved by the City Council or the Agency Board.

b. If CITY timely responds to the Offer Notice and agrees to purchase the
entire part or all of the Station Area offered for sale, SANBAG, as SELLER, shall
promptly commence and diligently pursue the appraisal procedure in Exhibit “C”,
Property Appraisal Procedure. Within thirty (30) calendar days of establishing the Fair
Market Value of the entire part or all of the Station Area offered for sale, CITY and
SANBAG agree to promptly open an escrow to complete the sale and agree that the
escrow must close within thirty (30) calendar days or the escrow and sale are
automatically cancelled, without the need for any notice.

11.  All other provisions and terms of the Lease Agreement No. 04-048 shall remain the same
and are hereby incorporated by reference.

16.  This amendment shall be effective when approved by both parties and after the transfers
under the Station Transfer Agreement have recorded.
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SAN BERNARDINO ASSOCIATED CITY OF RANCHO CUCAMONGA
GOVERNMENTS .

By: By:
Brad Mitzelfelt Donald Kurth
President Mayor
Date: Date:
Approved as to Legal Form: ATTEST:
By: By:
Jean-Rene Basle City Clerk
SANBAG Counsel
APPROVED AS TO FORM:
By:
City Attorney
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EXHIBIT “A”

Station Area

See attached Tentative Parcel Map No. 19247
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EXHIBIT “C”
Property Appraisal Procedure

Property Appraisal Procedure. In the event the City exercises its Right of First Refusal
to purchase all or part of the Station Area (“Property”) under either Paragraph 45 or 46, the Fair
Market Value of the Property to be purchased shall be established by appraisal(s) in accordance
with the terms, conditions and procedure set forth in this Exhibit. The term “Fair Market Value” of
the property is the highest price on the date of valuation that would be agreed ta by a seller, being
willing to sell but under no particular or urgent necessity in so doing. nor obliged to sell, and a
buyer, being ready and willing and able to buy under no particular necessity for so doing, each
dealing with the other with full knowledge of all uses and purposes for which the property is
reasonably adaptable and available. (California Code of Civil Procedure § 1263.320)

1.  Appraisal Procedure. Unless otherwise agreed by the parties, the
appraisal(s) shall be made by a senior designated member of a nationally recognized professional
appraisal association that examines its designated members. The association shall be a member of
the Appraisal Foundation (Institute?) and subscribe to the Uniform Standards of Professional
Appraisal Practice. The appraiser shall also be certified under California law. The appraiser may
also be an employee of the appraising party provided that the appraiser meets the above criteria. In
accomplishing the appraisal and determining Fair Market Value for the Property, the appraiser
shall:

a. Use a valuation date (“Valuation Date™) which is the same as
the date the SELIER’s Offer Notice to the BUYER that the SELLER was willing to sell the

Property;

b. Apply appropriate approaches to valuation which shall include
at a minimum, Comparable Sales.

C. Determine the Fair Market Value as of the Valuation Date.

2.  SELLER Notification. Once the SELLER has completed its
appraisal to establish the Fair Market Value of the Property, SELLER shall promptly notify
BUYER of the Fair Market Value of the Property. BUYER’s failure to provide any of the notices
or information set forth below in a timely manner shall waive BUYER’s rights under Section 3.
BUYER’s Right to Object and Appraise the Property and the purchase price of the Property shall be
the SELLER’s appraised Fair Market Value.. All time limits concerning BUYER’s obligations
pursuant to this paragraph shall be strictly construed.
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3.  BUYER’s Right to Object and Appraise the Property.

' (a) Notice of Objection. ‘In the event BUYER does not agree
with the SELLER’s Fair Market Value established in accordance with the appraisal procedure set
forth above, then BUYER shall notify SELLER of BUYER’s disagreement within thirty (30)
calendar days of BUYER’s receipt of SELLER's notice to BUYER setting the Fair Market Value.
Concurrently with BUYER’s notice of objection to SELLER, BUYER shall provide SELLER with
BUYER’s proposal with respect to the Fair Market Value for the Property. Upon SELLER’s
receipt of BUYER’s notice and proposal for the Fair Market Value, SELLER and BUYER shall
meet and attempt to agree on the Fair Market Value. BUYER’s failure to timely notify SELLER of
BUYER’s disagreement with the Fair Market Value or failure to provide SELLER with an

alternative proposal for the Fair Market Value, shall waive BUYER's rights to appraise the Property
and elect binding arbitration.

() BUYER’s Appraisal. If within thirty (30) days of SELLER’s
receipt of BUYER’s notification and proposal with respect to Fair Market Value, SELLER and
BUYER have not reached an agreement for the Fair Market Value, then BUYER shall have the
right, at BUYER’s sole cost, to conduct its own appraisal of the Property to determine the Fair
Market Value (“BUYER’s Appraisal”). BUYER shall complete its appraisal and deliver a
complete copy of the appraisal to SELLER, within one hundred and twenty (120) calendar days
after BUYER's receipt of SELLER's notice to BUYER establishing the Fair Market Value. Failure
of BUYER to timely complete and deliver its appraisal to SELLER shall waive BUYERS rights to
appraise the Property and elect binding arbitration. Within ten (10) days of SELLER's receipt of a
complete, copy of BUYER's appraisal. SELLER shall deliver a complete copy of its appraisal to
BUYER, if SELLER has not already done so. SELLER may, but SELLER shall not be obligated
to, provide BUYER with a copy of or access to its appraisal, prior to SELLER’s receipt of a
complete copy of the BUYER’s Appraisal. Within the thirty (30) days following SELLER’s receipt

of BUYER’s Appraisal, SELLER and BUYER shall meet and attempt to agree on the Fair Market
Value.

4. BUYER’s Right to Elect Arbitration. If within thirty (30) days of
SELLER's receipt of a complete copy of BUYER's appraisal, BUYER and SELLER have not
reached agreement with respect to Fair Market Value, BUYER shall (after the thirty (30) days have
passed) have the right to elect binding arbitration on the issue of Fair Market Value by giving
SELLER notice of its election to arbitrate within sixty (60) days following SELLER's receipt of a
complete copy of BUYER's appraisal. Failure of BUYER to timely so notify SELLER of
BUYER’s election to arbitrate shall waive BUYER's right to arbitration. The arbitration shall be
conducted in accordance with the following procedures:

a. Selection of Arbitrator. Within thirty (30) days of
SELLER's receipt of BUYER's notice of election of arbitration, the appraiser who prepared
SELLER’s appraisal and the appraiser who prepared BUYER’s appraisal shall select an arbitrator
to arbitrate the issue of Fair Market Value. The arbitrator shall be an appraiser familiar with
properties in San Bernardino County and specifically railroad properties, and who meets the
qualifications prescribed herein. Further, the arbitrator must: (i) not be currently employed by
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either party; (ii) be willing to perform the binding arbitration as set forth herein; and (iii) charge fees
which are reasonable and customary for appraisers in San Bernardino County. As soon as the
arbitrator is selected, the appraisers shall provide SELLER and BUYER with the name, address,
and estimated fee to be charged by the arbitrator, in writing. If the two appraisers are unable to
agree on the selection of an arbitrator, the arbitrator shall be selected by the president of the
Appraisal Foundation.

b. Submissions to the Arbitrator.

(1) BUYER shall, within ten (10) days of its receipt of the
notice of appointment of the arbitrator, pay the arbitrator's estimated fee and deliver to the arbitrator
an exact duplicate of the complete appraisal the BUYER previously supplied to SELLER. BUYER
shall also, within five (5) days of complying with the above, notify SELLER of its compliance.
Failure of BUYER to timely pay the arbitrator's estimated charge, provide its appraisal to the
arbitrator, and notify SELLER of the same, shall constitute a waiver of BUYER's right to proceed
with arbitration.

(2) SELLER shall, within thirty (30) days of its receipt of
BUYER's notice that the arbitrator's estimated fee has been paid and BUYER's appraisal has been
delivered to the arbitrator, deliver to the arbitrator an exact duplicate of the complete appraisal the
SELLER previously supplied to BUYER. Failure of SELLER to timely provide its appraisal to the
arbitrator shall constitute a waiver of SELLER's right to have the arbitrator consider its appraisal
and the arbitrator shall select the BUYER's appraisal.

(3) The parties shall not add to, delete or in any way amend
their own appraisal after they have given each other complete copies thereof. Further, neither party
shall make any comment on, rebut, or supply any information or other evidence about the other
party's appraisal to the arbitrator.

c. Arbitration Procedure. The arbitrator shall review both
appraisals and select the one which in the arbitrator's professional opinion should be used to set the
Fair Market Value. In making the selection, the arbitrator shall act within the powers and
limitations set forth below:

(i) The arbitrator may, but is not required to, make an on-
site inspection of the Property and its environs, subject to subparagraph (ii) below;

(ii) The arbitrator shall not have the power to question either
party, their employees, or any third persons concerning the Property, nor to receive and/or demand
any information or other evidence from either party, their employees or any third persons beyond
the respective appraisals and a copy of this Lease, except as required to ascertain the location of the
Property if an on-site inspection is made under subparagraph (i) above;

(iii) The arbitrator shall not make an appraisal of the
Property;
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(iv) The arbitrator shall select one of the parties' appraisals
and may not make any other decision, recommendation or modifications;

(v) The arbitrator shall notify both parties of his selection
within thirty (30) days of receiving both appraisals (the “Arbitrator’s Decision”). The Arbitrator's
Decision shall be in writing and shall state only that appraisals were reviewed, an on-site inspection
was or was not made, and which appraisal should be used to set the Fair Market Value. The
arbitrator shall not give any reason(s) for the Arbitrator’s Decision.

d. Procedure Based on Arbitrator’s Decision.

(1) In the event the SELLER's appraisal is selected, the
BUYER shall pay the Fair Market Value established by the Property appraisal performed by
SELLER. SELLER and BUYER shall not be reimbursed for any costs associated with establishing
the Fair Market Value and BUYER shall pay all of the arbitrator's fees and costs.

(2) In the event BUYER's appraisal is selected, the Fair
Market Value shall be in accordance with the BUYER’s Appraisal. Neither SELLER nor BUYER
shall be reimbursed for the cost of their appraisals or other costs associated with establishing the
Fair Market Value, but SELLER shall reimburse BUYER for its payment of the estimated
arbitrator’s fee and pay any arbitrator's fee if in excess of the estimated charge.

5. It is the intent of the parties that the appraisal and arbitration process
set forth above shall be the exclusive remedy available to BUYER to challenge the Fair Market
Value established for purchase of the Property and shall be binding on the parties unless vacated as
provided for by Code of Civil Procedure Section 1285 et seq. Further, the arbitration process set
forth above and arbitration in general is not to be used to resolve any other issue under this Lease,
beyond the determination of Fair Market Value for the Property.
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CoNTRACT No. C11042

AGREEMENT FOR PURCHASE AND SALE OF STATION TRANSFER AREA
AND ESCROW INSTRUCTIONS

Chicago Title Company

560 E. Hospitality Lane [m

San Bemardino, CA 92408 F F
Attention: Dawn Chapparo '

Re: Escrow No.:

THIS AGREEMENT FOR PURCHASE AND SALE OF STATION TRANSFER AREA
AND ESCROW INSTRUCTIONS (this “Agreement”) dated as of : 2010, is
entered into by and between the SAN BERNARDINO ASSOCIATED GOVERNMENTS
(“SANBAG) a joint powers agency, a public body, corporate and politic, and the CITY OF
RANCHO CUCAMONGA, a public body, corporate and politic (“CITY”), upon the following
terms and conditions:

1. SALE AND PURCHASE PRICE.

1.1 Sale and Purchase. SANBAG agrees to sell to CITY and CITY agrees to
purchase from SANBAG good and marketable fee simple title to a portion of the historic
Etiwanda Railway Station structure, the adjacent historic weigh platform and related equipment,

along with approximately 0.5(te-be-eenfirmred with- Dam Guerraumd-Rex)-acres of the total of
approximately 4 acres (must be verified-by Damamd-Rex)of mon-operating real property and
improvements, located at 7089 Etiwanda Avenue in the City of Rancho Cucamonga, California,
referred to hereinafter as the “Station Transfer Are > along w1th an easement for mgress and
egress of approximately _____ acres{Dan-ax i W e s

€T 0 i r Area ferred to heremafoer as the “Statmn
Transfer Easement Area”, and more particularly described on Exhibits “A” and “B” attached
hereto, together with all easements, privileges, permits, licenses, entitlements, and other rights
appurtenant thereto, and all buildings, fixtures, equipment, structures, parking areas, landscaping,
appurtenances and other improvements constructed or situated on or within the Station Transfer
Area for the price and upon all of the terms and conditions set forth herein. The Station Transfer
Area and the Station Transfer Easement Area hereinafter referred to collectively as “Property”.
CITY is purchasing the Property for a public purpose, namely for the rehabilitation and
reconstruction of the historic Etiwanda Railway Station structure, the adjacent historic weigh
platform and related equipment and the exiting rail spur, and related purposes, and all uses
necessary and convenient thereto.

1.2 Purchase Price. The purchase price (“Purchase Price”) for the Property
described above shall be One Hundred Five Thousand Five Hundred Dollars ($105,500) payable
in cash. The purchase price is comprised solely of the land value of the Property. Within
fourteen (14) days of the Escrow Opening Date, the cash payment of the Purchase Price shall be
deposited by CITY into Escrow in the form of a cashier’s check, wire transfer, or other form
acceptable to the Escrow Holder.

€11042-maa
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1.3 No Relocation Assistance. SANBAG hereby acknowledges and agrees
that the Property is not occupied by a third party, and that the purchase and sale of the Property is
being made in the course of voluntary negotiations between SANBAG and CITY. CITY shall
have no further obligation to SANBAG under the State of California Eminent Domain Law or
under the Relocation Assistance and Real Property Acquisition statutes and guidelines, including
ﬁ?%b\ézo%ﬁb‘zd to California Government Code Section 7260 et seq. and Section 6000 et seq. of
"iTedd 2Bief {8 California Code of Regulations, and the SANBAG hereby waives any such
assistance or benefits if applicable. SANBAG hereby further waives any and all claims it may
have now or in the future for compensation for property or for loss of goodwill under California
Code of Civil Procedure Section 1263.510 et seq. or any other applicable law.

2. TITLE.

2.1  General. Fee simple title to the Station Transfer Area shall be conveyed
by Grant Deed and the Station Transfer Easement Area shall be conveyed by Easement Deed
and both shall be evidenced by a CLTA Standard Coverage Form of Owner’s Policy of Title
Insurance (or an ALTA Extended Coverage Form Policy if CITY elects such coverage as
provided in Paragraph 2.3 hereof) (Title Policy”), the cost of either of which shall be borne by
CITY, issued by Chicago Title Company, 560 East Hospitality Lane, San Bernardino, California
91730, (909) 384-7811, Attention: Dawn Chapparo, (“Title Company™), with liability in the full
amount of the Purchase Price, insuring title to the Property as vested in CITY, free and clear of
all liens and encumbrances and other matters affecting title to the Property, except:

2.1.1 Non-delinquent real property taxes

22 Acts After Date of Agreement. During the period from the date of this
Agreement through the close of escrow, SANBAG shall not record, or file for record or permit to
be recorded or filed for record any document or instrument which will affect the title to or use of

the Property without the prior written consent of the CITY, which consent shall not be
unreasonably withheld.

2.3 Option for ALTA Coverage. CITY, atits cost, shall have the option of
obtaining an ALTA Extended Coverage Form Policy of Title Insurance or 2 CLTA Standard
Coverage Form Owners Policy of Title Insurance. In such event, CITY shall, at its expense,
procure the ALTA Extended Coverage Survey (the “Survey”); provided, that, SANBAG shall
provide to CITY, at no cost to CITY and within five (5) days after execution of this Agreement,
a copy of SANBAG’s most recent survey, if any, prepared with respect to the Property. The cost
of either the CLTA Standard Coverage Form Owners Policy of Title Insurance or the ALTA
Extended Coverage Form Policy of Title Insurance shall be borne by CITY.

3. ESCROW.

3.1  Agreement to Constitute Escrow Instructions. This Agreement shall
constitute escrow instructions and a copy hereof shall be deposited with the Escrow Holder for
this purpose.
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3.2  The escrow shall be opened with Chicago Title Company, 580 East
Hospitality Lane, San Bemnardino, California 91730, (909) 384-7811, Attention: Dawn
Chapparo, (“Escrow Holder”), within five (5) business days after the execution of this
Agreement by CITY and SANBAG by depositing an executed copy or executed counterparts of
this Agreement with Escrow Holder. This document shall be considered as the escrow
instructions between the parties, with such further instructions as Escrow Holder requires in
order to clarify the duties and responsibilities of Escrow Holder. If Escrow Holder shall require
further escrow instructions, Escrow Holder shall promptly prepare such escrow instructions on
its usual form for the purchase and sale of the Property upon the terms and provisions hereof.
Provided such further escrow instructions are consistent with this Agreement, they shall be
promptly signed by CITY and the SANBAG Executive Director within five (5) business days
after delivery thereof to each party. The further escrow instructions shall incorporate each and
every term of this Agreement and shall provide that in the event of any conflict between the
terms and conditions of this Agreement and such further escrow instructions, the terms and
conditions of this Agreement shall control. Escrow Holder shall not be held liable for the
sufficiency or correctness as to form, execution or validity of any instruments deposited in this
escrow (other than those documents prepared by Escrow Holder), or as to identity, authority or
rights of any person executing the same, and Escrow Holder’s duties hereunder shall be limited
to the safekeeping of such money, instruments or other documents received by Escrow Holder
and for the disposition or return of same in accordance with the instructions herein. The parties
hereto agree jointly and severally to pay on demand, as well as to indemnify and hold Escrow
Holder harmless from and against, all costs, damages, judgments, reasonable attorney’s fees,
expenses and liabilities of any kind or nature which Escrow Holder may incur or sustain in good
faith in connection with or arising out of this escrow wh1ch are not due to Escrow Holder’s
negligence or willful misconduct.

3.3  Opening of Escrow. Escrow shall be deemed open on the date of delivery
to the Escrow Holder of a fully executed copy or executed counterparts of this Agreement
(“Escrow Opening Date™).

. 34  Close of Escrow. Provided all of SANBAG’s and CITY’s obligations to
be performed on or before close of escrow have been performed and all the conditions to the
close of escrow set forth in this Agreement have been satisfied, escrow shall close no later than
sixty (60) days from the opening of Escrow (“Closing Date). All risk of loss or damage with
respect to the Property shall pass from SANBAG to CITY at the close of escrow. Possession of
the Property shall be delivered to CITY upon the close of escrow. Notwithstanding anything in
this Agreement to the contrary, escrow shall be deemed automatically terminated if it has not
otherwise closed by , regardless of cause or fault.

3.5  CITY Required to Deliver. On or before the close of escrow, CITY shall
deposit into escrow the following (properly executed and acknowledged, if applicable):

3.5.1 The Purchase Price (as described in Paragraph 1.2 above; and

3.5.2 All other documents contemplated by this Agreement and required
by Escrow Holder to be deposited by CITY to carry out this escrow, including letters required
for SANBAG’s tax purposes.
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3.6 SANBAG Required to Deliver. Before the close of escrow, SANBAG
shall deposit into escrow the following (properly executed and acknowledged, if applicable):

3.6.1 A Grant Deed conveying the Station Transfer Area to CITY;

3.6.2 An Easement Deed conveying the Station Transfer Easement Area
to CITY; and

3.6.3 Any other documents contemplated by this Agreement or required
by Escrow Holder or the Title Company to be deposited by
SANBAG to carry out this escrow.

37  Conditions to the Close of Escrow. Escrow shall not close unless and until
both parties have deposited with Escrow Holder all sums and documents required to be deposited
as provided in this Agreement. The failure of a party to timely deposit any such sums and/or
documents shall constitute a default by such party. Furthermore, escrow shall not close unless
SANBAG shall be able to deliver possession of the Property to CITY free and clear of all
tenants, leases and/or agreements. SANBAG agrees to indemnify, protect, hold harmless, and
defend CITY and its employees, agents, representatives, council members, attorneys, successors,
and assigns from and against any and all claims raised after closing by tenants raising or seeking
any rights to relocation assistance or benefits based on their tenancy on the Property prior to the
sale hereunder. In addition to the closing conditions set forth above, CITY’s obligation to
proceed with the transaction contemplated by this Agreement is subject to the satisfaction, not
later than the date that is thirty (30) days after the Escrow Opening Date (“Contingency Date”),
of all of the following conditions precedent, which are for CITY’s benefit and may be waived
only by CITY:

3.7.1 SANBAG’s representations, warranties, and covenants set forth in
this Agreement shall be true and correct as of the Contingency Date, and continue to be true and
correct as of the Closing Date;

3.72 As of the Closing Date, there shall have been no material adverse
changes in the physical condition of the Property, as described in Paragraph 6 or otherwise;

3.73 Verification by CITY that SANBAG is the owner of record of the
Property and that there are no other owners of record of the Property as of the Closing Date;

3.74 Title Company shall have issued or shall have committed to issue
the Title Policy to CITY, for the amount of the Purchase Price showing fee title to the Property
1o be vested in CITY, subject only to such conditions, covenants, restrictions, and utility
easements of record as are approved by CITY in its sole and absolute discretion prior to the
Contingency Date; and

Neither CITY nor SANBAG shall act or fail to act for the purpose of permitting
or causing any closing condition to fail. Waiver of any condition to close of escrow shall not
relieve any party for liability resulting from breach of any representation, warranty, covenant, or
agreement under this Agreement. In the event that the conditions to close of escrow are not
timely satisfied for a reason other than a default of CITY or SANBAG under this Agreement:

4
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) The Closing of this transaction is contingent upon the satisfaction or
waiver of conditions precedent above. If CITY fails to notify Escrow Holder, in writing, of the
disapproval of any of said conditions precedent within two (2) business days after CITY’s receipt
of written notice from SANBAG or CITY’s discovery, whichever is later, that such condition
precedent will not be satisfied, it shall be conclusively presumed that CITY has waived such
condition precedent; and

(ii) I CITY notifies Escrow Holder, in writing, of the disapproval of any of
said conditions precedent, Escrow Holder, upon such termination, is hereby instructed to
promptly return to CITY all funds (and all interest accrued thereon) and documents deposited by
CITY in escrow and to return to SANBAG all funds and documents deposited by SANBAG in
escrow and which are held by Escrow Holder on the date of the termination (less, in the case of
the party otherwise entitled to such funds, however, the amount of any cancellation charges
required to be paid by such party under Paragraph 4.12 below).

3.8  Recordation of Grant Deed and Easement Deed; Delivery of Funds. Upon
receipt of the funds and instruments described in this Paragraph 4, Escrow Holder shall cause the

Grant Deed and Easement Deed to be recorded in the office of the County Recorder of San
Bernardino County, California. Thereafter, Escrow Holder shall deliver the proceeds of this
escrow (less appropriate charges) to SANBAG.

3.9  Prorations. All real and personal property taxes, liens, and assessments
shall be prorated between CITY and SANBAG as of the close of escrow based on the latest
available tax information or, at SANBAG’s election, such taxes, liens, and assessments may be
paid in full through escrow to the lienholder from the Deposit, so long as the Deposit is sufficient
to satisfy all outstanding liens. If such liens are paid through escrow, Escrow Holder shall cause
the liens to be discharged and the discharge recorded prior to conveyance of fee title of the
Property to CITY. Any supplemental or escape real estate taxes and assessments on the Property
attributable to the period prior to the close of escrow shall be paid by SANBAG outside of the
escrow. All prorations shall be determined on the basis of a 360-day year.

3.10 Costs of Escrow
3.10.1 SANBAG shall pay:
@ The cost of any obligations of SANBAG hereunder.
3.10.2 CITY shall pay

(a) All escrow fees and costs associated with the purchase of
the subject real property;

(b)  The cost of recording the Grant Deed and Easement Deed,
if any;

(©)  The cost of documentary transfer taxes in connection with
the recordation of the Grant Deed, if any;
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(d)  The cost of any obligations of CITY hereunder; and

(e) Any other closing costs or charges not expressly provided
for herein and customarily paid by a purchaser of real property in San Bernardino County,
California.

311 Broker’s Commission. SANBAG shall pay all claims of brokers, agents,
or finders, licensed or unlicensed, and all claims of real estate or other consultants, which exist or
may arise as a result of SANBAG’s actions with respect to the Property. CITY shall not be
liable for any such fees or claims and SANBAG shall indemnify CITY, its officers, employees,
and agents, from any and all costs, liabilities, or judgments, including attorney’s fees, incurred in
defending or paying any such claims.

312 Escrow Cancellation Charges. In the event that this escrow shall fail to
close by reason of the default of either party hereunder, the defaulting party shall be liable for all
escrow and title cancellation charges. In the event that the escrow shall fail to close for any other
reason, each party shall pay one-half (%) of all escrow and title cancellation charges.

4. REPRESENTATIONS AND WARRANTIES BY SANBAG.

In consideration of CITY’s entering into this Agreement and as an inducement to
CITY to purchase the Property, SANBAG makes the following representations and warranties,
_each of which is material and is being relied upon by CITY (the continued truth and accuracy of
which shall constitute a condition precedent to CITY’s obligations to close hereunder and each
of which shall survive the close of escrow):

4.1 This Agreement has been duly and validly authorized, executed, and
delivered by SANBAG and no other action is requisite to the valid and binding execution,
delivery, and performance of this Agreement by SANBAG;

42  There are no suits pending against or affecting or, to the best of
SANBAG’s knowledge, without having made investigation thereof, threatened against the
Property or its use, whether in law or at equity;

43 Other than as disclosed in this Agreement, no joinder, consent, or waiver
of or by any third party is necessary to permit the consummation by SANBAG of the transaction
contemplated pursuant to this Agreement;

44 To SANBAG’s best knowledge, there are no materials, reports, and/or
information in SANBAG’s possession relating to the Environmental Condition (any condition
that exists prior to or after the Closing Date, with respect to the air, land, soil, surface, subsurface
strata, surface water, ground water, storm water, or sediments) of the Property, and there are no
outstanding environmental remediation orders or decrees (federal or state) regarding the
Property. SANBAG shall deliver to CITY any materials and reports relating to the
Environmental Condition of the Property, which comes into SANBAG’s possession, and any
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information relating to the Environmental Condition of the Property, of which SANBAG
becomes aware;

4.5  To the best of SANBAG’s knowledge, SANBAG is not aware of the
existence of any violation of law or violation of governmental regulation with respect to the
Property, including any Environmental Laws, as hereinafter defined;

4.6  There are no pending, or to the best of SANBAG’s knowledge, without
having made investigation thereof, threatened proceedings in eminent domain, which would
affect the Property, or any portion thereof;

4.7 To the best of SANBAG’s knowledge there has been no production,
disposal or storage on the Property of any Hazardous Materials (as hereinafter defined) by
SANBAG or any of the contractors, agents, employees, or representatives of SANBAG or, to the
best of SANBAG’s knowledge, any previous owner or current or previous tenant of the Property;
and to the best of SANBAG’s knowledge, there has not been any other activity on the Property
which could have resulted in the deposit or release on the Property of Hazardous Materials, or
the violation of any Environmental Laws, or which could result in any proceeding or inquiry by
any authority with respect thereto;

48 SANBAG is not a “foreign person” within the meaning of Internal
Revenue Code 1445; and

49  As of the Closing Date, there shall be no leases and/or other agreements in
existence affecting the Property.

The term “Hazardous Materials” shall mean and include the following, including
mixtures thereof: any hazardous substance, pollutant, contaminant, waste, by-product or
constituent regulated under the Comprehensive Environmental Response, Compensation and
Liability Act, 42 U.S.C. Section 9601 et seq.; oil and petroleum products and natural gas, natural
gas liquids, liquefied natural gas and synthetic gas usable for fuel; pesticides regulated under the
Federal Insecticide, Fungicide, and Rodenticide Act, 7 U.S.C. Section 136 et seq.; asbestos and
asbestos-containing materials, PCBs and other substances regulated under the Toxic Substances
Control Act, 15 U.S.C. Section 2601 et seq.; source material, special nuclear material, by-
product material and any other radioactive materials or radioactive wastes, however produced,
regulated under the Atomic Energy Act or the Nuclear Waste Policy Act of 1982; chemicals
subject to the OSHA Hazard Communication Standard, 29 C.F.R. Section 1910.1200 et seq.;
industrial process and pollution control wastes, whether or not hazardous within the meaning of
the Resource Conservation and Recovery Act, 42 U.S.C. Section 6901 et seq.; any substance
" defined as a “hazardous substance” in California Civil Code Section 2929.5(¢)(2) or California
Code of Civil Procedure Section 736(£)(3); and any other substance or material regulated by any
Environmental Laws.

The term “Environmental Laws” shall mean and include all federal, state, and
local statues, ordinances, regulations and rules in effect on or prior to the date hereof relating to
environmental quality, health, safety, contamination, and clean-up, including, without limitation,
the Clean Air Act, 42 U.S.C. Section 7401 et seq; the Clean Water Act, 33 U.S.C. Section 1251
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et seq.; the Noise Control Act, 42 U.S.C. Section 4901 et seq.; the Occupational Safety and
Health Act, 29 U.S.C. Section 651 et seq.; the Resource Conservation and Recovery Act 42
U.S.C. Section 6901 et seq.; as amended by the Hazardous and Solid Waste Amendments of
1984; the Safe Drinking Water Act, 42 U.S.C. Section 300f et seq.; the Comprehensive
Environmental Response, Compensation and Liability Act, 42 U.S.C. Section 9601 et seq.; as
amended by the Superfund Amendments and Preauthorization Act, the Emergency Planning and
Community Right-to-Know Act and the Radon Gas and Indoor Air Quality Research Act, the
Toxic Substances Control Act, 15 U.S.C. Section 2601 et seq.; the Atomic Energy Act, 42
U.S.C. Section 2011 et seq.; and the Nuclear Waste Policy Act of 1982, 42 U.S.C. Section 10101
et seq.; and state and local environmental statues and ordinances, with implementing regulations
and rules in effect on or prior to the date hereof.

5. EMINENT DOMAIN OR TAKING; PHYSICAL DAMAGE OR
DESTRUCTION. :

5.1 If, prior to the close of escrow, any material portion of the Property is
taken or if the access thereto is reduced or restricted by eminent domain or otherwise (or
becomes the subject of a pending, threatened, or contemplated taking which has not been
consummated, other than any such taking prosecuted by or on behalf of the CITY), SANBAG
shall immediately notify CITY of such fact. In such event, CITY shall have the option, in its
sole and absolute discretion, to terminate this Agreement upon written notice to SANBAG given
not later than ten (10) business days after receipt of SANBAG’s notice. If CITY does not
exercise this option to terminate this Agreement, neither party shall have the right to terminate
this Agreement, but SANBAG shall assign and turn over to CITY, and the CITY shall be entitled
to receive and keep, all awards for the takinig by eminent domain which accrue to SANBAG, and
the parties shall proceed to the close of escrow pursuant to the terms hereof, without
modification of the terms of this Agreement and without any reduction in the Purchase Price
(except as otherwise provided pursuant to Paragraph 1.2 hereof). Unless and until this
Agreement is terminated, SANBAG shall take no action with respect to any eminent domain
proceeding without the prior written consent of CITY, which consent shall not be unreasonably
withheld or delayed.

5.2 If, prior to the close of escrow, any material portion of the Property is
physically damaged or destroyed due to any cause, natural or otherwise, including, without
limitation, (i) fire or flooding, (ii) any destructive seismic or geological conditions such as any
earthquake or tremor, substance, or unstable subsurface conditions; or (iii) a condition arising
from any discharge of Hazardous Materials or other violation of any Environmental Laws,
SANBAG shall immediately notify CITY of such fact. In such event, CITY shall have the
option, in its sole and absolute discretion, to terminate this Agreement upon written notice to
SANBAG given not later than ten (10) business days after receipt of SANBAG’s notice. If
CITY does not exercise this option to terminate this Agreement, neither party shall have the right
to terminate this Agreement, but SANBAG shall assign and turn over, and the CITY shall be
entitled to receive and keep, all insurance proceeds paid by SANBAG’s insurer in connection
with such damage or destruction, and the parties shall proceed to the close of escrow pursuant to
the terms hereof, without modification of the terms of this Agreement and without any reduction
in the Purchase Price (except as otherwise provided pursuant to Paragraph 1.2 hereof). Unless
and until this Agreement is terminated, SANBAG shall take no action with respect to any such

8
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damage and destruction without the prior written consent of CITY, which consent shall not be
unreasonably withheld or delayed.

6. INCORPORATION OF EXHIBITS. All exhibits attached hereto and referred to
herein are incorporated in this Agreement as though fully set forth herein.

7. LEGAL FEES, COSTS AND EXPENSES. If any arbitration or legal action is
instituted to enforce or declare any party’s rights hereunder, each party, regardless of which party
is the prevailing party, must bear its own costs, expenses and attorneys fees.

8. NOTICES. All notices, requests, demands, and other communication given or
required to be given hereunder shall be in writing and personally delivered, sent by first class
United States registered or certified mail, postage prepaid, return receipt requested, or sent by a
nationally recognized courier service such as Federal Express, duly addressed to the parties as
follows:

To CITY: City of Rancho Cucamonga
10500 Civic Center
Rancho Cucamonga, CA 91730
Attention: Linda Daniels
Deputy City Manager
Economic and Community Development
Tel: (909) 477-2700
Fax: (909) 477-2849

With a Copy To: Richards, Watson & Gershon
355 South Grand Avenue, 40th Floor
Los Angeles, California 90071-3101
Attention: James L. Markman
Tel: (213) 626-8484
Fax: (213) 626-0078

To SANBAG: San Bernardino Associated Governments
1170 West 3™ Street
San Bernardino, California 92807
Attention: Mitch Alderson
Director of Transit and Rail Programs
Tel: (909) 884-8276

With a Copy To: Jean-Rene Basle
SANBAG Counsel _
385 North Arrowhead Avenue, 4% Floor
San Bernardino, CA 92415-0140
Tel: (909) 387-5477
Fax: (909) 387-5462

1-0001\1232901v1.doc
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To Escrow Holder: Chicago Title Company
560 East Hospitality Lane
Rancho Cucamonga, CA 91730
Attention: Dawn Chapparo
Tel: (909) 384-7811

Delivery of any notice or other communication hereunder shall be deemed made
on the date of actual delivery thereof to the address of the addressee, if personally delivered, and
on the date indicated in the return receipt of courier’s records as the date of delivery or as the
date of first attempted delivery, if sent by mail or courier service. Any party may change its
address for purposes of this Paragraph 9 by giving notice to the other party and to Escrow Holder
as herein provided.

9. ASSIGNMENT. Neither this Agreement nor any interest herein may be assigned
by either party without the prior written consent of the other party.

10. BINDING EFFECT. This Agreement shall be binding upon and shall inure to the
benefit of the parties hereto, and their successors and assigns.

11. ENTIRE AGREEMENT. This Agreement contains all of the agreements of the
parties hereto with respect to the matters contained herein, and all prior or contemporaneous
agreements or understandings, oral or written, pertaining to any such matters are merged herein
and shall not be effective for any purpose. No provision of this Agreement may be amended,
supplemented, or in any way modified except by an agreement in writing signed by the parties
hereto or their respective successors in interest and expressly stating that it is an amendment of
this Agreement. :

12.  ENFORCEMENT OF AGREEMENT BY SANBAG. If the sale of the Property
is not consummated as a result of the CITY’s material default hereunder, then SANBAG may
enforce its rights hereunder by an action against CITY for damages, resulting from the material
breach of this Agreement by CITY.

13. ENFORCEMENT OF AGREEMENT BY CITY. Itis agreed that the rights
granted to CITY by SANBAG hereunder are of a special and unique kind and character, and that,
if there is a breach by SANBAG of any material provision of this Agreement, CITY would not
have any adequate remedy at law. It is expressly agreed, therefore, that CITY’s rights hereunder
may be enforced by an action for specific performance and such other equitable or legal relief as
is provided under the laws of the State of California.

14.  APPLICABLE LAW. This Agreement shall be governed by the laws of the State
of California.

15. HEADINGS. The headings of this Agreement are for purposes of reference only
and shall not limit or define the meaning of the provisions of this Agreement.

16. COUNTERPARTS. This Agreement may be executed in any number of
counterparts, each of which shall be an original, but all of which shall constitute one and the
same instrument.

10
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17. SURVIVAL. Any provision hereof which is executory as of the Closing Date and
all representations and warranties shall survive such close of escrow and delivery of the Grant
Deed and shall continue to be a binding provision on the parties hereto according to its terms.

18.  TIME OF THE ESSENCE. Time is of the essence of this Agreement.

19. THIRD PARTIES. Nothing contained in this Agreement, expressed or implied, is
intended to confer upon any person, other than the parties hereto and their successors and
assigns, any rights or remedies under or by reason of this Agreement.

20. SEVERABILITY. If any one or more of the provisions contained in this
Agreement shall for any reason be held to be invalid, illegal, or unenforceable in any respect by a
court of competent jurisdiction, such invalidity, illegality, or unenforceability shall not affect any
other provision hereof, and this Agreement shall be construed as if such invalid, illegal, or
unenforceable provision had never been contained herein, unless such invalidity, illegality or
unenforceability materially affects the economic terms of the transactions contemplated by this
Agreement or the ability of either party to perform its obligations under this Agreement. In such
case, either party may terminate this Agreement and the escrow upon written notice to the other
party given no later than ten (10) business days after the party giving such notice becomes aware
of such invalidity, illegality, or unenforceability. In the event of such termination, all funds
deposited with Escrow Holder by CITY and any interest accrued thereon shall be returned to
CITY. :

21. ADDITIONAL DOCUMENTS. Each party hereto agrees to perform any further
acts and to execute, acknowledge, and deliver any further documents that may be reasonably
necessary to carry out the provisions of this Agreement.

IN WITNESS WHEREOF, the parties hereto have executed this Agreement as of the day
and year first above written.

“SANBAG” . “CITY”
SAN BERNARDINO ASSOCIATED RANCHO CUCAMONGA
GOVERNMENTS
A Joint Powers Authority A Municipal Corporation
By: By:
Brad Mitzelfelt Donald J. Kurth
Chairman, Board of Directors Mayor
Attest
By:
Debra Adams, City Clerk
City of Rancho Cucamonga
11
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APPROVED AS TO FORM: APPROVED AS TO FORM:

Richards Watson & Gershon
By: By:
Jean Rene-Basle Kirsten R. Bowman
SANBAG Counsel Assistant City Attorney.
12
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SANBAG San Bernardino Associated Governments gy

x ' : 1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 I TRANBPORTATION
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[ | MEASURE I

= San Bemnardino County Transportation Commission m San Bernardino County Transportation Authority
® San Bernardino County Congestion Management Agency m  Service Authority for Freeway Emergencies

Minute Action

AGENDA ITEM: 16

Date: August 4, 2010
Subject: Omnitrans’ Projected Sources of Revenue for Fiscal Years 2011 - 2016

Recommendation:” Receive information on Omnitrans projected sources of revenue and local funding
for fiscal years 2011-2016 as required by the Federal Transit Administration for

the approval of the sbX Bus Rapid Transit (BRT) Project Construction Grant
Agreement.

Background. Yearly SANBAG issues funding projections to all of the transit agencies in the
: county to assist in developing short and long range planning documents.
Omnitrans is currently working towards receiving the Project Construction Grant
Agreement (PCGA) from the Federal Transit Administration for the sbX project.
Omnitrans must present a forecasted fiscal year 2011 — 2016 Short Range Plan in

order to move the sbX project forward and to receive the complete funding,

SANBAG and Omnitrans through a series of meetings have agreed to projected
revenue forecasts that reflect the current estimated economic conditions. This
does not guarantee nor promise these funds to Omnitrans, but reflects projected
revenue sources only. Although several funding sources under SANBAG’s
control cited in the Omnitrans agenda item, specific sources and amounts cannot
be committed until full federal authorization and full array of needs can be
assessed by SANBAG Board. Attached is Omnitrans’ agenda item, Projected
Source of Revenue for Fiscal Years 2011 — 2016, addressing the five forecast that’
was reviewed at their July 19, 2010 Administrative and Finance Committee.

Approved
Board of Directors
Date:
Moved: Second:
In Favor: Opposed: Abstained:
Witnessed:
[XTcoGg [X [cCrIC | [CTA | [SAFE | I CMA |

Check all that apply
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Financial Impact:

Reviewed By:

Responsible Staff:

BRD1008¢c-maa
Attachment:
BRD1008c1-maa

In the future years, SANBAG anticipates additional projects that will begin
construction and operation that will need funding from some of the same sources
as Omnitrans anticipates using that will require approval by the SANBAG Board.
SANBAG is also working with Omnitrans to complete a full Comprehensive
Operational Analysis (COA) that will look at competing demands on limited
funding sources, help ensure Omnitrans has and is running productive services,
the shifting of Access Services over to the potential newly formed Consolidated
Transportation Services Agency (CTSA) in an effort to save money, and consider

the development of future Bus Rapid Transit (BRT) lines within the
San Bernardino Valley.

This item has no financial impact.

This item was reviewed by the Commuter Rail & Transit Committee on
July 22, 2010 and unanimously recommended for approval.

Mitch Alderman, Director of Transit and Rail Programs
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ATTACHMENT

DATE: July 19, 2010

TO: Committee Chair Floyd Petersen and Members of the
Administrative and Finance Committee

THROUGH: Milo Victoria, CEQ/General Manager
FROM: Robert Miller, Chief Financial Officer

Donald Walker, Director of Finance
Maurice A. Mansion, Treasury Manager

SUBJECT: PROJECTED SOURCES OF REVENUE FOR FISCAL YEARS 2011 - 2016

FORM MOTION

Receive and forward to the Board of Directors for approval the projecfed sources of revenue and
authorized local funding for fiscal years 2011-2016.

SUMMARY AND BACKGROUND

Each fiscal year Omnitrans receives financial guidance related to the funding sources for the
upcoming fiscal years from the San Bernardino Associated Governments (SANBAG).

SANBAG and Omnitrans through a series of meetings have agreed to use the revenue
projections outlined on the following page as a baseline forecast for the period. SANBAG has
issued Omnitrans a forecast for Fiscal Years 2011 — 2016. The forecasts best reflects the current
economic conditions and assumed growth rates for this period.

SANBAG and Omnitrans agree that Omnitrans will utilize the current forecast to develop its
FY2011- FY2016 Short Range Transit Plan (2011-2016 SRTP), the Project Construction Grant
Agreement (PCGA) with the Federal Transit Administration for the sbX E Street Corridor
project and all fiscal year budgets for this time frame.

Both parties agree that the current forecast is only a guiding instrument to help with the
development of the Fiscal Years 2011 - 2016 SRTP, the PCGA and agency budgets for FY 2011-
FY 2016. The forecast is subject to change and both parties will work to address any funding
issues that may arise from any changes in the forecast.The current forecast for FY 2011 — FY
2016 shows that Omnitrans will receive sufficient revenues to continue its operation and

BRD1008c1-maa
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Committee Chair Floyd Petersen and Members of the Administrative and Finance Committee
July 19, 2010 — Page 2

sufficiently fund the development and operations of the sbX E Street Corridor project during this
funding period. '

The sbX capital Allocation —~ Local Funding Committed shows the prior allocations and the

funds that Omnitrans’ and SANBAG’s staff has recommended to fund the capital needs for the
sbX project.

We are requesting that the Boards of both organizations approve staff recommendations so

Omnitrans can reflect the authorized local funding in the Project Construction Grant Agreement
submission to the FTA to be submitted in September 2010.

SANBAG will discuss this item in general at their Commuter Rail and Transit Committee on
July 22, 2010.

REVENUE SOURCES - For Financial Forecasts

Source

FY2012

BRD1008c1-maa
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FY2011 FY2013 FY2014 FY2015 FY2016 TOTAL
FTA 5307 $16,941,200 | $16,94,1200 | $16,160,700 $16,160,700 | $16,160,700 $16,160,700 $98,625.,200
CMAQ $9,900,000 | $9,900,000 $9,900,000 $9,900,000 $9,900,000 $9,900,000 $69,400,000
STA $3,711,600 | $3,711,600 $3,711,600 $3,711,600 $3,711,600 $3,711,600 $22.269.000
STA- $900,000 $900,000 $900,000 $900,000 $900,000 $900,000 $6,400,000
Operator _
Measure I - | $6,300,000 | $4,975,906 $5,075,424 $5,202,309 $5,358,379 $5,358,379 $32,270,396
E& H i S
Measure I - | $1,639,808 | $1,664,405 $1,697,693 $1,740,138 $1,742,340 $1,794,610 $10,278,992
BRT
Prop 1B $6,863,950 | $6,863,950 $6,863,950 $6,863,950 $2,544,200 _ 0 $30,000,000
Prop 1B - | $1,318312 | $1,318,312 $1,318,312 $1,318,312 $1,318,312 $1,318,312 $7,909,872
Secure ,
LTF $33,939,983 | $33,467,135 | $32,891,557 $33,721,764 | $34,742,796 $35.794,489 $204,557,794
Total $81,514,753 | $79,742,408 | $78,519,236 $79,518,671 | $76,378,227 $74,937,960 $470,611,254
sbX Capital Allocation — Local Funding Committed

Source Prior FY2011 FY2012 FY2013 TOTAL ‘
STIP $5,000,000 $0 $0 $0 $5,000,000
STA $10,094,504 | $1,006,917 $0 $0 $11,101,421
Prop 1B $7.676,750 | $6,863,950 $0 $0 $14.540.700
LTF $5,315,863 $0 $0 $0 $5,315,863
Measure I - $482,500 | $1,639,808 $1,664,405 $1,697,693 $5,484,406
BRT
In Kind $0 $8,080,550 $0 $0 $8,080,550
LTF $0 $0 $7,000,000 $0 $7,000,000
Carryover

Total $28,569,617 | $17,591,225 $8,664,405 $1,697,693 | $56,522,940
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Minute A ction

AGENDA ITEM: _ 17

Date: August 4, 2010

Subject: Formation of a Consolidated Transportation Services Agency (CTSA) for the
Valley portion of San Bernardino as identified in the reauthorization of
Measure 1.

Recommendation:" 1. Establish a new non-profit entity to serve as the Consolidated Transportation
Services Agency for the Valley portion of San Bernardino County.

2. Disband Ad Hoc Committee created for the CTSA.

Background: In August 2009, SANBAG engaged the services of Innovative Paradigms to
conduct a design study for the creation of a Consolidated Transportation Services
Agency (CTSA). The CTSA was identified in the reauthorization of Measure I
with 2% of the revenue designated for the formation and operation of the CTSA.
The Measure I expenditure plan details the implementation actions and recognizes
the legislative intent of creating the CTSA which will improve transit services for
persons with disabilities, seniors, and persons of low income. Pursuant to Section
6680 of the Code of Regulations, the SANBAG Board of Directors, acting as the
county transportation commission, shall designate the CTSA. By statute, only
SANBAG has the authority to designate a CTSA.

There has been an emphasis on the coordination of human service transportation
in California since 1979 when legislation was passed calling for the creation of
Consolidated Transportation Services Agencies (CTSA’s). A Federal emphasis

Approved
Board of Directors

Date:

Moved: Second:

In Favor: Opposed: Abstained:

Witnessed:

[X]coG [ X |crCc | | CTA | | SAFE | | CMA ]
Check all that apply
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Consolidated Transportation Services Agencies (CTSA’s). A Federal emphasis
on coordination emerged in 2005 with the passage of SAFETEA-LU which
required the preparation of a human service coordination plan in order for any
organization to be eligible to receive 5310 (senior and disabled funding program),
5316 Job Access and Reverse Commute (JARC) (directed at low income
individuals), and 5317 New Freedom (service for the disabled beyond ADA
minimum requirements). SANBAG completed a Coordination Plan in 2007.

That Plan recommended the creation of a CTSA as the vehicle for implementing
coordination'in the San Bernardino Valley region.

The adoption of this Plan was also comsistent with provisions in the
reauthorization of the Measure I. That ordinance included specific language
allocating 8% of the funds to Senior and Disabled Transit Service which included
the addition of 2% to that program for supporting the creation of a CTSA in the
Valley area. Funds from the renewal of Measure I began to accrue on April 1,

2010 and are expected to generate approximately $1.7 million per year for CTSA
purposes.

Stakeholder Role

As part of the Design Study for the CTSA, the Innovative Paradigms consulting
team conducted extensive interviews with a broad range of potential stakeholders
in the region. With the assistance of the SANBAG staff, the consulting team
attempted to identify all of the major agencies and individuals in the Valley area.
Structured interviews were held with 43 individuals representing more than 25
community and public agencies. These interviews probed the interests of the
organization, their views of the services available in the community, and in
particular, Access ADA paratransit service provided by Omnitrans. Using the
outcome of the stakeholder process in combination with the documented
successes of non-profit CTSA models in other parts of California, the consulting

team brought forth a non-profit model as the preferred alternative for the San
Bernardino Valley CTSA.

CTSA Agency Structure

Using successful non-profit CTSA’s in other parts of California as a model, a set
of Articles of Incorporation have been drafted for comsideration by the
Committee. Similarly, a set of corporate By-laws has been drafted. Among the
key provisions of these documents is the proposed structure of the new CTSA
Board of Directors. In an effort to balance effective governance with true
representation, a Board structure is proposed. The governance structure is
ultimately subject to approval by the SANBAG Board of Directors.
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Working with legal counsel and evaluating other successful nonprofit structures,
the staff and consulting team recommend a Board of Directors comprised of seven
(7) members. These members would be appointed by various government
agencies having an interest in transportation services in the Valley area. The
appointing authority would be set forth in the corporate By-laws. The suggested
appointing structure is as follows:

e Three (3) Board Members appointed by the SANBAG Board of Directors

* Two (2) Board Members appointed by the San Bernardino County Board of
Supervisors

* Two (2) Board Members appointed by the Omnitrans Board of Directors

While appointed members of the CTSA may be elected officials, it is

recommended that appointees be dedicated and passionate about the services to be
provided.

Functional Programs Provided by CTSA
Immediately upon creation of the new CTSA, its Board and SANBAG staff
dialogue should specify the functions that offer the greatest impact on the target

populations. A tentative model for the provision of specific functions follows.

Among those appropriate for early consideration are:

Agency Provided Trips: This well-established approach to service delivery
involves partnerships between the CTSA and community agencies. Typical of
such partnerships is the operation of services directly by community agencies for
their clients or those of similar agencies. Operating efficiencies in these
arrangements derive from the leverage of some CTSA funding with other funds
provided by the agency or through specific grants for such purposes (New
Freedom is a typical source for agencies servicing the disabled). This approach to
service delivery can have the largest and most immediate impact on service
capacity and quality.

Travel Training: This cost effective function involves the active training of
current ADA paratransit (Access) system users to use the fixed route bus system.
Success travel training has been well documented on other communities. In one
noteworthy example in Spokane, Washington, actual usage of the fixed route
system can be documented through the use of Smartcards as the fare payment
mechanism. Trained riders’ actual usage can be tracked through their use of
Smartcards. Other communities have also benefited greatly from the use of travel
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training to move individuals off of the paratransit system. This would be a low
cost and easy to implement function for the CTSA.

Funding

The new CTSA in the San Bernardino Valley has the benefit of starting with an
excellent funding base. Measure I contains language that allocates 2% of the
available sales tax funds specifically for the CTSA. This is expected to result in
approximately $1.7 million per year in funds for operation of the CTSA. This is a
significant funding level upon which to leverage other funds to create
opportunities for expanding transportation services in the Valley.

Next Steps

Establish a new non-profit corporation and designate an implementation team
comprised of SANBAG counsel, SANBAG staff, and SANBAG consultant staff.
Implementation team will work on bringing forth possible candidates for the new
CTSA Board of Directors and will create the final Articles of Incorporation/By-
laws, process for hiring the Executive Director, suggested employee benefits, and
identify potential stakeholders  The final corporation documents and

recommended list of Board appointees will be presented at a subsequent
SANBAG Board meeting,

This item is consistent with the FY 2010/2011 Budget; Task Number 31911000.

This item was reviewed by the Commuter Rail & Transit Committee on
July 22,2010 and unanimously recommended for approval.

Mitch Alderman, Director of Transit and Rail Programs
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Bylaws of San Bernardino Valley CTSA

Article | - Name, Offices and Purpose

1. The name of this nonprofit public benefit corporation is Transportation Coordination Agency of San
Bernardino, a Consolidated Transportation Services agency (CTSA).

2. The location of the principal place of business shall be at _1170 W. 3", Street, San Bernardino, CA,
92410.

3. The purposes of the San Bernardino Valley CTSA are to:

a.

C.

Improve the quality and effectiveness of transportation services to senior citizens, persons with
disabilities and persons of low income within the area described as the western portion of San
Bernardino County including the cities of Chino, Chino Hills, Colton, Fontana, Grand Terrace,
Highland, Montclair, Loma Linda, Ontario, Rancho Cucamonga, Rialto, San Bernardino, Upland
and Yucaipa, referred to herein as the “San Bernardino Valley”. :
Identify, organize and service the special transit needs of senior citizens, person with disabilities
and persons of low income within the San Bernardino Valley.

To provide support transit services to other agencies within the San Bernardino Valley.

Article Il - Membership

The Board of Directors shall constitute the members.

Article il — Board of Directors

1. Board Role, Size and Compensation

a.

Subject to the limitations as prescribed by the Nonprofit Public Benefit Corporation Law, all
corporate powers shall be exercised by or at the direction of, and the business and affairs of the
Corporation shall be managed by, the Board of Directors. The individual directors shall act only
as members of the Board, and the individual directors shall have no power as such.
The Board is comprised of 7 members who shall be appointed as follows:
Three (3) appointed by San Bernardino Associated Governments (must be representative of
the San Bernardino Valley)
Two (2) appointed by San Bernardino County Board of Supervisors {must be representative
of the San Bernardino Valley area)
Two (2) appointed by Omnitrans — must be representative of designated population
The Board members may be elected officials or members of the general public representative of
the designated populations.
TheBoard members shall receive no compensation other than the reimbursement of reasonable
expenses incurred on behalf of the San Bernardino Valley CTSA.
A SANBAG representative shall serve as an ex-officio member of the Board of Directors.

BRD1008d1l-bk 1
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f.  Members of the Board shall not be entitled to designate or send an alternate for attendance or
voting at meetings.

2. Terms of Office, Resignations, and Vacancies:

C.

a. The term of a director is three year terms, and each is eligible for re-appointment for a
maximum of two consecutive terms.

b. Any director may resign at any time by giving written notice of such to the President, Secretary,
Treasurer, or Board and to that director’s appointing body pursuant to Article Ill, 1. b. Such
resignation shall take effect at the time specified in the notice

The term of office of any director shall expire and there shall be a vacancy on the Board in the

event the Board declares the term of a director to have expired following a failure by that director to
attend three consecutive meetings of the Board whether excused or unexcused or who has a total of

four unexcused absences in a 12 month period. A letter will be sent to the appointing body with a
notification of the member’s status.

3.

Board of Directors Meetings and Notices:

a. Regular Meetings: The Board of Directors shall meet at least quarterly, at an agreed upon time
and place. An official Board meeting requires that each Board member have written notice at least
two weeks in advance. Board members are required to call the Secretary to the Board of Directors
at least 48 hours in advance when they are unable to attend a regularly scheduled meeting of the
Board. Members who fail to so notify the Secretary to the Board of Directors prior to the scheduled
meeting will be considered unexcused, Notice to the public shall be given in manner as required by
applicable law, including the Brown Act.

b. Special Meetings: Special meetings of the Board for any purpose may be called at any time by
the President or by two directors. Notice of the time and place of special meetings shall be given to
each director by personal delivery of written notice, by e-mail, by facsimile, either directly to the
director or to a person at the director’s office who would reasonably be expected to communicate

such notice promptly to the director. The notice of a special meeting need not state the purpose of
the meeting.

Quorum:

Not less than a majority of the Directors currently appointed and serving shall constitute a quorum
of the Board of Directors. Every act or decision made by a majority of the directors present ata
meeting duly held at which a quorum is present shall be the act of the Board subject to the
provisions of these Bylaws and/or the California Nonprofit Public Benefit Corporation Law. In the
absence of a quorum at any meeting of the Board, a majority of the directors present may adjourn
the meeting. A meeting at which a quorum is initially present may continue to transact business,
notwithstanding the withdrawal of enough directors to leave less than a quorum, if any action taken
is approved by at least a majority of the required quorum for such meeting.

Article |V Officers and Duties:

San Bernardino Valley CTSA Bylaws

a. There shall be four officers of the Board, consisting of a chair, vice chair, secretary and treasurer,
all of whom shall hold their respective office for a term of one year. Officers of the Board shall be

2
Approved , 2010
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elected at a Board meeting to be held in December of each year for a term beginning on January 1
‘of the subsequent year and ending on December 31 of that subsequent year.

b. The officers’ duties are as follows;

The chair shall convene regularly scheduled Board meetings, shall preside or arrange for other
members of the executive committee to preside at each meeting in the following order, vice chair,
secretary and treasurer, and shall with ratification of the Board appoint persons to all committees.
The vice chair shall chair committees on special subjects as designated by the Board.

The secretary shall maintain a record of the proceedings of all meetings of the Board; serve all
notices required by Law or by the Bylaws; answer all correspondence requiring response or which
may be submitted for such purpose by another officer. The Secretary shall maintain a complete up
to date and accurate record of the Articles of Incorporation, Bylaws and any amendments to the
Bylaws and file with the Secretary of State any amendments to the Articles of Incorporation.

The treasurer shall make a report quarterly to the Board on the financial statement of the
corporation and more frequently as requested by the Board. The books and records of the
corporation in the hands of the secretary or treasurer shall be open to inspection at all times to the
Board of Directors. There shall be an annual audit by a certified public accountant.

The Board may authorize any officer, employee or agent, in the name and on behalf of the corporation,
to enter into any contract or execute and satisfy any instrument, and any such authority may be general
or confined to specific instances, or otherwise limited. In the absence of any action by the Board to the
contrary, the Chair [and/or the Executive Director] shall be authorized to execute such instruments on
behalf of the corporation.

Al checks, drafts and other orders for the payment of money out of the funds of the corporation, and all
notes or other evidences of indebtedness of the corporation, shall be signed on behalf of the
corporation by the Treasurer or by such other officer or employee as may be determined by the Board.

Article V- Committees

1. The Board may, by majority vote of the directors then in office, create such other committees of the
Board on any subjects within the powers or purposes of the Corporation, as needed. The Board
chair shall appoint all committee chairs.

2. The Executive Committee shall consist of the four officers. Except for powers to amend the Articles
of Incorporation and Bylaws, the executive committee shall have all the powers and authority of the

San Bernardino Valley CTSA Bylaws 212 Approved , 2010



Board of Directors in the intervals between meetings of the Board of Directors, and is subject to the
direction and control of the full Board.

3. AFinance Committee consisting of 3 Board. Members one of whom must be the Board Treasurer;
the committee would, among other things ,be required to review the annual audit, oversee

preparation of the annual budget by the staff, and monitor financial performance on an ongoing
basis through records provided by staff

Article VI — Executive Director and Staff

1. Executive Director — the Executive Director is hired by the Board. The Executive Director shall fulfill
the day to day responsibilities for the organization including carrying out the organization’s goals
and policies. The Executive Director will attend all Board meetings, report on the progress of the
organization, answer questions of the Board of Directors and carry out the duties described in the
job description. The Board of Directors can designate other duties as necessary.

2. The Executive Director is responsible to hire staff as needed. The Executive Director has the
authority to hire and to make staffing adjustments when necessary.

The Board of Directors can terminate the Executive Director as provided in the employment
contract.

Article VIl — Indemnification of Directors and Officers and Insurance

1. Right of Indemnity. To the full extent permitted by law, this corporation shall indemnify its
directors, officers, employees and other persons described in Section 5238(9a) of the California
Corporations Code, including persons formally occupying any such position, against all expenses,
judgments, fines, settlements and other amounts actually and reasonably incurred in connection
with any “proceeding”, as that term is used in such Section and including an action by or in the right
of the corporation, by reason of the fact that such person is or was a person described by such

section. “Expenses” as used in the Bylaws shall have the same meaning as in Section 5238(a) of the
California Corporations Code.

2. Approval of Indemnity. Upon written request to the Board by any person seeking indemnification
under Section 5238(a) or Section 5238(c) of the California Corporations Code, the Board shall
promptly determine in accordance with Section 5238(e) of the Code whether the applicable
standard of conduct set forth in Section 5238(b) or Section 5238(c) has been met and if so the Board
shall authorize indemnification. If the Board ¢annot authorize indemnification because the number
of directors who are parties to the proceeding with respect to which indemnification is sought
prevent the formation of a quorum of directors who are not parties to such proceeding, the Board
or the attorney or other person rendering services in connection with the defense shall apply to the

court in which such proceeding is or was pending to determine whether the applicable standard of
conduct set forth in Section 5238(b) or Section 5238(c) has been met.

San Bernardino Valley CTSA Bylaws Approved , 2010
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3. Advancement of Expenses. To the full extent permitted by law and except as is otherwise
determined by the Board in a specific instance, expenses incurred by a person seeking
indemnification under this Article VIl in defending any proceeding covered by the Article shall be
advanced by the corporation prior to the final disposition of the proceeding upon receipt by the
corporation of an undertaking by or on behalf of such person that the advance will be repaid unless

it is ultimately determined that such person is entitled to be indemnified by the corporation
therefore.

4. Insurance. The corporation shall have the right to purchase and maintain insurance to the full
extent permitted by law on behalf of its officers, directors, employees and other agents of the
corporation, against any liability asserted against or incurred by an officer, director, employee or
agent in such capacity or arising out of the officers, directors, employees or agents status as such.

Article VIl — Amendments

1. The Bylaws may be amended at any meeting of the Board by a majority vote of the current
membership of the Board, provided the proposed amendment has been sent to each director at
least thirty (3) days before the meeting.

CERTIFICATE OF SECRETARY

l, , HEREBY CERTIFY THAT:

| AM THE DULY ELECTED AND ACTING Secretary of the San Bernardino Valley CTSA, a California
nonprofit public benefit corporation; and the foregoing Bylaws constitute the adopted Bylaws of said
Corporation duly adopted [unanimously]___by the Board of Directors effective ., 2010.

IN WITNESS WHEREOF, | have hereunder subscribed my name this __ of

, 2010.

/sl
[Name, Title]
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Articles of Incorporation
Of the San Bernardino Valley CTSA
A California Nonprofit Public Benefit Corporation
l

The name of this nonprofit public benefit corporation is Transportation Coordination Agency of San
Bernardino, a Consolidated Transportation Services agency (CTSA).

]
The location of its principal place of business shall be at 1170 W. 3. Street, San Bernardino, CA, 92410 ,

but it may establish other places of business and other offices at those other places within the County of
San Bernardino as the board of directors may from time to time determine.

i
This corporation is a nonprofit Public Benefit Corporation and is not organized for the private gain of any

person. It is organized under the Nonprofit Public Benefit Corporation Law for public and charitable
purposes.

The specific public and charitable purposes of this corporation are:

A. to improve the quality and effectiveness of transportation services to senior citizens, persons with
disabilities and persons of low income through coordination of transportation services with social
services and other charitable organizations within the area described as , defined
herein as the “San Bernardino Valley”.

B. to identify, organize and serve the special transit needs of senior citizens, persons with disabilities and
persons of low income within the San Bernardino Valley.

C. to provide supportive transit services to other agencies within San Bernardino Valley.
v

The name and address in the State of California of this corporation’s initial agent for service of process
is:

Name:
Address:
City:
State:
\'}
BRD1008d2~bk 1
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A. This corporation is organized and operated exclusively for charitable purposes within the meaning of
Internal Revenue Code section 501 {c) (3).

B. No part of the activities of this corporation shall consist of carrying on propaganda, or otherwise
attempting to influence legislation, and the corporation shall not participate or intervene in any political

campaign (including the publishing or distribution of statements) on behalf of any candidate for public
office.

Vi

The property of this corporation is irrevocably dedicated to charitable purposes and no part of the net
income or assets of this corporation shall ever inure to the benefit of any director, officer or member
thereof or to the benefit of any private person. Upon the dissolution or winding up of the corporation,
its assts remaining after payment, or provision for payment, of all debts and liabilities of this corporation
shall be distributed to a nonprofit fund, foundation or corporation which is organized and operated

exclusively for charitable purposes and which has established its tax exempt status under Internal
Revenue Code section 501 (c) (3).

In Witness Whereof, the following Incorporators have executed these Articles of Incorporation of the
San Bernardino Valley CTSA as of , 2010:

Name of Incorporator

Name of Incorporator

BRD1008d2-bk 2
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COUNTY OF SAN BERNARDING
HUMAN SERVICES

JEPARTMENT OF VETERANS AFFAIRS

JyPAGE: www.shcounty.gov/va
175 West Fifth Street, Second Floor * San Bernardino, CA 92415-047
(909) 387-5516 « Fax (909) 387-6090 ‘

.15456 West Sage Street, Suite 201 » Victorville, CA 92392-2331
(760) 843-4300 - Fax (760) 843-4306

13260 Central Avenue, Second Floor « Chino, CA 91710-4165
(909) 465-5241 - Fax (909) 465-5245

BILL J. MOSELEY
Director

=N
July 7, 2010
UL - § 20

Ms. Beth Kranda NG

TRNARDING
Transit Programs SA%IQI@%KITA{ED GOVTS
San Bernardino Associated Governments
1170 West 3" Street

San Bernardino, CA 92410-1715

Dear Ms. Kranda:

i am writing in support of SANBAG's deveiopment of a Consolidated Transportation Services
Agency (CTSA) that will promote additional specialized transportation options for residents of
the San Bernardino Valley who are seniors, disabled or of low-income.

A majority of clients served by San Bernardino County Veterans Affairs’ (approximately 20,000
yearly) include veterans from all eras who are seniors, disabled and/or of low-income. Our
“organization is particularly interested in transportation for veterans living in remote areas of our
County and for veterans who cannot transport themselves to medical appointments or other
critical services due to disability, age, or low income.

As | understand it, the CTSA expects to support a range of transportation alternatives and these
could include directly operating transportation, contracting with agencies to provide
transportation to targeted consumers, supporting vehicle maintenance, or group purchasing of
fuel or insurance. | also understand that the new CTSA is developing its service mode! and
service components and many of these are as yet unknown.

| appreciate the fact that many details must be worked out prior to finalizing service agreements.
In the meantime, we are very interested in discussing CTSA service options that would benefit

our clients within the CTSA's mission and purposes. We look forward to working with you to
explore and define such service arrangements.

Thank you for the opportunity to work with SANBAG to help improve mobility within the San
Bernardino Valley.

Sincerely,

Director
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DEPARTMENT OF AGING & ADULT SERVICES

Choice, Independence and Quality of Life

COUNTY OF SAN BERNARDINO
HUMAN SERVICES

he Designated Area Agency on Aging
686 EAST MILL STREET » SAN BERNARDINO CA 92415-0009 O e SYGIER

(909) 891 -3900 ® Fax (909) 891 -3919 TDD - Telephone Services for the Hearing impaired

(909) 388-4502 Adult Services
(S09) 388-4555 Aging Services

July 6, 2010

Ms. Beth Kranda "HJL -8 23?3
Transit Programs SAN R

San Bemardino Associated Governments ASsggﬁ%h‘fARn ING
1170 West 3" Street AVED Govpg

San Bernardino, CA. 92410-1715

Dear Ms. Kranda:

We are writing in support of SANBAG’s developing Consolidated Transportation Services Agency
(CTSA). As we understand it, the CTSA will promote additional specialized transportation options for
residents of the San Bernardino Valley who are seniors, are disabled or of low-income. The clients
served by our agency are the seniors and disabled of San Bernardino County.

As we understand it, the CTSA expects to support a range of transportation alternatives and these could
include directly operating transportation, contracting with agencies to provide transportation to targeted
consumers, supporting vehicle maintenance or group purchasing of fuel or insurance. We recognize that
this new organization is developing its service model and service components and many of these are as
yet unknown. Qur organization is particularly interested in transportation options for seniors and the
disabled.

While there are many details to develop in order to arrive at final service agreements, we are very
interested in pursuing discussion of CTSA service options that would benefit our client base and are
consistent with the overall mission and purposes of the developing CTSA for the San Bernardino Valley.
We look forward to working with you to explore and define just what service arrangements can serve
both clients of the San Bernardino County Department of Aging and Adult Services and the new CTSA.

Thank you for the opportunity that this represents to improve mobility within the San Bernardino Valley.

Sincerely,
&) @\
Colleen Krygie
Director
Board of Supearvisors
GREGORY .. DEVEREAUX BRAD MITZELFELT oo, First District MEIL DERRY T

........................................... i
Courty Administrator Officer POUL BIANE . oo Second District GARY TATT v v+ o P
LiNDA HAUGAN
Assistant Tounty Administrator ' . JOSIE CONZALES...................... Fifth District
Human Servicss 218




@ = Helping People. Changing Lives.

g comimunity

A & The Promise of Community Action
c i ’05? Community Action changes people's lives, embodies the spirit of hope,
<& ™

A R TNERSHIP ; improves communities, and makes America a better place to live.

We care about the entire community, and we are dedicated to helping people

AMERICA'S POVERTY FIGHTING NETWORK help themselves and each other,

Community Action Partnership
of San Bernardino County

696 S. Tippecanoe Avenue
San Bernardino, CA 92415-0610
www.sbeounty.gov/capsbe

July 7, 2010

Ms. Beth Kranda

Transit Programs

San Bernardino Associated Governments
1170 West 3™ Street

San Bernardino, CA. 92410-1715

Dear Ms. Kranda:

We are writing in support of SANBAG's developing Consolidated Transportation Services
“Agency (CTSA). As we understand it, the CTSA will promote additional specialized
transportation options for residents of the San Bernardino Valley who are seniors, are

disabled or of low-income. The clients served by our agency are all of those populations, as
well as youth, individuals and families.

As we understand it, the CTSA expects to support a range of transportation alternatives and
these could include directly operating fransportation, contracting with agencies to provide
transportation to targeted consumers, supporting vehicle maintenance or group purchasing of
fuel or insurance. We recognize that this new organization is developing its service model
and service components and many of these are as yet unknown.  Our organization is

particularly interested in projects that provide transportation during non-traditional hours and
to remote areas, particularly for the purpose of employment.

While there are many details to develop in order to arrive at final service agreements, we are
very interested in pursuing discussion of CTSA service options that would benefit our client
base and are consistent with the overall mission and purposes of the developing CTSA for
the San Bemardino Valley. We look forward to working with you to explore and define just,

what service arrangements can serve both clients of Community Action Partnership of San
Bemardino County (CAPSBC) and the new CTSA.

Thank you for the opportunity that this represents to improve mobility within the San
Bernardino Valley.

Sincerely,

4

Patricia L. Nickols

Chief Executive Officer
PLN:dgb

< Energy, Education, and Environmental Services (808) 7231620 Fax(909) 7231629
€ Family Development Program (909) 723-1560. Fax (909) 723-1569
& CAPSBC Food Bank (909) 723-1580 & inland Empire Individual Development Acéounts Program (909) 723-1570 .
& Homeless Coalition (909) 723-1592 éAdmin@ﬂ'ﬂlon (909) 7231510 Fax (909) 723-1509
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FAX: (909) 558-6270

‘Adutt Day Services

Ms. Beth Kranda

Transit Programs

San Bernardino Associated Governments
1170 West 3™ Street

San Berardino, CA. 92410-1715

Dear Ms. Kranda:

We are writing in support of SANBAG’s developing Consolidated Transportation Services
Agency (CTSA). As we understand it, the CTSA will promote additional specialized
transportation options for residents of the San Bernardino Valley who are seniots, are disabled of
of low-income. The clients served by our agency are medically fragile who either reside with a
family member or at a Board and Care facility and have great transportation needs.

- As we understand it, the CTSA expects to support a range of transportation alternatives and these
could include directly operating transportation, contracting with agencies to provide
transportation to targeted consumers, supporting vehicle maintenance or group purchasing of fuel
or insurance. We recognize that this new organization is developing its service model and
service components and many of these are as yet unknown. Our organization is particularly
interested in cooperating with CTSA to meet the transportation needs of frail elderly and
dependent adults.

While there are many details to develop in order to arrive at final service agreements, we are
very interested in pursuing discussion of CTSA service options that would benefit our client base
and are consistent with the overall mission and purposes of the developing CTSA for the San
Bemnardino Valley. We look forward to working with you to explore and define just what
service arrangements can serve both clients of Loma Linda University Medical Center Adult
Day Health Services Department.

Thank you for the opportunity that this represents to improve mobility within the San Bernardino
Valley.

Sincerely, ( W R
Vivian Hakimian Lopez , MPH,
Director, Adult Day Health Services

A Seventh-day Adventist Instirution
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Arnold Schwarzenegger, Governor

DEPARTMENT oF

REHABILITATION
. T State of California
Employment, Independence & Equalizy ; Health and Human Services Agency
July 21, 2010

Ms. Beth Kranda

Transit Programs

San Bernardino Associated Governments
1170 West 3™ Street

San Bernardino, CA. 92410-1715

Dear Ms. Kranda:

We are writing in support of SANBAG's developing Consolidated Transportation
Services Agency (CTSA). As we understand it, the CTSA will promote additional
specialized transportation options for residents of the San Bernardino Valley who are
seniors, are disabled or of low-income. The clients served by our agency are persons
with significant disabilities receiving vocational rehabilitation services to return to work.

As we understand it, the CTSA expects t6 support a range of transportation
alternatives and these could include directly operating transportation, contracting with
agencies to provide transportation to targeted consumers, supporting vehicle
maintenance or group purchasing of fuel or insurance. We recognize that this new
organization is developing its service model and service components and many of
these are as yet unknown. Our organization is particularly interested in expanding
transportation assistance for our consumers with Victor Valley Transit Authority and
MARTA.

While there are many details to develop in order to arrive at final service agreements,
we are very interested in pursuing discussion of CTSA service options that would
benefit our client base and are consistent with the overall mission and purposes of the
developing CTSA for the San Bernardino Valley. We look forward to working with you
to explore and define just what service arrangements can serve both clients of the
Department of Rehabilitation and the new CTSA

Thank you for the opportunity that. thls represents to improve mobility within the San
Bernardlno Valley.

Sincerely,

Mu& . C/E:,eé&&
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Constance L. Boring
Rehabilitation Supervisor
Department of Rehabilitation
San Bernardino Branch Office
(909) 383-4354
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‘Governments:

SANBAG

San Bernardino Associated Governments

1170 W. 3rd Street, 2nd Floor San Bernardino, CA 92410-1715 TRANSPORTATION
Phone: {909) 884-8276 Fax: (909) 885-4407 Web: www.sanbag.ca.gov _MEABURE I

s San Bernardino County Transporiation Commission ® San Bernardino County Transportation Authority
& San Bernardino County Congestion Management Agency m Service Authority for Freeway Emergencies

Date:

Subject:

. *
Recommendation:

Background:

Minute Action

AGENDA ITEM: _1g

August 4, 2010

Fiscal Year 2010/2011 Transportation Development Act (TDA) Unmet Transit
Needs Public Hearings

1. Adopt Definitions of “Unmet Transit Needs” and “Reasonable to Meet” as
identified in Attachment A.

2. Set times, dates and locations for TDA Unmet Transit Needs Public Hearings.

Each year the San Bernardino County Transportation Commission is required by
Public Utilities Code Sections 99238.5 and 99401.5 to hold public hearings for
obtaining testimony regarding unmet transit needs that can be reasonably met and
must adopt findings prior to making an allocation of Local Transportation Funds
(LTF) for street purposes. Per the Board action of 1993, a public hearing will not
be held in the Valley as all LTF revenues are committed to transit, The
information obtained at these hearings will be used in the planning and budget
development of the affected transit operators for the subsequent fiscal year, as
recommend in the transit operators’ performance audit.

In January 2003, the Board approved the definitions of “unmet transit needs” and
“reasonable to meet”. An amendment to Section C — Equity, under the definition
of “reasonable to meet”, was approved by the board in September 2004. These
definitions were the result of an extensive effort to update them with input from
organizations representing the transit dependent and the affected transit operators
during 2002. The California Department of Transportation has suggested that the
definitions be reviewed and adopted on a periodic basis. The definitions were
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again approved by the Board on July 2008. Attachment A contains the current
definitions and no change is being proposed at this time. These definitions will be
used to respond to the testimony received.

Two public hearings are proposed for this year with the locations being the
Morongo Basin and Victor Valley. The Boards of the Morongo Basin Transit
Authority (MBTA) and the Victor Valley Transit Authority (VVTA) will serve as
the hearing boards at their respective locations.

The schedules for the proposed hearings are as follows:

Upper Desert Region
September 20, 2010 at 9:30 am
Victorville City Hall Council Chambers
14343 Civic Drive
Victorville, CA

Lower Desert Region
September 23, 2010 at 5:00 pm
Town of Yucca Valley, Yucca Room
-57090 Twentynine Palms Highway
Yucca Valley, CA

This item is consistent with the adopted FY 2010/2011 Budget. Funding for the

public hearings is provided under Task No. 50211000 the funding source is LTF
Administration.

This item was reviewed by the Commuter Rail and Transit Committee on
July 22, 2010 and unanimously recommended for approval.

Beth Kranda, Transit Analyst
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Attachment A

Definitions of “Unmet Transit Needs” and
“Reasonable to Meet” adopted by the San Bernardino

County Transportation Commission Board of Directors on July 1, 2009

Unmet Transit Needs: Unmet transit needs are any deficiency in the provision of public transit
services, specialized transit service or private for-profit and non-profit transportation.

Reasonable to Meet: Reasonable to meet is a determination to be made based upon the following
guidelines, performance and financial standards:

BRD1008a-bk

A. Community acceptance - The proposed service has community acceptance and
support as determined by the Unmet Transit Needs public hearing record, the inclusion of

adopted programs and plans, the adoption of governing board positions and other existing
information.

B. Timing
1. The proposed service shall be in response to an existing rather than future need

2. The proposed service shall be implemented consistent with the timing for federal and
state grant approval if such a grant is the most appropriate primary method of funding,

C. Equity — the proposed service shall:

1. Not unreasonably discriminate against or in favor of any particular segment of the
community.

2. Not result in reduced service levels for other parts of the transit system that have equal
or higher priority.

3. Require a subsidy per passenger generally equivalent to a 120% of similar services
being operated within the first two full fiscal years of operation unless overriding reasons
so justify.

D. Cost effectiveness — the proposed service shall:
1. Not duplicate other existing transportation services or resources.

2. Consider opportunities for coordinating amount adjoining public entities or with
private transportation providers and/or funding agencies in order to maximize existing
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resources (including financial) as well as legal or customary responsibilities of other
entities such as social service agencies, religious organizations and schools.

3. Not adversely affect the operator’s ability to meet the required ratio of fare revenue to
operating cost after two full fiscal years of operations.

4. Meet a productivity level of 80% of the average number of passengers per hour for

similar services being operated within the first two full fiscal years of operation unless
overriding reasons so justify.

E. Operational feasibility — The proposed service must be safe to operate, including the
operation of vehicles on adequately maintained roadways.
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